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L STATEMENT OF JURISDICTION 
The Utah Supreme Court had jurisdiction over this matter pursuant to Utah Code 
Ann. § 78-2-2(3)(e)(i) and this Court has jurisdiction pursuant to Utah Code Ann. § 78-
2a-3(2)(j). 
II. STATEMENT OF ISSUES 
Issue 1: Did the Commission err in its interpretation of the force majeure 
provisions of the Power Purchase Agreement ("PPA") between PacifiCorp and Desert 
Power, and if so was Desert Power substantially prejudiced? See Utah Code Ann. § 63-
46b-16(4)(d). To the extent the provisions of the PPA are unambiguous, this raises a 
question of law and is governed by the correction of error standard. See, e.g., WWC 
Holding Co. v. Public Serv. Comm n, 2002 UT 23, ffl[ 7-8, 44 P.3d 714; Anderson v. 
Public Serv. Comm yn, 839 P.2d 822, 824 (Utah 1992); 50 West Broadway Associates v. 
Redevelopment Agency of Salt Lake City, 784 P.2d 1162, (Utah 1989). To the extent the 
provisions of the PPA are ambiguous, this raises a mixed question of fact and law, and 
the factual component is governed by the substantial evidence and reasonableness 
standard. See, e.g., Westside Dixon Associates LLC v. Utah Power & Light Co., 2002 UT 
31, K 8,44 P.3d 775, 778; WWC Holding Co. 2002 UT 23 at ^ 8; 50 West Broadway 
Associates, 784 P.2d at 1171. To the extent the PPA is unambiguous, PacifiCorp accepts 
Desert Power's statement regarding the preservation of this issue. To the extent the PPA 
is ambiguous, however, Desert Power has failed to preserve a review of any factual 
component of the issue by failing to brief the issue or marshal the evidence in support of 
the Commission's determination. See, e.g., Chen v. Stewart, 2004 UT 82, «| 19, 100 P.3d 
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1177; Tanner v. Carter, 2001 UT 18, ^ | 17, 20 P.3d 332; Mountain Fuel Supply Company 
v. Public Serv. Comm Jn, 861 P.2d 414, 424 (Utah 1993). 
Issue 2: Did the Commission err in determining that none of the delays Desert 
Power complained of were force majeure events {see Record ("R.") 117 at 6); and, if so, 
was Desert Power substantially prejudiced? See Utah Code Ann. § 63-46b-16 (4)(g). 
Apart from the contract interpretation question addressed in Issue 1 above, this raises a 
question of fact regarding the Commission's findings on the events which Desert Power 
sought to have declared events of force majeure under the PPA, governed by the 
substantial evidence and reasonableness standard. See, e.g., WWC Holding Co. 2002 UT 
23 at If 8; Elks Lodges No. 719 & No. 2021 v. Dept. of Alcohol. Bev. Control Comm % 
905 P.2d 1189, 1193 (Utah 1995). Desert Power fails to identify substantial evidence 
review as having any bearing on this appeal and fails to make any attempt to marshal the 
evidence in support of the Commission's order. Instead, Desert Power falsely identifies 
all factual matters as undisputed. See, e.g., Desert Power Brief at 20-22. Through failing 
to brief factual challenges and failing to marshal the evidence, Desert Power has failed to 
preserve on appeal any challenge regarding factual matters and the Court should assume 
factual support for the Commission's determination. See, e.g., Chen, 2004 UT 82 at \ 19; 
Tanner, 2001 UT 18 at ^ 17; WWC Holding Co., 2002 UT 23 at \ 2. 
III. DETERMINATIVE PROVISIONS 
Statutes that are or may be determinative or of central importance to this appeal 
are as follows, and are attached as Addendum 1: Utah Code Ann. § 63-46b-16(4). 
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IV. STATEMENT OF CASE 
A. Nature of the Case 
This appeal is a review of a portion of the Commission's Report and Order 
Resolving Desert Power Contact Dispute, ("Order") (R. 117, attached as Addendum C to 
Desert Power's Brief), issued by the Commission on September 20, 2006. The Order 
concluded1 an abbreviated proceeding instigated by an emergency petition for the 
resolution of a contract dispute under the PPA, brought by Desert Power on August 9, 
2006. SeeR.61. 
Various contract issues were addressed in the proceedings below, including 
whether or not Desert Power was required to provide default security and performance 
assurances under the PPA, which PacifiCorp sought due to concerns it had with matters 
such as work stoppages, liens on the facility and the lack of a firm gas supply, all of 
which made PacifiCorp question Desert Power's ability to conclude the project by its 
scheduled commercial operation date. See, e.g., Rebuttal Testimony of Bruce W. 
Griswold (Aug. 25, 2006) (R.96) at 3-5, 7 (attached hereto as Addendum 2). Desert 
Power sought to attribute the problems with the project to PacifiCorp's redesign of the 
planned interconnection with the Company's system,2 claiming that the delay brought 
Or at least initially concluded, since after the Order was issued Desert Power 
filed three separate requests for clarification, reconsideration, or explanation. See R. 119, 
125, 136. 
"Interconnection" describes the connection of Desert Power's power generation 
source with the Company's transmission system. The process is highly regulated on both 
a federal and state level, and planning for such interconnection can be complex and time 
consuming, and typically includes three major studies on feasibility, system impact, and 
facilities, prior to even beginning the process of negotiating an interconnection 
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about by the redesign caused, among other things, Desert Power's lenders to lose 
confidence that the project would be finished on time. See, e.g., R.91 at 9-11. This 
allegedly resulted in the loss of Desert Power's financing, and with the lack of financing 
Desert Power was unable to continue construction schedules, etc. See id. 
The principal source of the dispute surrounding the completion date of the project 
was that Desert Power originally received approval for the pricing of its anticipated 
power sales based on a stipulation ("Stipulation") approved in June 2004, in Docket No. 
03-035-14. See Report and Order, In the Matter of the Application ofPacifiCorpfor 
Approval of an IRP-Based Avoided Cost Methodology For QF Projects Larger than One 
Megawatt, Docket No. 03-035-14 (Utah P.S.C. June 28, 2004) ("Stipulation Approval 
Order"); see also Addendum 2 at Exhibit 2. The Stipulation provided interim "avoided 
cost"3 pricing for a limited amount of time, up to a certain amount of megawatts, from 
agreement. See, e.g., Rebuttal Testimony of Kenneth T. Houston (Aug. 25, 2006) (R.95) 
at 4-6 (attached hereto as Addendum 3). 
3
 "Avoided cost" pricing as used herein describes the federally mandated attempt 
by the Commission, within the context of the Company's Integrated Resource Plan 
anticipating future power needs, to have PacifiCorp pay Qualifying Facilities a price for 
their power that reflects the incremental costs the Company would avoid (for example, in 
not having to construct a new power plant or purchase power from another source) by 
virtue of purchasing energy and capacity from the Qualifying Facility. Reaching a 
conclusion on the appropriate methodology for determining avoided costs was a time-
consuming, challenging effort, and involved the work and recommendations of a task 
force made up of regulators, Company representatives, and other key interested parties. 
See Report and Order, In the Matter of the Application of PacifiCorp for Approval of an 
IRP-Based Avoided Cost Methodology For QF Projects Larger than One Megawatt, 
Docket No. 03-035-14 (Utah P.S.C. Oct. 31, 2005) ("Avoided Cost Order") at 1-7. 
- 4 -
certain Qualifying Facilities ("QFs"),4 to provide additional time for the Commission to 
reach a decision on an appropriate methodology to determine PacifiCorp's actual avoided 
costs. See generally Stipulation Approval Order. Critically, the Stipulation's deadline 
provided that the pricing would only be available for QF projects on-line by June 1, 2007. 
See id. at 4-5 ("The Parties also agree that the prices presented in Appendix A would be 
available to any QF contract approved during the Interim Period so long as power from 
the QF project will be available to PacifiCorp no later than June 1, 2007, up to a 
cumulative cap of 275 MWs for all QF projects approved during the Interim Period."). 
While the PPA originally contemplated Desert Power being in commercial 
operation as a QF by May 2006, the delays caused PacifiCorp to be concerned that not 
only would Desert Power fail to meet the deadlines in the PPA, but also that if the 
contract were extended Desert Power might ultimately fail to meet the June 1, 2007 
Stipulation deadline. See, e.g., Addendum 2 at 7-9. This, in turn, was critical because 
following the entry of the Stipulation providing an agreed-upon interim avoided-cost rate, 
the Commission had proceeded to approve a methodology for determining PacifiCorp's 
actual avoided costs (see generally Avoided Cost Order); and under that methodology it 
appeared that Desert Power's Stipulation pricing could cost PacifiCorp and its customers 
4
 A QF is a non-utility generating facility which meets the requirements for QF 
status under the Public Utility Regulatory Policies Act of 1978 and relevant FERC 
regulations. QFs are either small power producers meeting certain criteria (typically 80 
megawatts or less and powered by renewable energy) or are co-generating facilities (as 
Desert Power sought to become), producing both electricity and some form of useful 
thermal energy such as heat or steam. Under federal and Utah law, PacifiCorp is required 
to purchase power from QFs at the price set by the Commission. See, e.g., Avoided Cost 
Order at 4-5. 
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up to two hundred million dollars more in net present value, considering the 20-year term 
of the contract, than if the pricing were set using PacifiCorp's current, actual avoided 
costs. See, e.g., Tr. (9/8/06) at 191 (Griswold) (R.145, relevant portions of which are 
attached hereto as Addendum 4). 
Thus, while PacifiCorp had been willing to consider an extension of the 
commercial operation date originally contemplated in the PPA, it was unwilling to agree 
to an extension that might have Desert Power coming on-line after June 1, 2007 (outside 
the deadline provided in the Stipulation), unless Desert Power agreed that in such event it 
would receive pricing based on current, actual avoided-cost rates rather than Stipulation-
based pricing. See, e.g., Addendum 2 at 8-9. Desert Power, of course, took a different 
view and seeks to preserve Stipulation-based pricing regardless of whether it achieves 
commercial operation by June 1, 2007. 
Throughout the proceeding below, the parties and the Commission addressed 
various legal and factual issues regarding a possible extension of the commercial 
operation date, scheduled commercial operation date, and a blanket extension of all 
contract terms. However, perhaps the primary focus of the parties' testimony was on the 
causes for delays in the project and whether those delays entitled Desert Power to invoke 
the force majeure provisions of the PPA. See, e.g., Addendum 4 at 8-10, 30-40, 48-51, 
76-95, 102-03, 109-18, 124-25, 131-33, 164-65, 169-71, 174-77,253). Ultimately, the 
Commission allowed for an extension of the scheduled commercial operation date and 
commercial operation date, and arguably even allowed for the commercial operation date 
to extend up to 150 days beyond June 1, 2007. See R. 117, 123, 131, 143 (Commission 
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orders). The Commission did not, however, agree with Desert Power that it was entitled 
to invoke the force majeure provisions of the PPA. See Order (R.l 17) at 6 ("We agree 
with the positions of Pacificorp and the Division that none of the matters Desert Power 
complains of are force majeure events."). 
The dispute now before the Court is whether the Commission erred in determining 
that no force majeure event occurred. On the one hand, Desert Power seeks to 
characterize this as a purely legal issue involving the interpretation of unambiguous 
contract terms. See Desert Power Brief at 1 (Statement of Issues Presented on Appeal). 
Incongruously on the other hand, Desert Power asks the Court to become a fact finder 
and "determine that the events Desert Power encountered constitute an event of force 
majeure under the PPA, and suspend all deadlines in the PPA until Desert Power and 
PacifiCorp overcome the event." Id. at 22. The Commission and PacifiCorp, however, 
take that view that the Commission's contract interpretation was correct as a matter of 
law, that Desert Power has waived the right to assert any deficiencies in the 
Commission's fact finding (whether as to interpreting an ambiguous contract provision or 
making findings about the causes of delay on the project), and that Desert Power is not 
entitled to have this Court act as a fact finder to determine whether certain events 
constitute an ongoing force majeure and whether Desert Power is entitled to a suspension 
of PPA deadlines. 
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B. Course of Proceedings 
1. Original Proceedings Leading to the Approval of the PPA. 
In January 2004, Desert Power notified the Commission that it had self-certified to 
the Federal Energy Regulatory Commission ("FERC") as a QF and filed its petition for 
Commission approval to sell QF power to PacifiCorp. R.l. The case was assigned 
Docket No. 04-035-04, the docket currently before this Court. As Desert Power's 
petition noted: "Desert Power operates an existing power production facility near 
Rowley, Utah. Its facility presently is composed of two simple-cycle combustion 
turbines capable of generating approximately 65 MW. Desert Power intends to upgrade 
the facility and provide thermal energy for useful purposes such that it will be a 
Cogeneration Facility under Utah law and a Qualifying Facility under PURPA ("QF") 
with an output of approximately 90 MW " See id. at 2. 
Coincident with the Desert Power PPA-approval proceeding, the Commission was 
considering (in Docket No. 03-035-14) the appropriate methodology for determining 
avoided-cost pricing for large QFs such as Desert Power. This led to the entry of the 
Stipulation in May 2004, which was approved by the Commission in June 2004 and 
which established interim avoided-cost pricing for large QFs on-line by June 1, 2007, up 
to a cumulative total of 275 megawatts. See generally Stipulation Approval Order; see 
also Addendum 2 at Exhibit 2. 
After negotiating throughout the summer of 2004, the Company and Desert Power 
entered the PPA on September 24, 2004. See R.48; Addendum 2 at Exhib. 1; Addendum 
4 at 29 (Darling). The Commission approved the PPA—including its Stipulation-based 
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pricing—on October 7, 2004. See R.60 at 4 ("The Commission order in Docket No. 03-
035-14 approved a stipulation that established rates, terms and conditions for large 
Qualifying Facilities for an interim period based on an interim avoided cost method. The 
short term nature of the approved indicative prices and method, the implementation of a 
cumulative megawatt cap and the establishment of a Task Force indicate that parties 
believed that more time was needed to develop better avoided cost information. This is 
necessary to ensure that future QF projects meet the ratepayer indifference standard. 
Further, stipulations often involve compromises of components of the package settlement 
and the Commission is reluctant to alter terms negotiated by the parties, particularly 
where there is no objection from the stakeholders. For these reasons, the rates, terms and 
conditions approved in this case, are not a precedent for future QF contracts."). The PPA 
included a scheduled commercial operation date, chosen by Desert Power, of May 9, 
2006. See, e.g., Addendum 4 at 164 (Houston), 175 (Griswold). No party appealed the 
Commission's approval of the PPA, and for all intents and purposes this docket was 
concluded. 
2. Proceedings Leading-up to and Following Desert Power's Emergency 
Petition. 
In February 2006 Desert Power gave notice to PacifiCorp and the Commission 
that it was declaring an event offeree majeure based on a delay in the completion of the 
facilities study, which formed a part of the study process required prior to 
interconnection. See R.62. This delay, in turn, was attributed by Desert Power to the 
interconnection re-design PacifiCorp gave Desert Power notice of in October 2005. See, 
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e.g., R.91 at 5-6. Following Desert Power's force majeure notice, the parties held 
discussions and exchanged correspondence on whether in fact an event of force majeure 
had occurred, which process was unsuccessful in resolving the parties' differing views 
and ultimately led to the filing of Desert Power's emergency petition in August 2006. 
See, e.g., R.64-67. 
Desert Power's emergency petition did not seek a Commission determination on 
whether a force majeure event had occurred, but rather identified the dispute and the 
relief sought as follows: 
Essentially, the dispute involves a PacifiCorp demand that Desert 
Power agree to amend the PPA to accept avoided cost rates in effect 
June 2, 2007 if the Desert Power plant is not on line by June 1, 2007. 
Although Desert Power can achieve commercial operation before 
June 1st, its bank and investors will not accept that condition. 
Without their agreement, there will be no additional financing, the 
project will fail, and the $60+ million invested in the plant will be at 
risk. Desert Power requests that the Commission not decide that 
issue unless Desert Power fails to achieve commercial operation by 
June 1, 2007. In addition, Desert Power requests the Commission 
approve an amendment to the PPA extending the commercial 
operation date to June 1, 2007 and the contract term one year. 
R.67 at 2. 
Desert Power sought to have the entire matter adjudicated by the Commission in 
just over two weeks. See id. at 2-3. While agreeing to an expedited schedule, PacifiCorp 
objected to the specific timing proposed, noted the dispute about whether or not an event 
of force majeure had occurred, and sought the opportunity to at least conduct expedited 
discovery and submit pre-filed testimony. See R.74. The Commission granted 
PacifiCorp's request and set a schedule that contemplated direct testimony by Desert 
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Power, response testimony by PacifiCorp, rebuttal testimony by the Division and 
Committee, a technical conference, and finally a hearing, all on an extraordinarily 
expedited basis. See R.80. 
As contemplated by the expedited schedule, Desert Power submitted pre-filed 
direct testimony from Roger J. Swenson and Charles Darling on August 18, 2006. See 
R.82-93. PacifiCorp submitted pre-filed rebuttal testimony from Douglas N. Bennion, 
Kenneth T. Houston, and Bruce W. Griswold on August 25, 2006. See R.94-99. 
PacifiCorp also sought the issuance of a subpoena to Questar Gas Company to compel 
the appearance of a witness at the hearing for testimony about Desert Power's gas 
contract. SeeRAOO. The technical conference was held on August 31, 2006. SeeRA44. 
The Division submitted the pre-filed testimony of Andrea Coon on September 6 and the 
Committee submitted comments on September 7. See R. 105-109. Finally, the hearing 
was held on September 8, 2006. See R.145. 
At the hearing, all witnesses who had submitted pre-filed testimony appeared and 
were cross examined under oath. See id. In addition, Ron Jibson, Vice President of 
Operations for Questar Gas Company, appeared and testified in response to PacifiCorp's 
subpoena. See id. Although the expedited schedule did not provide an opportunity for 
briefing, portions of the pre-filed testimony did address the force majeure language of the 
PPA (see, e.g., Addendum 2 at 11-12; R.91 at 6-7), much of the hearing addressed the 
factual nature of the delays on the project (see, e.g., Addendum 4 at 30-40, 48-51, 76-95, 
102-03, 109-18, 124-25, 131-33, 164-65, 169-71, 174-76, 253), and at the close of the 
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hearing the Commission asked questions and received oral argument from counsel on the 
interpretation of the PPA's force majeure provisions. See id. at 267-298. 
Consistent with Desert Power's request that the matter by treated on an emergency 
basis, the Commission issued the Order on September 20, 2006. See R.l 17. 
Although it separately sought clarification and explanation of additional matters, 
Desert Power's formal request for reconsideration on the Commission's force majeure 
determination was submitted in its Petition for Expedited Reconsideration, Review, or 
Rehearing ("Petition"), filed on October 20, 2006. See R.l25. The Petition requested 
that the Commission "reconsider and reverse its determination that no event offeree 
majeure occurred and give Desert Power the relief it should have received with extended 
Commercial and Scheduled Operation Dates to complete the power project." Id. at 8. By 
its order dated November 8, 2006, the Commission rejected Desert Power's request for 
reconsideration of the force majeure determination. See R. 131. 
C. Disposition Below 
In the Order, the Commission made findings on various questions raised by the 
parties, some of which were clarified and/or amended in the Commission's later orders. 
See R.l 17, 123, 131, 143. The Commission's conclusions on force majeure, however, 
were not revisited in the later orders. In the Order, the Commission made at least three 
findings of fact (or determinations containing a factual element) relevant to force 
majeure. First, the Commission noted that "PacifiCorp and Desert Power have 
experienced a number of difficulties in accomplishing the tasks and meeting milestones 
anticipated to bring the QF online." Order at 1. Second, it noted that ". . . because of 
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miscalculations and difficulties in meeting timelines by both parties, this Commercial 
Operation Date was not achieved." Id. at 4. Finally, the Commission reached its 
determination on whether a force majeure event occurred, stating in relevant part: 
Pacificorp and the Division argue that whatever difficulties have 
occurred in efforts to bring the QF online, they are not force majeure 
events as that term is used in the PPA. These parties argue that the 
delays and difficulties that have been experienced result from the 
decisions and actions Pacificorp and Desert Power themselves made 
in the course of their efforts to develop the QF, not from an outside 
source beyond the control of Desert Power or Pacificorp. Pacificorp 
argues that Desert Power's position is essentially attempting to vet 
what could be viewed as a breach of contract as a force majeure. 
Pacificorp further argues that Desert Power's position is far too 
broad, elevating any difficulty a party may have to be a force 
majeure event. Relative to Pacificorp's conduct and actions, Desert 
Power's witnesses concede that they are in no violation of any 
contractual, statutory or tariff term or standard. We agree with the 
positions of Pacificorp and the Division that none of the matters 
Desert Power complains of are force majeure events. 
Id. at 5-6 (emphasis added). This concluding statement by the Commission—that none 
of the matters complained of constituted force majeure events—contained an implicit 
finding of fact about the nature and causes of delay, in addition to a legal or mixed 
finding (depending on the existence of ambiguity) about the proper interpretation of the 
PPA. 
D. Statement of Facts 
Desert Power initially constructed a 65-megawatt gas-fired plant in Rowley, Utah 
in 2001. However, at some point thereafter Desert Power made the determination to 
become a QF and self-certified as to that status with FERC. See, e.g., Addendum 4 at 19-
20 (Darling). As noted above, under federal and Utah law a QF is entitled to sell power 
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to PacifiCorp at Commission-approved rates, which should be set so as to not harm rate-
payers and should reflect the costs PacifiCorp would be able to avoid via purchases from 
the QF that would otherwise have to be incurred to obtain the power. See supra notes 3 
and 4, and accompanying text. For a plant the size of Desert Power, qualifying as a QF 
required the introduction of co-generation capacity, which Desert Power sought to 
accomplish by generating steam in addition to electricity. Desert Power also sought to 
increase its electrical output to 95 megawatts. See R.l at 2; Addendum 4 at 32 (Darling). 
In January 2004, Desert Power initiated the process for Commission approval of a 
power purchase agreement with PacifiCorp. See R. 1. Then, in the summer of 2004 it 
began to negotiate the terms of the PPA. See Addendum 4 at 29-30 (Darling). The PPA 
was signed by the parties in September 2004 and approved by the Commission in 
October 2004. See R.48, 60. As noted above in section IV.A., the PPA incorporated the 
pricing from the Stipulation. Thus, in approving the PPA the Commission noted: 
"PacifiCorp further testified that the Desert Power generation plant has been self-certified 
with the [FERC] as a QF and that scheduled power deliveries from the QF are planned to 
commence January 1, 2006. This date meets the June 1, 2007 requirement from the 
[Stipulation] and the 95 megawatt size of the QF project, which is the first project since 
the Commission order, does not exceed the [Stipulation's] 275 megawatt cumulative 
cap." R.60 at 2. 
It was entirely within Desert Power's control to decide matters such as: when to 
begin the process of seeking to become a QF; when to seek Commission approval of a 
PPA; when to approach PacifiCorp to begin negotiating a PPA; when to locate and 
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purchase the equipment it would need to actually achieve QF status (e.g., obtaining a 
steam turbine and heat recovery steam generator for co-generation); when to begin 
arranging for such things as sufficient gas supply and firm transportation to ensure that its 
QF facility would be able to operate as required in the PPA; and when to begin the 
process to ensure that appropriate interconnection with PacifiCorp's system would be 
accomplished to ensure that the energy Desert Power expected to be producing would be 
available for use on PacifiCorp's system. See, e.g., Addendum 4 at 30-34 (Darling), 77-
92 (Swenson). Notably, it was also within Desert Power's control to set the date in the 
PPA by which it would be in commercial operation and be able to begin power delivery 
to PacifiCorp. See, e.g., Addendum 4 at 164 (Houston). Thus, Desert Power both 
controlled the front-end (in choosing when to begin the various necessary steps) and, at 
least in part, the back-end (in choosing the commercial operation date) of the process. 
PacifiCorp's Utah tariff for large QFs incorporates the timelines from its FERC 
Open Access Transmission Tariff ("OATT") and requires QFs seeking interconnection to 
enter a queue and be processed in first-come-first-served order. See, e.g., Addendum 4 at 
167-68; Addendum 3 at 4-7. If QFs fail to meet necessary deadlines, the tariff 
contemplates the loss of their place in the queue and a restart of the process at the end of 
the line. See Addendum 3 at 8. In this case, however, when Desert Power failed to meet 
deadlines, the Company sought to accommodate them and allowed them to keep their 
place in the queue. See id. at 8-9. The OATT contemplates that the interconnection 
study process alone (not including engineering, procurement and construction) will 
typically take between 480 and 570 days. See id. at 7. The entire process from 
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application to completion typically takes over 630 days. See Addendum 4 at 137-38 
(Houston). In this case, however, Desert Power provided less than a year (counting from 
the time it submitted sufficient technical data for PacifiCorp to begin the study process) 
to not only complete the interconnection study process, but to complete engineering, 
procurement and construction and be in commercial operation. See, e.g., id. at 123-24 
(Houston). Likewise, because interconnection of the type sought by Desert Power 
significantly impacts the Company's system and involves regulatory, safety, and 
engineering issues that can be very complex and time-consuming, the Company's tariff 
recommends that parties begin coordinating interconnection "on a parallel track" with 
negotiating a PPA. See id. at 26-27 (Darling); Addendum 3 at 10. Testimony from 
Kenneth Houston showed that many power generators seeking interconnection actually 
begin the interconnection process even before negotiating a PPA. See Addendum 4 at 
131-33, 169-70. Desert Power, however, did not begin the interconnection process until 
months after negotiating and signing the PPA. See id. at 29 (Darling). 
Notwithstanding the control Desert Power exercised in initiating the process, and 
notwithstanding what it should have known from the Company's tariffs about the 
expected duration of the process, the record demonstrates that Desert Power provided far 
too short a window of opportunity to complete the process and that it delayed the 
initiation or completion of several critical matters. These matters collectively, and in at 
least some cases individually, exceeded the delays arguably necessitated by the 
interconnection redesign in October 2005. For example: 
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• Desert Power waited approximately five months after submitting its 
Commission application in January 2004 before it began negotiating a PPA. See, e.g., id. 
at 29 (Darling). It then waited approximately another seven months after beginning PPA 
negotiations in June 2004 before initiating the interconnection process in February 2005. 
See id. Finally, it waited approximately four months after requesting interconnection 
before providing sufficient technical data in June 2005 to allow PacifiCorp to begin the 
study process to determine appropriate interconnection requirements. See id. at 38-39 
(Darling), Addendum 3 at 10. Thus, approximately sixteen months passed from the time 
Desert Power submitted its application with the Commission until it had given PacifiCorp 
the necessary information to allow PacifiCorp to meaningfully work on 
interconnection—approximately one year of that delay occurring after Desert Power 
began negotiating the PPA. This was hardly making interconnection arrangements on "a 
parallel track" with PPA negotiations, and portions of this delay gave cause for the 
Company to remove Desert Power from its queue, which the Company did not do in an 
effort to accommodate Desert Power. See, e.g., Addendum 3 at 8. PacifiCorp submitted 
testimony that the use of this lengthy period of time to address interconnection issues 
early in the process may have allowed the identification of potential interconnection 
problems much sooner and may have avoided the problems Desert Power ascribed to 
PacifiCorp's redesign of the interconnection in October 2005. See, e.g., Addendum 4 at 
131-32 (Houston). 
• Notwithstanding the fact that it knew from the outset that it would need a 
steam turbine, among other things, so that it could co-generate as required to qualify as a 
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QF (see, e.g., Addendum 4 at 32 (Darling)), Desert Power did not begin looking in 
earnest for a steam turbine until after the PPA was signed in September 2004 (see id. at 
34 (Darling)) and didn't actually purchase a turbine for approximately another year. See 
R.144 at 65; Addendum 4 at 78-79. The only reason Desert Power did not begin looking 
for a steam turbine earlier was a lack of financing—a matter not within the control of any 
other party. See Addendum 4 at 33-34 (Darling). The failure of Desert Power to identify 
a steam turbine earlier, in part, resulted it its failure to provide PacifiCorp with the 
necessary technical data for the four months after Desert Power made its interconnection 
request. See Addendum 3 at 10-11. 
• The PPA required Desert Power's output to be available as demanded by 
PacifiCorp, which in turn required firm transportation for Desert Power's gas supply. 
See, e.g., Addendum 4 at 178-80, 207 (Griswold); Addendum 2 at 13-15. This would in 
turn require the addition of a compressor station at Desert Power's site to ensure adequate 
transportation capacity, and Mr. Jibson from Questar Gas testified that it would take a 
minimum of 10 months from the time an agreement was reached for a compressor station 
to be constructed. See id. at 117-18 (Jibson). Thus, Questar Gas warned Desert Power in 
September 2005 that time was of the essence to get an agreement in place if adequate 
transportation was going to be assured by the scheduled commercial operation date. See 
id. at 109-10 (Jibson). Notwithstanding this, an agreement for the construction of a 
compressor station still was not in place as of the time of the hearing in September 2006, 
approximately four months after Desert Power was to have been in commercial operation 
as a QF. See id. at 110 (Jibson). In other words, regardless of whether the alleged force 
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majeure event concerning the interconnection redesign had occurred, by virtue of its 
failure to make arrangements for a compressor station to ensure adequate gas 
transportation, Desert Power would have been unable to meet its performance obligations 
tor power delivery under the PPA in any event. 
• Likewise, qualifying as a QF required Desert Power to have a steam host to 
which Desert Power would sell its thermal output. See, e.g., id. at 32 (Darling). 
Notwithstanding this, as of the time of the hearing, approximately four months after 
Desert Power was to have been in commercial operation as a QF, Desert Power still did 
not have a steam contract. See id. at 90-92 (Swenson, Darling). 
After Desert Power provided the necessary technical data in June 2005, the parties 
Continued to work toward completing interconnection. Part of this required PacifiCorp to 
complete certain studies on the impact that would result to the Company's system by 
placing a substantial new load on the end of a radial line that already includes another 
Interconnected power generator (U.S. Magnesium). See, e.g., id. at 157 (Houston). 
Through the study process, which the Company conducted in full compliance with its 
tariff and contractual requirements, the Company determined in October 2005 that the 
interconnection would need to be redesigned to ensure system integrity and safety. See, 
e.g., Addendum 3 at 15-16. The Company notified Desert Power of this redesign on 
October 20, 2005, and thereafter the parties worked toward identifying necessary 
equipment, completing an interconnection agreement and engineering, procurement and 
construction contract, and otherwise attempting to complete the plant and interconnection 
in time for the scheduled commercial operation date. See id.; Addendum 4 at 218-20, 
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251 (Bennion). However, the parties were unable to address all issues required for the 
plant to be in commercial operation by May 2006 as contemplated in the PPA. 
Desert Power seeks to ascribe all of its difficulties to the interconnection redesign, 
and to the alleged domino effect it had on procuring long lead-time equipment and on 
Desert Power's financing. See, e.g., R.91 at 9-11. However, even the longest lead-time 
equipment was expected to be available (by Desert Power's own estimate) within 
approximately six months and the interconnection ready for testing and commercial 
operation shortly thereafter. See id. at 9; Addendum 4 at 48 (Darling); Desert Power 
Brief at 9, 13. In other words, even with the interconnection redesign the equipment 
could have been available to achieve the scheduled commercial operation date in May 
2006 were it not for the fact that Desert Power had lost at least sixteen months earlier in 
the process. And, according to Desert Power's testimony, it was only the fear of missing 
the scheduled commercial operation date that caused its financing to fall through. See 
R.91 at 10. Thus, the dominoes would not have fallen but for the delays which were 
within Desert Power's control. Further, even if there had been no interconnection re-
design, no change in the anticipated transformers and poles, and no loss in expected 
financing, Desert Power still would not have been ready to meet the scheduled 
commercial operation date due to its lack of a compressor station to ensure a firm gas 
transportation. Likewise, it was not the interconnection re-design, etc., that caused 
Desert Power to still not have a steam contract in place (and thus not qualify as a QF 
entitled to sell power under the PPA) four months after the scheduled commercial 
operation date. 
- 2 0 -
In such circumstances, the delays in achieving commercial operation were not due 
to a force majeure event. They were due, as the Commission found, at least in part to 
Desert Power's own "miscalculations and difficulties in meeting timelines". See Order at 
4. 
V. SUMMARY OF ARGUMENT 
The determination of whether a force majeure event occurred requires both (1) an 
assessment of what delays happened and why, and (2) an assessment of the terms of the 
contract to decide whether the delays qualify as events of force majeure under proper 
contract interpretation. The first assessment is, of course, a question of fact. The second 
assessment may be a pure matter of law if the contract is unambiguous, but also may 
involve questions of fact regarding party intent if the contract is ambiguous. In this case, 
Desert Power has only briefed the issue of contract interpretation, and then only from the 
perspective of an unambiguous contract requiring no factual analysis. On the factual 
question of what delays happened and why, Desert Power has selectively identified a 
slanted version of the facts and then simply declared all relevant facts to be undisputed. 
Desert Power has made no attempt whatsoever to marshal the evidence. 
Desert Power is wrong in its interpretation of the force majeure provisions of the 
PPA and it has failed to put at issue any factual elements of the Commission's decision. 
Since a finding offeree majeure would require Desert Power to demonstrate both that its 
interpretation of the PPA is correct (as a legal matter) and that the delays were 
attributable to causes outside Desert Power's control (as a factual matter), Desert Power's 
failure to preserve factual arguments is fatal to this appeal—even if the Court determines 
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that Desert Power's interpretation of the PPA is correct, it is too late to reverse the 
Commission's factual determination that Desert Power bears at least partial responsibility 
for the failure to meet the scheduled commercial operation date. Likewise, Desert 
Power's failure to preserve factual arguments prevents the Court from ruling in Desert 
Power's favor in the event the Court determines that the PPA is ambiguous—Desert 
Power has failed to preserve this issue or provide any factual basis for the Court to 
resolve such ambiguity in Desert Power's favor. 
Finally, not only has Desert Power failed to put at issue any challenge to the 
Commission's fact finding, it has inappropriately requested that the Court become a 
finder of fact in the first instance. That is, rather than appealing the factual basis for the 
Commission's force majeure determination, Desert Power seeks to skip over the 
Commission and have this Court make its own determinations on the scope, duration, and 
effect of the alleged force majeure event(s)—meanwhile inconsistently stating that the 
only issue before the Court is whether or not the Commission interpreted an 
unambiguous contract provision correctly. Desert Power is not entitled to receive such 
fact finding from the Court. Rather, this Court's review is limited to assessing the 
Commission's actions, based on the record, for potential error. It is the Commission's 
job to find facts in the first instance. 
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VI. ARGUMENT 
A. The Commission Correctly Interpreted The Force Majeure Provision In The 
PPA. 
As noted in the Statement of Facts and as argued in section IV.B. below, it is 
manifestly not the case that the Commission had "no factual disputes to resolve" in this 
case and that it "had only one endeavor to perform . . . : applying the unambiguous 
language of the contract to the uncontested facts before it." Desert Power Brief at 22. 
The Commission could not have made a force majeure determination without assessing 
factual questions of what delays occurred and why. Much of this case turns on Desert 
Power's failure to preserve any fact-based arguments by failing to object to the 
Commission's factual determinations and by failing to appropriately brief factual issues 
or marshal the evidence. 
Nonetheless, while Desert Power is wrong to suggest that the only issue for the 
Court to review is a questions of law regarding contract interpretation, Desert Power is 
correct in asserting that a question of law is at issue in this case. Specifically, Desert 
Power is correct in identifying the interpretation of section 13 of the PPA, the force 
majeure provision, as being an issue on appeal. However, Desert Power errs in its 
interpretation of that provision. 
1. To the Extent the Force Majeure Provision Is Ambiguous, Desert 
Power Has Waived Any Right to Dispute Factual Issues Regarding the 
Meaning of the Provision. 
Desert Power hinges its entire argument on the assertion that the force majeure 
provision of the PPA is unambiguous, stating for example that "[n]o party to this 
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proceeding argued that the terms of the PPA were vague or ambiguous. As a result, there 
was no need to consider parol evidence outside the provisions of the four corners of the 
PPA to determine the intent of the parties." Desert Power Brief at 18. What this position 
fails to recognize, however, is that the initial determination of whether a contract is 
ambiguous is a question of law for the Court to make, initially by reviewing the language 
of the contract. See, e.g., Parduhn v. Bennett, 2002 UT 93, If 5, 61 P.3d 982; Alfv. State 
Farm Fire & Cas. Co., 850 P.2d 1272, 1274 (Utah 1993) ("Whether an ambiguity exists 
in a contract is a question of law."). Upon a court making the legal determination that a 
contract is ambiguous, normally factual issues would be considered to determine the 
parties' intent. See, e.g., Novell, Inc. v. Canopy Group, Inc., 2004 UT App 162, f 20, 92 
P.3d 768 ("If the language within the four corners of the contract is unambiguous, the 
parties' intentions are determined from the plain meaning of the contractual language, 
and the contract may be interpreted as a matter of law. However, if the language of the 
contract is ambiguous such that the intentions of the parties cannot be determined by the 
plain language of the agreement, extrinsic evidence must be looked to in order to 
determine the intentions of the parties."). 
Since the initial question of ambiguity is a legal issue, the Court need not grant 
any deference to the Commission's contract interpretation or the parties' arguments 
(although, of course, as the appellant Desert Power was required to preserve any 
argument it wishes the Court to consider), and should instead make its own independent 
assessment based on the language of the contract. However, in the event the Court were 
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to find the force majeure provision to be ambiguous, a question of fact would be raised 
regarding the proper interpretation of the contract. See id. 
In this case, Desert Power has failed to preserve any issues of fact regarding the 
interpretation of the PPA's force majeure provisions. Indeed, by stating that "[n]o party 
to this proceeding argued that the terms of the PPA were vague or ambiguous" (Desert 
Power Brief at 18) Desert Power expressly waived the ability to argue that its favored 
interpretation ought to be accepted even if the contract is ambiguous. Further, even if 
Desert Power had not made this express waiver, it has provided the Court with no factual 
basis for interpreting the PPA in Desert Power's favor in the event the contract is deemed 
ambiguous. 
In the absence of any potential factual support for Desert Power's preferred 
interpretation, and in light of Desert Power's express waiver of any argument based on 
ambiguity, a determination by the Court that the force majeure provisions of the PPA are 
ambiguous would be fatal to this appeal. As argued below, the PPA unambiguously 
supports the Commission's interpretation. However, if not unambiguously in support of 
the Commission's interpretation, the contract is at least ambiguous. In either event, the 
Order must be sustained and Desert Power's appeal must fail. 
2. To the Extent the Force Majeure Provision Is Unambiguous, the 
Provision Supports the Commission's Order. 
To the extent that the force majeure provision is unambiguous, the Commission 
and PacifiCorp agree with Desert Power that the Court may interpret the provision as a 
matter of law, without deference to the Commission's determination. See, e.g., Novell, 
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Inc., 2004 UT App 162 at U 20; WWCHolding Co., 2002 UT 23 at ffif 7-8; Zions First 
Natl Bank v. National Am. Title Ins. Co., 749 P.2d 651, 653 (Utah 1988) ("Questions of 
contract interpretation not requiring resort to extrinsic evidence are matters of law, and on 
such questions we accord the trial court's interpretation no presumption of correctness."). 
A non-deferential review of the provision at issue, however, supports the Commission's 
conclusion that no force majeure event occurred in this case. 
As an initial matter, there is no basis for Desert Power's contention that the 
Commission was diverted by "red herrings" forwarded by PacifiCorp or the Division 
regarding "the traditional definition of force majeure," rather than seeking to interpret the 
actual language of the PPA. See Desert Power Brief at 16. Rather, as the Order makes 
clear, the principal focus of PacifiCorp and the Division was whether difficulties that 
occurred in efforts to bring Desert Power's QF online were "fore majeure events as that 
term is used in the PPA." Order at 5-6. It is true, as Desert Power asserts, that 
PacifiCorp argued that events do not qualify as force majeure when they are caused by 
one of the parties to the PPA (i.e., they must be outside the control of both parties to 
qualify as events of force majeure), but this argument was based on plain language of the 
PPA rather than merely on the traditional definition of force majeure. See, e.g., 
Addendum 4 at 272-75. 
Contracts should be interpreted to give effect to all of their provisions, using their 
plain language according to its ordinary usage. See, e.g., Berman v. Berman, 749 P.2d 
1271, 1273 (Ut. Ct. App. 1988) ("In interpreting contracts, the principal concern is to 
determine what the parties intended by what they said. ' We do not add, ignore, or 
- 2 6 -
discard words in this process; but attempt to render certain the meaning of the provision, 
[sic] in dispute, [sic] by an objective and reasonable construction of the whole contract.' 
Mark Steel Corp. v. Eimco Corp., 548 P.2d 892, 894 (Utah 1976). The ordinary and 
usual meaning of the words used is given effect, Pugh v. Stockdale and Co., 570 P.2d 
1027, 1029 (Utah 1977), and 4[e]ffect is to be given the entire agreement without 
ignoring any part.thereof.' Minshew v. Chevron Oil Co., 575 P.2d 192, 194 (Utah 1978). 
See also Larrabee v. Royal Dairy Prod. Co., 614 P.2d 160, 163 (Utah 1980)."). 
While Desert Power focuses its interpretation exclusively on the first sentence of 
section 13.1, the entire force majeure provision must be read as a whole in order to give 
meaning and harmony to all of the language. The first sentence of section 13.1 provides 
that "'an event of Force Majeure' means any cause beyond the reasonable control of 
[Desert Power] or of PacifiCorp that, despite the exercise of due diligence, such party is 
unable to prevent or overcome." See Addendum 2 at Exhibit 1, p. 24. Desert Power 
argues that "any cause" as used in this section includes a cause created by the other party. 
See Desert Power Brief at 16-17, However, the remaining provisions of section 13 render 
Desert Power's interpretation implausible. Seey e.g., Saleh v. Farmers Ins. Exchange, 
2006 UT 20, % 17, 133 P.3d 428 (to create ambiguity ccthe proffered alternate 
interpretation 'must be plausible and reasonable in light of the language used,' . . .") 
(quoting First Am. Title Ins. Co. v. IB. Ranch, Inc., 966 P.2d 834, 837 (Utah 1998)). 
Sections 13.2 through 13.5 are a continuation of the force majeure provision. 
Pursuant to section 13.2, "[i]f either party is rendered wholly or in part unable to perform 
its obligation under this Agreement because of an event of Force Majeure, both Parties 
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shall be excused from whatever performance is affected by the event of Force Majeure, 
provided that: 
13.2.1 the non-performing party shall promptly give notice to 
the other of the Force Majeure event excusing performance. Within 
one (1) week after the occurrence of the Force Majeure, the non-
performing party shall give the other party written notice describing 
the particulars of the occurrence; and 
13.2.2 the suspension of performance shall be of no greater 
scope and of no longer duration than is reasonably required by the 
Force Majeure; and 
13.2.3 the non-performing party uses reasonable commercial 
efforts to remedy its inability to perform." 
See Addendum 2 at Exhibit 1, p. 24. Pursuant to section 13.3, "[n]o obligations of either 
party which arose before the Force Majeure causing the suspension of performance shall 
be excused as a result of the Force Majeure." And pursuant to section 13.5, "PacifiCorp 
may terminate the Agreement if Seller fails to remedy Seller's inability to perform, due to 
a Force Majeure event. . . ." Id. 
The problem with Desert Power's interpretation of section 13.1 is that it renders 
much of the force majeure provisions thereafter nonsensical. Cf. Millett v. Clark Clinic 
Corp., 609 P.2d 934, 936 (Utah 1980) ("Statutory enactments are to be so construed as to 
render all parts thereof relevant and meaningful, and . . . interpretations are to be avoided 
which render some part of a provision nonsensical or absurd."); Park City Utah Corp. v. 
Ensign Co., 586 P.2d 446, 450 (Utah 1978) (same rules of construction apply to all 
written instruments). For instance, it makes no sense that the very party who caused the 
event offeree majeure would reap the benefit of being excused from "whatever 
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performance is affected by the event of Force Majeure." See PPA § 13.2, Addendum 2 at 
Exhibit 1, p. 24. Yet that is precisely the result of Desert Power's interpretation, because 
under section 13.2 "[i]f either party is rendered wholly or in part unable to perform its 
obligation under this Agreement because of an event of Force Majeure, both Parties shall 
be excused . . . . " Under Desert Power's interpretation, escaping section 13.3's bar on 
being excused from obligations arising before the force majeure event would be as simple 
as preemptively causing a force majeure event and claiming the benefits of section 13.2. 
Likewise, it makes no sense that the "non-performing party" seeking to be excused 
under the force majeure provision be required to use "reasonable commercial efforts to 
remedy its inability to perform" when the cause of its inability to perform is the other 
party. See id. at § 13.2.3. Yet, again, that is the result Desert Power's interpretation 
would compel. Finally, it makes no sense that PacifiCorp would ultimately be able to 
terminate the PPA in the event Desert Power was unable to remedy an inability to 
perform caused by PacifiCorp, yet that would be the result under Desert Power's 
interpretation given the language of section 13.5 that "PacifiCorp may terminate the 
Agreement if [Desert Power] fails to remedy [Desert Power's] inability to perform, due to 
a Force Majeure event. . . ." See id. at § 13.5. 
Desert Power's interpretation may have some degree of superficial appeal when 
focused exclusively on section 13.1, but it is not plausible when the entirety of section 13 
is considered. In this regard, the plain language of the force majeure provision in the 
PPA comports with the "traditional" understanding of force majeure—it requires an event 
that is outside the control of either party. At best, the singular use of "party" in section 
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13.1 raises an ambiguity. As noted above, however, Desert Power has waived any such 
argument. 
B. Numerous Factual Issues, Which Desert Power Has Failed To Preserve, 
Prevent Desert Power From Prevailing On Appeal. 
It is well settled that matters not briefed are waived. See, e.g., State v. Reyes, 2002 
UT 13, f 2, 430 P.3d 630, 631 (citing DeBry v. Cascade Enters., 935 P.2d 499, 502 (Utah 
1997)). In briefing factual issues, a party challenging an agency order must marshal the 
evidence in support of the order and then demonstrate why that evidence does not support 
the Commission's findings. See, e.g., Mountain Fuel Supply Co., 861 P.2d at 424 
("Under the [Utah Administrative Procedures Act], the aggrieved party 'must marshal all 
of the evidence supporting the findings and show that despite the supporting facts, the 
[agency's] findings are not supported by substantial evidence.") (quoting First Nat 7 Bank 
of Boston v. County Bd. of Equalization, 799 P.2d 1163, 1165 (Utah 1990)). If a party 
fails to marshal the evidence, the courts have held that the party waives any objection to 
the sufficiency of the evidence. Chen, 2004 UT 82, \ 19; Tanner, 2001 UT 18, \ 17. See 
also Atlas Steel, Inc. v. Utah State Tax Comm 'n, 2002 UT 112, fflj 40-41, 61 P.3d 1053 
("[An] eleventh-hour attempt to marshal the evidence and challenge the sufficiency of the 
evidence in the reply brief is too late. . . . An appellant seeking to challenge the 
sufficiency of the evidence to support a finding of fact must undertake and meet its heavy 
marshaling burden in its opening memorandum of law on appeal. An appellant cannot 
hold its sufficiency of the evidence challenge in reserve and wait to marshal the evidence 
in its reply brief"). 
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Despite Desert Power's unsupported assertions that "this is not an instance in 
which the Commission was required as the 'trier of fact' to resolve disputed issues of 
fact" (see Desert Power Brief at 20) and that the facts here were "straight forward" and 
"undisputed" (see id.), as set forth below there are numerous issues of disputed fact that 
Desert Power would have been required to both preserve and ultimately prevail on, in 
order to prevail in this appeal. Desert Power has failed to preserve such issues and has 
failed to marshal the evidence. As a result, even if Desert Power is correct in its 
interpretation of the PPA, it has failed to present and preserve the necessary issues of fact 
to demonstrate that the Commission erred in determining that no force majeure event 
occurred, and any legal error was harmless. 
1. The Force Majeure Provisions of the PPA Include Factual 
Demonstrations Desert Power Was Required to Make in Order to 
Obtain Force Majeure Relief; These Typify the Factual Issues Desert 
Power Has Failed to Preserve on Appeal. 
To obtain a finding offeree majeure from the Commission, it would not have been 
enough for Desert Power to be correct in its legal interpretation that under section 13 of 
the PPA the force majeure event could be caused by the PacifiCorp. Desert Power would 
have also been required to demonstrate that the event was in fact caused by PacifiCorp 
(or at least not by Desert Power) and that Desert Power had satisfied the other factual 
requirements for force majeure relief. Such factual requirements would have included 
the following under the PPA: (1) that the alleged event offeree majeure was "beyond the 
reasonable control" of Desert Power, under section 13.1 (i); (2) that Desert Power "by the 
exercise of reasonable foresight... could not reasonably have been expected to avoid" 
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the force majeure event, under section 13.1(H); (3) that Desert Power "by the exercise of 
due diligence . . . [would not have been able] to overcome" the force majeure event, 
under section 13.1(iii); (4) that Desert Power was "rendered wholly or in part unable to 
perform its obligation under this Agreement" because of the force majeure event, under 
section 13.2; (5) that the suspension of performance sought by Desert Power was "of no 
greater scope and of no longer duration than [was] reasonably required" by the force 
majeure event, under section 13.2.2; and (6) that Desert Power used "reasonable 
commercial efforts to remedy its inability to perform" under section 13.2.3. See 
Addendum 2 at Exhibit 1, p. 24. 
All of the above were contractual conditions for a party to be excused from 
performance under the force majeure provision, and all of the above involved issues of 
fact. Had Desert Power briefed the issues and marshaled the evidence as required, many 
issues of disputed fact regarding the existence and effect of a force majeure event would 
have been revealed. For example, PacifiCorp elicited evidence on all of the following, 
among other matters, in supporting its argument below that no force majeure event 
occurred and that Desert Power was not excused from performance under the PPA: 
• Desert Power knew at least since the fall of 2003 that it was planning to 
become a QF. See, e.g., Addendum 4 at 19-20 (Darling). By virtue of the application 
process, Desert Power knew from at least the beginning of 2004 that it would have to 
comply with PacifiCorp's tariff. See id. at 21-23 (Darling). That tariff provided that QFs 
should make interconnection arrangements "on a parallel track" with the negotiation of a 
PPA. See id. at 26-21', Addendum 3 at 10. Notwithstanding this, even though Desert 
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Power began to negotiate its PPA with PacifiCorp in June of 2004 and submitted an 
executed PPA to the Commission on September 30, 2004, (see Addendum 4 at 29 
(Darling); R.48), Desert Power did not submit a request for interconnection until 
February 2005. See Addendum 4 at 29 (Darling). Thus, at least seven months passed 
after the beginning of the PPA negotiation process before Desert Power began the 
interconnection process. Further, approximately five months passed from the time Desert 
Power submitted its application in January 2004 until it even began negotiating the PPA. 
This means that more than a full year passed from the time Desert Power applied for 
approval with the Commission until the time that Desert Power got around to beginning 
the interconnection process. PacifiCorp submitted testimony that the use of this lengthy 
period of time to address interconnection issues early in the process may have allowed 
the identification of potential interconnection problems much sooner and may have 
avoided the problems Desert Power ascribed to PacifiCorp's redesign of the 
interconnection in October 2005. See Addendum 4 at 131-33, 169-70. 
• Desert Power knew from the outset of the process in 2003 or earlier that it 
would need a steam turbine, among other things, so that it could co-generate as required 
to qualify as a QF. See, e.g., Addendum 4 at 32 (Darling). Despite this, Desert Power 
did not begin looking for a steam turbine at all until the Commission approved a 
stipulation providing for the entry of a PPA (see id. at 34 (Darling)), did not begin 
looking in earnest until after the PPA was signed (see id.), and didn't actually purchase a 
turbine for approximately another year. See R.144 at 65; Addendum 4 at 78-79. The 
only reason Desert Power did not begin looking for a steam turbine earlier was a lack of 
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financing—a matter not within the control of any other party. See Addendum 4 at 33-34 
(Darling). The failure of Desert Power to identify a steam turbine earlier, in part, resulted 
it its failure to provide PacifiCorp with the necessary technical data for the four months 
after Desert Power made its interconnection request. See Addendum 3 at 10-11. 
Collectively, Desert Power's failure to begin the interconnection process prior to 
or at least coincident with negotiating the PPA and failure to promptly identify a steam 
turbine resulted in a year to sixteen months of delay—time that would otherwise have 
been available to mitigate or possibly even avoid the delay associated with the later 
interconnection reconfiguration and to increase the margin of error available for meeting 
the PPA's scheduled commercial operation date (a date which Desert Power itself set, 
and could have set for later as long as it did not go beyond the June 1, 2007 Stipulation 
date). See, e.g., Addendum 4 at 164 (Houston). 
• The PPA required Desert Power's output to be available as demanded by 
PacifiCorp, which in turn required firm transportation for Desert Power's gas supply. 
See, e g., Addendum 4 at 178-80, 207 (Griswold). This in turn would require the addition 
of a compressor station at Desert Power's site to ensure adequate transportation capacity, 
and Mr. Jibson testified that it would take a minimum of 10 months from the time an 
agreement was reached for a compressor station to be constructed. See id. at 117-18 
(Jibson). Thus, Questar Gas warned Desert Power in September 2005 that time was of 
the essence to get an agreement in place if firm gas was going to be available by the 
scheduled commercial operation date. See id. at 109-10 (Jibson). Notwithstanding this, 
an agreement for the construction of a compressor station still was not in place as of the 
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time of the hearing in September 2006, approximately four months after Desert Power 
was to have been in commercial operation as a QF. See id. at 110 (Jibson). In other 
words, regardless of whether the alleged force majeure event regarding the 
interconnection redesign had occurred, by virtue of its failure to make arrangements for a 
compressor station to ensure firm gas transportation, Desert Power would have been 
unable to meet its performance obligations for power delivery under the PPA in any 
event. 
• Finally, qualifying as a QF required Desert Power to have a steam host to 
which Desert Power would sell its thermal output. See, e g., Addendum 4 at 32 
(Darling). Notwithstanding this, as of the time of the hearing, approximately four months 
after Desert Power was to have been in commercial operation as a QF, Desert Power still 
did not have a steam contract. See id. at 90-92 (Swenson, Darling). 
Very little of the above was undisputed before the Commission, but that is 
precisely the point for purposes of this appeal. All of the above, and more that was 
presented before the Commission, was at a minimum relevant to a finding of whether 
Desert Power should be excused from contract performance due to a force majeure event 
(if not also to a finding of whether a force majeure event in fact occurred). That is, 
whether or not the above-cited delays caused by Desert Power had anything to do with 
the interconnection redesign, and even assuming arguendo that the interconnection 
redesign could have constituted a force majeure event, Desert Power's delays still went to 
such critical issues as whether Desert Power "by the exercise of due diligence . . . [would 
not have been able] to overcome" the force majeure event, under section 13.1(iii), 
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whether Desert Power was "rendered wholly or in part unable to perform its obligation 
under this Agreement" because of the force majeure event, under section 13.2, and 
whether the suspension of performance sought by Desert Power was "of no greater scope 
and of no longer duration than [was] reasonably required" by the force majeure event, 
under section 13.2.2. See Addendum 2 at Exhibit 1, p. 24. 
It may well be that Desert Power could not do anything about the interconnection 
redesign and that such redesign (in part) caused delays on the project, but it does not 
follow that by virtue of the interconnection redesign Desert Power was helpless about its 
scheduled commercial operation date. Greater diligence by Desert Power at various 
points in the process could have allowed the project to be completed on time 
notwithstanding the interconnection redesign, and there was substantial evidence to 
support the Commission's finding that Desert Power was at least partially responsible for 
"miscalculations and difficulties in meeting timelines". See Order at 4. Thus, Desert 
Power's assertion that the relevant facts were "undisputed" is unfounded, and the 
Commission's finding that Desert Power was at least partially to blame for delays 
remains unrebutted. 
Given the existence of multiple factual disputes and the need for Desert Power to 
obtain favorable factual findings from the Commission (on the existence of a force 
majeure event and whether such even excused Desert Power from performance) if it was 
to prevail below, it was incumbent on Desert Power to challenge the Commission's fact 
finding on appeal. That is, even if the Commission had accepted Desert Power's contract 
interpretation that a force majeure event need only be outside the control of one of the 
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parties, in order to prevail below Desert Power separately needed to convince the 
Commission that Desert Power was not in fact responsible for the delays. Desert Power 
failed to convince the Commission of this, and instead the Commission determined that 
"because of miscalculations and difficulties in meeting timelines by both parties, [the] 
Commercial Operation Date was not achieved." Id. at 4. This finding of fact would 
support the rejection of Desert Power's requested relief regardless of contract 
interpretation and forms an adequate, independent basis of support for the Order. Thus, 
any alleged error in contract interpretation was harmless and Desert Power's failure to 
preserve factual arguments, including through the marshaling of evidence, is fatal to its 
appeal. See, e.g., Chen, 2004 UT 82, fflf 19-20; Tanner, 2001 UT 18, f 17; Atlas Steel, 
2002 UT 112, fflf 40-41; WWC Holding Co., 2002 UT 23, f 22 ("[W]e see no reason to 
think that the result of the Order would have been any different, even if the PSC had been 
required to consider the public interest factors which WWC argues it ignored. Thus, 
WWC has not been 'substantially prejudiced' by the PSC's Order as required by section 
63-46b-16(4).") (footnote omitted); Alta Pacific Associates, Ltd. v. Utah State Tax 
Coram 'n, 931 P.2d 103, 116 (Utah 1997) ("For a reviewing court to grant relief under the 
Utah Administrative Procedures Act, it must determine that the party has been 
substantially prejudiced by the complained of agency action. In other words, we must be 
able to determine that the alleged error was not harmless. Thus, the aggrieved party must 
be able to demonstrate how the agency's action prejudiced it. An error is harmful only if 
the likelihood of a different outcome is sufficiently high as to undermine our confidence 
in the outcome.") (quotations and bracketing omitted). 
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2. Any Claims That Third-Parties Caused the Delays Have Also Been 
Waived. 
Desert Power makes the separate argument that even if the Commission 
interpreted the force majeure provision correctly in requiring that the event be outside the 
control of either party, "long lead-times and parts unavailability related to the equipment 
required for the revised interconnection were circumstances attributable to unrelated third 
parties—the parts' suppliers." Desert Power Brief at 18, n.4. However, the question of 
whether the actions of third parties constituted an event offeree majeure sufficient to 
excuse Desert Power's performance is another question of fact, and by failing to 
challenge the Commission's fact finding in its brief, Desert Power has waived any right 
to relief based on such factual issues. 
The Commission found that "because of miscalculations and difficulties in 
meeting timelines by both parties, this Commercial Operation Date was not achieved." 
Order at 4. In so doing, the Commission laid squarely at the feet of Desert Power at least 
partial responsibility for the inability to meet the contractual deadlines. Having failed to 
marshal the evidence or otherwise adequately brief the facts, Desert Power cannot now 
challenge the Commission's findings and seek to point the blame at third parties. See, 
e.g., Chen, 2004 UT 82, ffl[ 19-20; Tanner, 2001 UT 18, \ 17; Atlas Steel 2002 UT 112 at 
1H[ 40-41; Alta Pacific Associates, 931 P.2d at 116. 
3, The Relief Requested by Desert Power Is Inappropriate. 
Even if Desert Power were not precluded from receiving any relief, the relief it has 
sought from the Court would be inappropriate. Instead of merely asserting Commission 
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error and seeking a correction thereof, Desert Power seeks an affirmative finding from 
the Court that "the events Desert Power encountered constitute an event of force majeure 
under the PPA" and "that all dates and deadlines under the PPA continue to be suspended 
until Desert Power and PacifiCorp can overcome the event." Desert Power Brief at 22. 
Such relief is extra-jurisdictional and improper. See, e.g., WWC Holding Co., 2002 UT 
23, Tl 11 (for questions of fact, review is limited "to determining whether or not there is 
substantial evidence in the record to support the PSCs findings.") (citing Utah Code Ann. 
§ 63-46b-16(4)(g)); Ogden City v. Vera, 2002 UT App 136, 2002 Utah App. LEXIS 137 
(Ut. Ct. App. May 2, 2002); State v. Peterson, 681 P.2d 1210, 1220 (Utah 1984); State v. 
Lamm, 606 P.2d 229, 231 (Utah 1980); Utah Light & Traction Co. v. Pub. Serv. Comm 'n, 
118 P.2d 683 (Utah 1941) ("The review by this court, exercising judicial functions only, 
cannot extend beyond the questions as to whether the commission acted within its 
constitutional and statutory powers, and whether its determination and order is supported 
by the evidence and is reasonable and not arbitrary."). 
The Court should not affirmatively determine that the delays factually constituted 
a force majeure when Desert Power has not put those events properly at issue or 
challenged the Commission's fact finding. Nor, regardless of whether the Commission 
committed error, should the Court address whether contract dates "continue to be 
suspended" given all that has transpired following the close of the record (including 
Desert Power's actions taken in its bankruptcy proceeding, see, e.g., R.127, wherein 
among other things Desert Power withdrew its request for debtor-in-possession financing 
to complete the project even after receiving an extension of the commercial operation 
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date beyond June 1, 2007).5 The only issue Desert Power has properly presented to the 
Court is the legal question of whether the Commission erred in its interpretation of the 
PPA. Even if Desert Power has not waived its right to relief by failing to properly contest 
the factual basis for the Commission's force majeure determination, any relief it might 
obtain from the Court is limited to correcting the alleged contract interpretation error. It 
is therefore wholly inappropriate for Desert Power to ask this Court to declare that all 
PPA deadlines have been and continue to be suspended. 
VII. CONCLUSION 
Desert Power has only placed one issue properly before the Court—whether the 
Commission erred as a matter of law in interpreting an allegedly unambiguous contract 
provision. Even a finding of Commission error on that issue would not entitle Desert 
Power to a reversal because the Commission's fact finding has not been challenged by 
Desert Power. The Commission's finding that Desert Power was at least in part 
responsible for the delays on its project forms an adequate, independent basis to sustain 
the Order and any legal error in contract interpretation would not undermine that basis. 
As a result, the Order should be sustained and Desert Power's appeal denied. 
5
 This fact is beyond the scope of the record. However, the very fact that such 
post-record events may affect the scope and duration of a prior force majeure event 
highlights the improper nature of Desert Power's request that the Court find the alleged 
force majeure event to be ongoing. 
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ADDENDUM 1 
Utah Code Ann. § 63-46b-16. Judicial review -- Formal adjudicative proceedings. 
(1) As provided by statute, the Supreme Court or the Court of Appeals has jurisdiction 
to review all final agency action resulting from formal adjudicative proceedings. 
(2) (a) To seek judicial review of final agency action resulting from formal 
adjudicative proceedings, the petitioner shall file a petition for review of agency action 
with the appropriate appellate court in the form required by the appellate rules of the 
appropriate appellate court. 
(b) The appellate rules of the appropriate appellate court shall govern all additional 
filings and proceedings in the appellate court. 
(3) The contents, transmittal, and filing of the agency's record for judicial review of 
formal adjudicative proceedings are governed by the Utah Rules of Appellate Procedure, 
except that: 
(a) all parties to the review proceedings may stipulate to shorten, summarize, or 
organize the record; 
(b) the appellate court may tax the cost of preparing transcripts and copies for the 
record: 
(i) against a party who unreasonably refuses to stipulate to shorten, summarize, or 
organize the record; or 
(ii) according to any other provision of law. 
(4) The appellate court shall grant relief only if, on the basis of the agency's record, it 
determines that a person seeking judicial review has been substantially prejudiced by any 
of the following: 
(a) the agency action, or the statute or rule on which the agency action is based, is 
unconstitutional on its face or as applied; 
(b) the agency has acted beyond the jurisdiction conferred by any statute; 
(c) the agency has not decided all of the issues requiring resolution; 
(d) the agency has erroneously interpreted or applied the law; 
(e) the agency has engaged in an unlawful procedure or decision-making process, or 
has failed to follow prescribed procedure; 
(f) the persons taking the agency action were illegally constituted as a decision-
making body or were subject to disqualification; 
(g) the agency action is based upon a determination of fact, made or implied by the 
agency, that is not supported by substantial evidence when viewed in light of the whole 
record before the court; 
(Ji) the agency action is: 
(i) an abuse of the discretion delegated to the agency by statute; 
(ii) contrary to a rule of the agency; 
(iii) contrary to the agency's prior practice, unless the agency justifies the 
inconsistency by giving facts and reasons that demonstrate a fair and rational basis for the 
inconsistency; or 
(iv) otherwise arbitrary or capricious. 
ADDENDUM 2 
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BEFORE THE PUBLIC SERVICE COMMISSION OF UTAH 
In the Matter of the Petition of 
Desert Power, L.P., for Approval of a 
Contract for the Sale of Capacity and 
Energy from its Proposed QF 
Facilities 
Docket No. 04-035-04 
REBUTTAL TESTIMONY OF BRUCE W. GRISWOLD 
August 25, 2006 
1 Q. Please state your name, business address and position with 
2 PacifiCorp dba Rocky Mountain Power (the "Company"). 
3 A. My name is Bruce W. Griswold. My business address is 825 N. E. 
4 Multnomah, Suite 600, Portland, Oregon 97232. I am a Manager in the 
5 Origination section of the Company's Commercial and Trading 
6 Department. 
7 Qualifications 
8 Q. Are you the same Bruce Griswold who previously prepared and 
9 submitted testimony in this proceeding? 
10 A. Yes, with regard to the Stipulation dated May 20, 2004 and related 
11 proceedings. 
12 Purpose of Testimony 
13 Q. What is the purpose of your testimony? 
14 A. I will respond to the direct testimony of Mr. Charles Darling and 
15 portions of the testimony of Mr. Roger Swenson. Specifically, the 
16 portions of Mr. Swenson's testimony that address the commercial 
17 aspects of the Power Purchase Agreement dated September 24, 2004 (the 
18 "Agreement") between the parties. A copy of the Agreement is attached 
\9 to my testimony as RMP Exhibit BWG-1. 
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20 Q. Mr. Darling states that PacifiCorp has not been responsive to Desert 
21 Power to resolve this dispute. Do you agree? 
22 A. No. PacifiCorp has worked openly and in earnest with Desert Power 
23^  regarding the issues surrounding Desert Power missing its Scheduled 
24 Commercial On-line Date as set forth in the Agreement. In fact, 
25 Company personnel at all levels and in multiple business units, including 
26 the presidents of PacifiCorp Energy and Rocky Mountain Power, have 
27 attempted over the past six months to resolve our differences and find an 
28 equitable solution that accommodates Desert Power's need to complete 
29 its facility, but also preserves the rights and interests of the Company and 
30 our customers. 
31 Q. Why are the parties bringing a contractual dispute to the 
32 Commission? 
33 A. The Commission initiated and presided over In the Matter of the 
34 Application of PacifiCorp for Approval of an 1RP-Based Avoided Cost 
35 Methodology For QF Facilities Larger than One Megawatt (Docket No. 
36 03-035-14). Based on the Commission's approval of the Stipulation 
37 dated May 20, 2004, a copy of which attached hereto as RMP Exhibit 
38 BWG-2, PacifiCorp and Desert Power, L.P. ("Desert Power") entered 
39 into the Agreement. The Agreement and the terms and conditions 
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40 contained therein were reviewed and approved by the Commission's 
41 Order Approving Desert Power's Qualifying Facility Contract dated 
42 October 7, 2004. Correspondingly, any subsequent amendment to the 
43 Agreement will require Commission approval. Further, the Commission 
44 has jurisdiction over all retail rate matters, and the outcome and 
45 determination of the issues in dispute could affect customer retail rates. 
46 Finally, the terms of the Agreement require that the parties submit all 
47 disputes under the Agreement to the Commission for determination. 
48 Thus, PacifiCorp believes that the Commission has jurisdiction over the 
49 terms and provisions of the Agreement, including the interpretation 
50 thereof. 
51 Q. Please describe the basis of the commercial dispute of the parties as 
52 it relates to the Agreement 
53 A. Fundamentally, the disagreement is fairly straightforward. Desert Power 
54 argues that an event of force majeure has occurred with respect to 
55 PacifiCorp's efforts to interconnect the facility to PacifiCorp's electrical 
56 system. PacifiCorp disputes Desert Power's claim of force majeure. The 
57 issues related to the facts and circumstances surrounding the 
58 interconnection and alleged force majeure are discussed in more detail 
59 by PacifiCorp witnesses Kenneth Houston and Doug Bennion. 
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60 Notwithstanding the alleged force majeure, Desert Power believes that 
61 the event of force majeure suspends and otherwise relieves them of any 
62 further obligation under the terms of the Agreement. PacifiCorp believes 
63 that even assuming for sake of argument an event of force majeure did 
64 occur, that event does not alleviate Desert Power of its obligations under 
65 the Agreement, including its obligation to post Default Security,1 as that 
66 term is defined by the Agreement, and provide additional adequate 
67 assurances under the Agreement. 
68 Q: Why have the parties been unable to reach resolution? 
69 A. There have been a number of issues. Desert Power claims that a force 
70 majeure event has occurred, and further alleges that this event effectively 
71 relieves them of certain obligations under the Agreement, including the 
72 obligation to provide PacifiCorp with Default Security and the requested 
73 additional adequate assurances. The Company vehemently disagrees that 
74 a force majeure event has occurred. Nonetheless, in an effort to resolve 
75 the dispute and get past the issue of a force majeure, PacifiCorp and 
76 Desert Power agreed to negotiate a term sheet, which would serve as a 
The Agreement (Section 8.2), states that PacifiCorp has the right to require Desert Power to post a 
letter of credit for the benefit of PacifiCorp in the amount of $4 million on or before the Scheduled Commercial 
Operation Date in the event of a material adverse change. A material adverse change is any change, which in 
the reasonable opinion of PacifiCorp adversely impacts Desert Power's ability to fulfill its obligations under the 
Agreement. 
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77 precursor and basis for developing an amendment that could be signed 
78 by both parties, modifying the terms of the Agreement. The most 
79 significant term of the proposed term sheet was PacifiCorp's willingness 
80 to permit Desert Power to establish a new commercial operation date of 
81 June 1, 2007 for the facility, as opposed to the June 1, 2006 date in the 
82 original Agreement. However, the term sheet was never finalized, and 
83 during the pendancy of negotiations and discussions between the parties 
84 regarding the term sheet, intervening circumstances and events caused 
85 PacifiCorp to assert its contractual rights and require Desert Power to 
86 post Default Security and request additional adequate assurances 
87 pursuant to the terms of the Agreement. 
88 Desert Power asserts that it can be on-line by a revised on-line 
89 date of June 1, 2007; however, based on recent discussions with Desert 
90 Power, Questar and the Utah Division of Public Utilities, PacifiCorp has 
91 reason to doubt Desert Power's assertion that the facility will be 
92 commercially operational by June 1, 2007. 
93 Q: Please discuss the events and circumstances surrounding the parties' 
94 efforts to negotiate a term sheet as a precursor to a definitive 
95 amendment to the Agreement. 
Page 5— Rebuttal Testimony of Bruce W. Griswold 
96 A: PacifiCorp and Desert Power discussed, over the course of several 
97 months, a mechanism to allow Desert Power to proceed to completion 
98 and still protect the Company and our customers from any adverse 
99 impact caused by Desert Power's delay in reaching commercial 
100 operations. In April and May 2006, the parties were negotiating a term 
101 sheet that sought to preserve the value of the Agreement for our 
102 customers and still allow Desert Power to construct the facility and meet 
103 its obligations by agreeing to a June 1, 2007 commercial operation date. 
104 However, contrary to Mr. Darling's testimony, the term sheet was never 
105 finalized, nor was it executed. This was primarily because PacifiCorp 
106 learned of (i) the work stoppage on the facility, (ii) the additional liens 
107 imposed on the facility and (iii) Desert Power's inability to secure firm 
108 gas transportation service from Questar to serve the facility. PacifiCorp 
109 believes that a combination of all these events, plus the questions 
110 surrounding Desert Power's financial situation, constitute a material 
111 adverse change as contemplated by the terms of the Agreement. Further, 
112 the combined effect of all these events calls into question Desert's ability 
113 to meet even the proposed extended date of June 1, 2007. Thus, given 
114 the level of uncertainty regarding the viability of the facility, PacifiCorp 
115 turned to its remedies under the Agreement and requested that Desert 
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116 Power post the Default Security and provide additional adequate 
117 assurances, to protect the interest of the Company and its customers. 
118 Q: Can you provide additional detail about the facts that led PacifiCorp 
119 to cease the term sheet discussions and request assurances? 
120 A: During the negotiation of the term sheet a number of facts and 
121 circumstances were brought to PacifiCorp's attention, which give 
122 PacifiCorp significant concern about Desert Power's ability to have the 
123 facility commercially operational by June 1, 2007. Specifically, these 
124 facts include: (i) all work on the facility had been suspended; (ii) a June 
125 19, 2006 lien was placed on the entire facility, encumbering it in the 
126 amount of $4.6 million, and indeed, a total of $7.5 million in liens 
127 currently encumber the facility; (iii) the inability to secure firm gas 
128 transportation service from Questar, which is the primary fuel source for 
129 the generation plant, in a timely manner to ensure commercial operation 
130 on or before June 1, 2007; and (iv) uncertainty surrounding Desert 
131 Power's bank financing and ability to obtain additional equity in order to 
132 have the necessary funds to complete the facility. All these facts taken 
133 as a whole gave PacifiCorp grounds under the terms of the Agreement to 
134 demand the Default Security and additional adequate assurances under 
135 the Agreement. 
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136 Q. Is there a disagreement between the parties over the power pricing 
137 applicable if a June 1,2007 date is agreed? 
138 A. Yes. Mr. Darling states that PacifiCorp is attempting to add a "new" 
139 condition to the term sheet, and presumably any definitive amendment to 
140 the Agreement, which the Commission would have to approve. Based 
141 on Mr. Darling's testimony, it appears Desert Power does not agree that 
142 they would be subject to new avoided cost pricing if they are not on-line 
143 by June 1, 2007. PacifiCorp does not agree with Mr. Darling's 
144 characterization that such a condition is a "new" term, given that the 
145 term sheet and a definitive amendment were never finalized. PacifiCorp 
146 maintains that it always contemplated requiring that Desert Power would 
147 have had to agree to the long term avoid cost methodology established 
148 by this Commission in Docket No. 03-035-14 in the event that the 
149 facility was not commercially operational by June 1, 2007. 
150 Q. What authority leads PacifiCorp to believe that avoided cost pricing 
151 should apply in the case where Desert Power does not achieve 
152 commercial operation by June 1, 2007? 
153 A. PacifiCorp believes the Commission's order approving the May 20, 2004 
154 Stipulation makes it clear that the avoided cost methodology as 
155 contained therein was only valid for qualifying facilities that were on-
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156 line an operational on or before June 1, 2007. PacifiCorp believes that 
157 requiring such a term in any definitive amendment to the Agreement is 
158 warranted and necessary because resetting the avoided cost pricing, 
159 which was the basis for the pricing in the Agreement, would be 
160 consistent with the terms of the Stipulation approved by the Commission 
161 and signed by Desert Power. Qualifying facilities that do not meet that 
162 firm date of June 1, 2007 would have to effectively agree to the avoided 
163 cost pricing then in effect for the utility. PacifiCorp does not believe this 
164 is a "new" term, but it is an acknowledgment of the terms of the 
165 Stipulation as approved by the Commission. 
166 Q, Why did PacifiCorp specify this as a term of the initial Agreement as 
167 approved by the Commission? 
168 A. The Agreement as approved by the Commission contemplated that the 
169 facility would achieve a Commercial Operation Date of June 1, 2006. 
170 The Agreement also contemplated significant liquidated damages 
171 provisions for failure to achieve a Commercial Operation Date of June 1, 
172 2006. At the time the parties negotiated and finalized the Agreement, it 
173 was never contemplated that the facility would not be on-line and 
174 operational within the time frame described by the Stipulation. Within 
175 the context of negotiating an amendment to the Agreement, PacifiCorp 
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176 believes it is necessary and prudent to protect the interests of its 
177 customers by requiring an express term that describes the effect of Desert 
178 Power's failure to achieve a June 1, 2007 commercial operation date for 
179 the facility. 
180 Q. Mr. Darling emphasizes that a provision in an amendment to the 
181 Agreement requiring refreshed avoided costs if the facility is not 
182 commercially operational before June 1, 2007 is unfair because such 
183 alternative price is unknown, and would in effect preclude Desert 
184 Power from obtaining any financing on the facility. Do you agree 
185 with his characterization? 
186 A. No. In discussions of a possible amendment to the Agreement, 
187 PacifiCorp has offered to incorporate the post June 1, 2007 avoided cost 
188 pricing into the body of the amendment. Including the alternative 
189 pricing in the amendment would eliminate any uncertainty as to the post 
190 June 1, 2007 pricing. 
191 Q. Is PacifiCorp prepared to specify what the post June 1,2007 avoided 
192 cost pricing would be under a Commission-approved amendment to 
193 the Agreement if Desert Power fails to achieve Commercial 
194 Operation before June 1, 2007? 
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195 A. Yes. Attached to my testimony as RMP Exhibit BWG-3 are the results 
196 of an avoided cost pricing run that would apply for Desert Power if its 
197 facility has not achieved Commercial Operation before June 1, 2007. 
198 This avoided cost pricing run was conducted in response to a data 
199 request from the Division of Public Utilities. 
200 Use of Force Majeure 
201 Q. Under the terms of the Agreement, does an event of force majeure 
202 relieve Desert Power of its obligation to post Default Security and 
203 provide additional adequate assurances? 
204 A. Although I am not an attorney, after discussing these issues extensively 
205 with counsel, I can state that PacifiCorp's position is that an event of 
206 force majeure has not occurred, and that even if it had, an event of force 
207 majeure would not relieve Desert Power from these contractual 
208 obligations. The Agreement is specific on these issues. For example, 
209 Section 8.2 of the Agreement states as follows: 
210 "Seller shall provide default security ("Default Security") for its 
211 performance hereunder. For such purposes, the Default Security shall be 
212 composed of a (1) Letter of Credit for the benefit of PacifiCorp on or 
213 before the Scheduled Commercial Operation Date in the amount of 
214 $4,000,000 . . ." (Emphasis added). 
215 
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216 Based on the plain language of Section 8.2, PacifiCorp believes that the 
217 requirement to post Default Security has always been contemplated prior 
218 to the Scheduled Commercial On-line Date of the facility. 
219 Further, Section 13.1 of the Agreement provides in part: 
220 "As used in this Agreement, "Force Majeure" or "an event of Force 
221 Majeure" means any cause beyond the reasonable control of the Seller or 
222 of PacifiCorp that, despite the exercise of due diligence, . . . such party 
223 shall be unable to overcome, except that nothing contained herein shall 
224 effect [sic] the obligation to pay." (Emphasis added). 
225 PacifiCorp believes the plain language of the Agreement makes it clear 
226 an event of force majeure does not suspend a party's obligation to make 
227 payments pursuant to the terms of the Agreement, including Desert 
228 Power's obligation to post a Default Security payment. 
229 Finally, Section 11.1.5 of the Agreement provides as follows: 
230 "A Material Adverse Change has occurred with respect to Seller and 
231 Seller fails to provide such performance assurances as are reasonably 
232 requested by PacifiCorp, including without limitation the posting of 
233 additional Default Security or the maintenance or renewal of Default 
234 Security pursuant to Section 8.2 . . ." (Emphasis added), 
235 PacifiCorp believes Section 11.1.5 makes it clear that if PacifiCorp has a 
236 reasonable basis for believing Desert Power has experienced a material 
237 adverse change in its situation and circumstance, it has the contractual 
238 right to request Desert Power post Default Security and provide 
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239 additional reasonable adequate assurances demonstrating its ability to 
240 perform its obligations under the Agreement. 
241 Q. Mr. Swenson's testimony contends that the Agreement does not 
242 require firm gas transportation service. Do you agree? 
243 A. No. Scheduled Deliveries as defined in the Agreement are a firm 
244 obligation with liquidated damages for non-delivery under the terms of 
245 the Agreement. Section 6.1 of the Agreement requires that the Seller 
246 "....operate and maintain the Facility in a safe manner in accordance 
247 with . . . Prudent Electrical Practices . . .". Prudent Electrical Practices, 
248 as defined by Section 1.25, dictate that the qualifying facility engage in 
249 "...the practices, methods and acts engaged in or approved by a 
250 significant portion of the electrical utility industry or any of the 
251 practices, methods or acts, which, in the exercise of reasonable judgment 
252 in the light of the facts known at the time a decision is made, could have 
253 been expected to accomplish the desired result at the lowest reasonable 
254 cost consistent with reliability, safety and expedition...." (Emphasis 
255 added). 
256 PacifiCorp believes it is prudent utility practice that facilities such 
257 as the one proposed by Desert Power be required to have firm gas 
258 transportation service to operate safely and reliably in a manner 
259 consistent with its contractual obligations. As such, Desert Power must 
260 obtain and maintain the firm gas supply transportation and firm gas 
261 supply agreements to meet its obligation to perform Scheduled 
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262 Deliveries. Desert Power has failed to demonstrate that it can obtain fuel 
263 sufficient to run its facility if PacifiCorp dispatches the plant 24 hours a 
264 day, seven days a week, as PacifiCorp has the right to do under the 
265 Agreement. Not having a firm gas transportation service agreement and 
266 firm gas supply agreement in place or some alternative means of firm 
267 fuel supply is not consistent with prudent utility practice. PacifiCorp 
268 believes this would not be a practice that the Commission or our 
269 customers would accept as a commercially reasonable business practice. 
270 Q. What about Mr. Swenson's position that PacifiCorp only required 
271 commercially reasonable efforts to obtain firm gas service and 
272 supply for Desert Power to meet Scheduled Deliveries? 
273 A. PacifiCorp and Desert Power negotiated the term "commercially 
274 reasonable efforts" because the Agreement contained liquidated damages 
275 for not meeting scheduled and dispatched power deliveries. The 
276 liquidated damages provision is an extraordinary provision to provide a 
277 means to compensate the utility and its customers for non-performance. 
278 Desert Power cannot simply rely on a liquidated damage payments as a 
279 substitute for commercially reasonable business practices. Liquidated 
280 damages mitigate the Company's and our customers' risk for Desert 
281 Power's non-performance in the event Desert Power's gas supply is 
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282 interrupted and it is unable to deliver power to PacifiCorp. Under the 
283 Agreement, when PacifiCorp dispatches the facility (i.e., requests Desert 
284 Power to run the facility to provide energy for our customers), Desert 
285 • Power may fail to deliver electrical power to PacifiCorp only for defined 
286 National Electrical Reliability Council ("NERC") events as listed in the 
287 Agreement under Section 6.4 and Exhibit D. Specifically, Desert Power 
288 is not allowed to interrupt its delivery for a Noncurtailing Event, which 
289 is an event that exists whenever equipment or major components are 
290 removed for maintenance, testing or other purposes that does not result 
291 in a unit outage or derating. Not having gas supply to the plant when 
292 dispatched would be a Noncurtailing Event because the plant is fully 
293 available but unable to operate with no fuel. 
294 Q. What is PacifiCorp asking the Commission to do in response to the 
295 parties' dispute? 
296 A. PacifiCorp is specifically requesting that the Commission make a 
297 determination that, given the facts and circumstances, no force majeure 
298 has in fact occurred, and that accordingly the terms of the Agreement 
299 stand, including the requirement that Desert Power post Default Security 
300 and provide PacifiCorp the additional requested adequate assurances. 
301 Alternatively, if the Commission finds that a force majeure event 
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302 has occurred, PacifiCorp requests that the Commission make a ruling on 
303 the scope and duration of the event of force majeure pursuant to Section 
304 13.2 of the Agreement. Further, PacifiCorp requests the Commission 
305 make a determination as to whether the scope and duration of that force 
306 majeure excused Desert Power's performance with regard to Default 
307 Security and the requirement to provide PacifiCorp additional adequate 
308 assurances, and if not, that Desert Power be required to meet such terms 
309 immediately. Finally, PacifiCorp requests that the Commission find that 
310 if the parties execute an amendment to the Agreement, any such 
311 amendment must have a provision calling for refreshed avoided cost 
312 pricing that would be effective if the facility has not achieved 
313 Commercial Operation on or before June 1, 2007. 
314 Q: Does this conclude your testimony? 
315 A. Yes it does. 
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Exhibit RMP_(BWG)-1 
Docket No. 04-035-04 
POWER PURCHASE AGREEMENT 
BETWEEN 
DESERT POWER, L.P. 
AND 
PACIFICORP 
THIS AGREEMENT, entered into this 24th day of September 2004, is between 
Desert Power, L.P. ("Seller") and PacifiCorp (collectively, the "Parties"). 
RECITALS 
Seller has an existing facility and intends to construct, own, operate and maintain 
a facility for the generation of electric power located in,' Tooele County, Utah with a 
Nameplate Capacity Rating of approximately 125,000 kilowatts ("kW") with an 
estimated output of approximately 95,000 kW ("Facility"); and 
Seller intends to operate the Facility as a "qualifying facility," as such term is 
defined in Section 3.2.6 below. 
Seller shall deliver the Net Output to PacifiCorp as scheduled and dispatched by 
PacifiCorp, which amount of energy PacifiCorp will include in its resource planning; 
and 
Seller shall sell and PacifiCorp shall purchase the Net Output from the Facility in 
accordance with the terms and conditions of this Agreement. 
NOW, THEREFORE, the Parties mutually agree as follows: 
SECTION 1: DEFINITIONS 
When used in this Agreement, the following terms shall have the following 
meanings: 
1.1 "As-built Supplement" shall be a supplement to Exhibit A, provided by 
Seller following completion of construction of the Facility, describing the Facility as 
actually built. 
1.2 "Billing Period" means each calendar month of a year. 
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1.3 "Commercial Operation Date" means the date that the Facility is deemed 
to be fully operational and reliable, which shall require that all of the following events 
have occurred: 
1.3.1 PacifiCorp has received from Seller a certificate from a Licensed 
Professional Engineer stating that the Facility is able to generate electric power 
reliably in amounts required by this Agreement and that as built, the Facility is 
substantially in conformance with the design; 
1.3.2 Start-Up Testing of the expanded Facility has been completed in 
accordance with Section 1.32; 
1.3.3 After PacifiCorp has received notice of completion of the upgrade 
Start-Up Testing, PacifiCorp has been provided a certificate addressed to 
PacifiCorp from a Licensed Professional Engineer stating that, using the fuel 
type and composition specified in this Agreement, the Facility has operated for 
testing purposes under this Agreement uninterrupted for a period of three (3) 
consecutive sixteen (16) hour days at a rate of at least 81,000 kW based upon 
any sixty (60) minute period for the entire testing period. The Facility must 
provide three (3) working days' written notice to PacifiCorp prior to the start 
of the initial testing period. If the operation of the Facility is interrupted during 
this initial testing period or any subsequent testing period, the Facility shall 
start a new consecutive three (3) day testing period and provide PacifiCorp 
forty-eight (48) hours written notice prior to the start of such testing period; 
1.3.4 PacifiCorp has received from Seller a certificate addressed to 
PacifiCorp from a Licensed Professional Engineer stating that, in accordance 
with the Generation Interconnection Agreement, any additional required 
interconnection facilities attributable to the expansion have been constructed, 
all required interconnection tests have been completed, and the Facility is 
physically interconnected with PacifiCorp's electric system; and 
1.3.5 PacifiCorp has received, if requested by PacifiCorp in writing at 
least thirty (30) days before the Commercial Operation Date, copies of any or 
all requested Required Facility Documents. 
1.4 "Commission" means the Public Service Commission of Utah. 
1.5 "Contract Price" means the applicable price for capacity or energy, or both 
capacity and energy, stated in Section 5.1. 
1.6 "Contract Year" means a twelve (12) month period commencing at hour 
ending ("HE") 0100 Pacific Prevailing Time ("PPT") on January 1 and ending 
HE2400 PPT on December 31 of the same calendar year, except that the first Contract 
Year shall commence at HEOIOO PPT of the Commercial Operation Date, if other than 
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January 1, and end at HE2400 PPT on December 31 of the calendar year in which the 
Commercial Operation Date occurred. 
1.7 "Credit Requirements" means both the Project Development Security 
pursuant to Section 8.1 and the Default Security pursuant to Section 8.2 required to be 
posted by Seller in accordance with those provisions. 
1.8 "Delay Damages" shall be those damages payable to PacifiCorp due to 
Seller's failure to meet the Scheduled Commercial Operation Date, as specified in 
Sections 2.4 and 8.1. 
1.9 "Dispatch" means a day-ahead pre-schedule of desired operating levels 
with the PacifiCorp right to make adjustments to the schedule during the day of 
delivery (subject to agreed upon Facility limitations and the availability of fuel). 
1.10 "Event of Default" shall have the meaning set forth in Section 11. 
1.11 "Facility" means Seller's generation facility as described in Exhibit A of 
this Agreement. 
1.12 "Generation Interconnection Agreement" means the generation 
interconnection agreement that has been entered into separately between Seller and 
PacifiCorp's transmission department providing for the construction and operation of the 
interconnection facilities at the Point of Delivery, as such agreement may be amended 
from time to time. 
1.13 "Hourly Market Price" means the applicable Index Price for the specified 
time period (on-peak or off-peak) in a specified day multiplied by the Hourly Shaping 
Factor. 
1.14 "Hourly Shaping Factor" means the Hourly Shaping Factors utilized by 
PacifiCorp for transactions at Palo Verde, as set forth in Exhibit G for each hour. By 
notice given to Seller at least sixty (60) days before the beginning of another Contract 
Year, PacifiCorp may adjust the Hourly Shaping Factors set forth in Exhibit G in a 
commercially reasonable manner, with such adjustment to be in effect during the next 
Contract Year; provided, the summation of the Hourly Shaping Factors for the on-peak 
sixteen (16) hour period, divided by sixteen (16), shall equal one (1), and the summation 
of the Hourly Shaping Factors for the eight (8) hour off-peak time period, divided by 
eight (8), shall equal one (1), and the summation of the Hourly Shaping Factors for a 
twenty-four (24) hour period, divided by twenty-four (24), shall equal one (1). Such 
adjustment shall be subject to Seller's consent, which Seller shall not unreasonably 
withhold, condition or delay. 
1.15 "Index Price" means for Monday through Saturday, the Dow Jones ™ 
Palo Verde Firm On-Peak Price and the Dow Jones ™ Palo Verde Firm Off-Peak Price. 
For Sunday and NERC holidays, Dow Jones ™ Palo Verde 24-Hour Index Price, unless 
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Dow Jones shall publish a Firm On-Peak and Finn Off-Peak Price for such days for 
Palo Verde, in which event such indices shall be utilized for such days with adjustments 
for appropriate Hourly Shaping Factors. Dow Jones ™ Palo Verde daily indexes are 
calculated seven (7) days a week, including NERC holidays. If the Dow Jones ™ Palo 
Verde index or any replacement of that index ceases to be published during the Term, 
PacifiCorp shall select as a replacement a substantially equivalent index that, after any 
appropriate or necessary adjustments, provides the most reasonable substitute for the 
index in question. PacifiCorp's selection shall be subject to Seller's consent, which 
Seller shall not unreasonably withhold, condition or delay. 
1.16 "Letter of Credit" means an irrevocable standby letter of credit in a form 
reasonably acceptable to PacifiCorp, naming PacifiCorp as the party entitled to demand 
payment and present draw requests thereunder, which letter(s) of credit: 
(1) is issued by a U.S. commercial bank or a foreign bank with a U.S. branch, 
with such bank having a net worth of at least $1,000,000,000 and a credit rating 
on its senior unsecured debt of: 
(a) "A2" or higher from Moody's; or 
(b) "A" or higher from Standard & Poor's unless otherwise approved 
by PacifiCorp; 
(2) on the terms provided in the letter(s) of credit, permits PacifiCorp to draw 
up to the face amount thereof for the purpose of paying any and all amounts 
owing by Seller hereunder. 
(3) if a Letter of Credit is issued by a foreign bank with a U.S. branch, permits 
PacifiCorp to draw upon the U.S. branch; 
(4) permits PacifiCorp to draw the entire amount available thereunder if such 
Letter of Credit is not renewed or replaced at least thirty (30) days prior to its 
stated expiration date; 
(5) permits PacifiCorp to draw the entire amount available thereunder if such 
Letter(s) of Credit are not increased, replaced or replenished as and when 
provided herein; and 
(6) shall remain in effect for at least sixty (60) days after the end of the Term. 
1.17 "Licensed Professional Engineer" means a person proposed by Seller and 
acceptable to PacifiCorp in its reasonable judgment who is licensed to practice 
engineering in the State of Utah, who has training and experience in the engineering 
discipline(s) relevant to the matters with respect to which such person is called to provide 
a certification, evaluation and/or opinion, who has no economic relationship, association, 
or nexus with either PacifiCorp or with the Seller, and who is not a representative of a 
consulting engineer, contractor, designer or other individual involved in the development 
of the Facility, or any PacifiCorp Facility, or of a manufacturer or supplier of any 
equipment installed in the Facility, or any PacifiCorp Facility. Such Licensed 
Professional Engineer shall be licensed in an appropriate engineering discipline for the 
required certification being made. The engagement and payment of a Licensed 
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Professional Engineer solely to provide the certifications, evaluations and opinions 
required by this Agreement shall not constitute a prohibited economic relationship, 
association or nexus with the Seller, so long as such engineer has no other economic 
relationship, association or nexus with the Seller. PacifiCorp's approval shall not be 
unreasonably withheld. If no Utah Licensed Engineer meets these criteria, then the 
parties may mutually agree to a Licensed Engineer nevertheless mutually acceptable to 
them or, failing that, to a Licensed Engineer knowledgeable in the requirements of the 
Western Electric Coordinating Council ("WECC"). 
1.18 "Material Adverse Change" shall mean, with respect to the Seller, if the 
Seller, in the reasonable opinion of PacifiCorp, has experienced a material adverse 
change in ability to fulfill its obligations under this Agreement, including, but not limited 
to, any such change that results in its inability to satisfy the Credit Requirements, unless 
either Seller's senior unsecured debt or corporate credit rating shall have a Standard & 
Poor's rating of BBB- or better, so long as BBB- is deemed to be investment grade, in 
which event a material adverse change means a failure to maintain a credit rating of 
BBB- or better. 
With respect to PacifiCorp, "Material Adverse Change" means that PacifiCorp's 
senior unsecured debt rating (or in the event PacifiCorp has no such senior 
unsecured debt rating issued by Standard & Poor's, then its corporate credit 
rating) falls below a Standard & Poor's rating of BBB-, so long as Standard & 
Poor's deems BBB- to be investment grade. 
1.19 "Nameplate Capacity Rating" means the nameplated baseload capacity of 
the Facility, expressed in kW, when operated consistent with the manufacturers' 
recommended power factor and operating parameters, as set forth in Exhibit A. 
1.20 "Net Dependable Capacity" means the baseload capacity of the Facility 
can sustain over a specified period at an ambient temperature of 59.5° F, sixty percent 
(60%) Relative Humidity, modified for seasonal limitations and reduced by the capacity 
required for station service or auxiliaries, unless otherwise supplied by PacifiCorp. For 
purposes of this Agreement, Net Dependable Capacity shall be 95,000 kW, subject to 
adjustment following final testing of the Facility. 
1.21 <cNet Output" means all energy and capacity produced by the Facility and 
available for sale, less station use not obtained from other sources and less transformer 
and transmission losses and other adjustments, if any. 
1.22 "No-Notice" means any form of "no-notice" gas supply or transportation 
service, however characterized pursuant to Questar Pipeline Company FERC Gas Tariff, 
Rate Schedule NNT, No-Notice Transportation Service 1, or any successor or similar 
5 
tariff, or pursuant to any similar tariff from other gas pipeline or transportation 
companies. 
1.23 "Point of Delivery" means the high side of the generation step-up 
transformer(s) located at the point(s) of interconnection between the Facility and 
PacifiCorp's transmission system located at the Facility, as specified in the Generation 
Interconnection Agreement and in Exhibit B. 
1.24 "Prime Rate" means the publicly announced prime rate or reference rate 
for commercial loans to large businesses with the highest credit rating in the United 
States in effect from time to time quoted by Citibank, N.A. If a Citibank, N.A. prime rate 
is not available, the applicable Prime Rate shall be the announced prime rate or reference 
rate for commercial loans in effect from time to time quoted by a bank with $10 billion or 
more in assets in New York City, N.Y., selected by the Party to whom interest based on 
the prime rate is being paid. 
1.25 "Prudent Electrical Practices" means any of the practices, methods and 
acts engaged in or approved by a significant portion of the electrical utility industry or 
any of the practices, methods or acts, which, in the exercise of reasonable judgment in the 
light of the facts known at the time a decision is made, could have been expected to 
accomplish the desired result at the lowest reasonable cost consistent with reliability, 
safety and expedition. Prudent Electrical Practices is not intended to be limited to the 
optimum practice, method or act to the exclusion of all others, but rather to be a spectrum 
of possible practices, methods or acts. 
1.26 "Replacement Price" means the price at which PacifiCorp, acting in a 
commercially reasonable manner, actually purchases for delivery at the Point of Delivery 
any energy or capacity required to be but not delivered by Seller pursuant to this 
Agreement, plus (i) actual costs reasonably incurred by PacifiCorp in purchasing such 
replacement, including Losses, as defined in Section 5.5; and (ii) additional transmission 
charges, if any, reasonably incurred by PacifiCorp to the Point of Delivery if not included 
in the purchase price, or absent a purchase, by delivery from PacifiCorp's own or 
controlled plants or existing power purchase agreements, the market price derived at the 
Point of Delivery for such energy or capacity not delivered, as determined by PacifiCorp 
in a commercially reasonable manner. An example of how Replacement Price is 
calculated is attached hereto and made a part hereof as Exhibit H. 
1.27 "Required Facility Documents" means all licenses, permits, plans, 
authorizations, and agreements necessary for construction, operation, and maintenance of 
the Facility, or such other interim authorizations sufficient to allow the plant to operate 
pending issuance of final authorizations or permits. 
1.28 "Scheduled Commercial Operation Date" means a date no later than 
eighteen (18) months after the Effective Date, but no earlier than January 1, 2006, unless 
otherwise mutually agreed. 
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1.29 "Scheduled Delivery(ies)" means capacity and energy scheduled by 
PacifiCorp for delivery by Seller in accordance with Section 6, up to the Net Dependable 
Capacity. 
1.30 "Scheduled Maintenance Periods" means those times scheduled by Seller 
with advance notice to PacifiCorp as provided in Section 6 unless otherwise mutually 
agreed. Schedule Maintenance Periods shall be limited to NERC events PO, PE, and PD 
and by mutual agreement of the Parties, NERC events MO, ME and D4 as defined in 
Exhibit D, during which time the Facility is shut down or derated for scheduled 
maintenance. No Scheduled Deliveries shall be scheduled by PacifiCorp from the 
Facility during Scheduled Maintenance Periods without Seller's consent. 
1.31 "Standard & Poor's" means Standard & Poor's Rating Group (a division 
of McGraw-Hill, Inc.) and any successor thereto. 
1.32 "Start-Up Testing" means the completion of start-up tests as set forth in 
Exhibit E hereto. 
1.33 "Term" has the meaning set forth in Section 2.2 below. 
SECTION 2: TERM: COMMERCIAL OPERATION DATE 
2.1 This Agreement shall become effective after execution by both Parties and after 
approval by the Commission is no longer subject to judicial review ("Effective Date"); 
provided, however, this Agreement shall not become effective until the Commission has 
determined that the prices to be paid for energy and capacity are just and reasonable, and 
in the public interest. For purposes of interjurisdictional cost allocation, this Agreement 
is a "New QF Contract" under the PacifiCorp Inter-Jurisdictional Cost Allocation 
Revised Protocol and, as such, its costs are allocated as a system resource unless any 
portion of the cost of this Agreement exceeds the cost PacifiCorp would have otherwise 
incurred acquiring comparable resources. In that event, the Revised Protocol assigns 
those excess costs on a situs basis. The rates, terms and conditions in this Agreement are 
in accordance with the rates, terms and conditions approved by the Commission in 
Docket No. 03-035-14 for purchases from qualifying facilities. In addition, for the 
purposes of inter-jurisdictional cost allocation, PacifiCorp represents that the costs of this 
Agreement do not exceed the costs PacifiCorp would have otherwise incurred acquiring 
resources in the market that are defined as "Comparable Resources" in Appendix A to the 
Inter-jurisdictional Cost Allocation Revised Protocol. In the event that the Commission 
order approving this Agreement contains any condition, that is materially adverse to 
either party, the party adversely impacted by the condition may terminate this Agreement 
by providing the other party notice within thirty (30) days of the entry of the 
Commission's order. 
2.2 The term of this Agreement shall commence on the Effective Date and, 
except as otherwise provided herein, shall terminate at the end of the twentieth (20th) 
Contract Year. 
2.3 Time is of the essence of this Agreement, and Seller's ability to meet 
certain requirements prior to the Commercial Operation Date and to deliver energy and 
capacity by the Scheduled Commercial Operation Date is critically important. Therefore: 
2.3.1 No later than six (6) months after the Effective Date, Seller 
shall provide Project Development Security as described in Section 8.1; 
2.3.2 No later than fourteen (14) months after the Effective Date, 
Seller shall provide evidence of available fuel transportation or other 
arrangements sufficient to allow it to perform its obligations hereunder, except 
that nothing contained herein shall require Seller to obtain any form of No-
Notice supply or transportation service, however characterized, or perform any 
obligations that would require such No-Notice service. 
2.3.3 No later than six (6) months after the Effective Date, Seller 
shall obtain and provide to PacifiCorp copies of all governmental permits and 
authorizations or such other interim authorizations necessary for construction 
of the Facility; 
2.3.4 No later than six (6) months after the Effective Date, Seller 
shall provide to PacifiCorp written evidence acceptable to PacifiCorp that 
Seller has obtained construction financing for the Facility (or alternatively 
permanent financing subject only to construction of the Facility and Seller's 
execution of the lender's loan documents); 
2.3.5 No later than six (6) months after the Commercial 
Operation Date, Seller shall provide PacifiCorp with an As-built Supplement 
certified by a Licensed Professional Engineer that the As-built Supplement is 
substantially the same as Seller's initial design; 
2.3.6 No later than seventeen and one-half months (17Vi) from 
the Effective Date, Seller shall begin deliveries of Net Output for purposes of 
initiating Start-Up Testing, which power shall be paid for in accordance with 
Section 5.2; and 
2.3.7 No later than eighteen months (18) from the Effective Date, 
Seller shall have completed all requirements under Section 1.3 and established 
the Commercial Operation Date. 
2.4 Seller shall cause the Facility to achieve the Commercial Operation Date 
on or before the Scheduled Commercial Operation Date. If the Commercial Operation 
Date occurs one (1) or more days after the Scheduled Commercial Operation Date (the 
"Delay Period'*), PacifiCorp shall not pay the Seller the Scheduled Deliveries Payment as 
defined in Section 5.1 for any days during the Delay Period and the Fixed Capacity 
Payment shall be prorated for the month in which the Commercial Operation Date occurs. 
Seller shall pay PacifiCorp Delay Damages, equal to the positive difference, if any, 
obtained by subtracting the Contract Price from the Replacement Price for any power that 
PacifiCorp would have scheduled from the Facility and not delivered, by the Seller, had 
the Commercial Operation Date occurred on or before the Scheduled Commercial 
Operation Date, up to a total of 120 days, subject to extension pursuant to the provisions 
of Section 11.1.4. 
SECTION 3: REPRESENTATIONS AND WARRANTIES 
3.1 PacifiCorp represents, covenants, and warrants to Seller that: 
3.1.1 PacifiCorp is duly organized and validly existing under the laws of 
the State of Oregon and duly qualified to do business in Utah. 
3.1.2 PacifiCorp has the requisite corporate power and authority to enter 
into this Agreement and to perform according to the terms of this Agreement. 
3.1.3 PacifiCorp has taken all corporate actions required to be taken by it 
to authorize the execution, delivery and performance of this Agreement and the 
consummation of the transactions contemplated hereby. 
3.1.4 Subject to Commission approval, the execution and delivery of this 
Agreement does not contravene any provision of, or constitute a default under, 
any indenture, mortgage, or other material agreement binding on PacifiCorp or 
any valid order of any court, or any regulatory agency or other body having 
authority to which PacifiCorp is subject. 
3.1.5 Subject to Commission approval, this Agreement is a valid and 
legally binding obligation of PacifiCorp, enforceable against PacifiCorp in 
accordance with its terms (except as the enforceability of this Agreement may be 
limited by bankruptcy, insolvency, bank moratorium or similar laws affecting 
creditors' rights generally and laws restricting the availability of equitable 
remedies and except as the enforceability of this Agreement may be subject to 
general principles of equity, whether or not such enforceability is considered in a 
proceeding at equity or in law). 
3.2 Seller represents, covenants, and warrants to PacifiCorp that: 
3.2.1 Seller is a limited partnership duly organized and validly existing 
under the laws of the State of Nevada and duly qualified to do business in Utah. 
3.2.2 Seller has the requisite power and authority to enter into this 
Agreement and to perform according to the terms hereof, including all required 
regulatory authority to make wholesale sales from the Facility. 
3.2.3 Seller's general partner has taken all actions required to authorize 
the execution, delivery and performance of this Agreement and the consummation 
of the transactions contemplated hereby. 
3.2.4 The execution and delivery of this Agreement does not contravene 
any provision of, or constitute a default under, any indenture, mortgage, or other 
material agreement binding on Seller or any valid order of any court, or any 
regulatory agency or other body having authority to which Seller is subject. 
3.2.5 Subject to Commission approval, this Agreement is a valid and 
legally binding obligation of Seller, enforceable against Seller in accordance with 
its terms (except as the enforceability of this Agreement may be limited by 
bankruptcy, insolvency, bank moratorium or similar laws affecting creditors' 
rights generally and laws restricting the availability of equitable remedies and 
except as the enforceability of this Agreement may be subject to general 
principles of equity, whether or not such enforceability is considered in a 
proceeding at equity or in law). 
3.2.6 The Facility is and shall for the term of this Agreement continue to 
be a "qualifying facility" ("QF") as that term is defined for a plant meeting 
Seller's plant's qualifying criteria in the version of 18 C.F.R. Part 292 in effect on 
the date of Seller's filing of self-certification of QF status with the Federal Energy 
Regulatory Commission ("FERC"). If based on a good faith belief that Seller's 
circumstances have changed, PacifiCorp may require Seller to provide PacifiCorp 
with a written legal opinion from an attorney in good standing in the State of Utah 
stating that the Facility is a QF and providing sufficient proof (including copies of 
all documents and data as PacifiCorp may request) demonstrating that Seller has 
maintained the Facility as a QF. 
SECTION 4 : DELIVERY OF POWER 
4.1 Commencing on the Commercial Operation Date and continuing through 
the term of this Agreement, Seller shall sell and make available to PacifiCorp the entire 
Net Output scheduled by PacifiCorp from the Facility at the Point of Delivery. 
4.2 Seller shall meet an eighty-five percent (85%) monthly availability factor 
for Scheduled Deliveries. For the purpose of this section, Scheduled Maintenance 
Periods shall be excluded from the calculation of the monthly availability factor, except if 
the Scheduled Maintenance Period shall extend for a full calendar month or more, the 
monthly availability factor for such calendar month shall be deemed to be eighty-five 
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percent (85%). An example of how the availability factor is calculated is attached hereto 
and made apart hereof as Exhibit K. 
4.3 Absent agreement of the parties otherwise, PacifiCorp shall not schedule 
and Seller shall not deliver less than eighty percent (80%) of Net Dependable Capacity 
during any Scheduled Deliveries, and PacifiCorp shall not schedule and Seller shall not 
be required to provide more than two (2) Facility starts in any calendar day. 
4.4 Upon completion of construction of the Facility, Seller shall provide 
PacifiCorp an As-built Supplement to specify the actual Facility as built. The As-built 
Supplement must be reviewed and certified by a Licensed Professional Engineer pursuant 
to Section 2.3.5 of this Agreement. Seller generally shall design the plant in 
conformance with the Nameplate Capacity Rating specified in Exhibit A and will not 
substantially modify, replace, or add to existing equipment, except with the written 
consent of PacifiCorp. To the extent not otherwise provided in the Generation 
Interconnection Agreement, all costs associated with the modifications to PacifiCorp's 
interconnection facilities or electric system occasioned by or related to the 
interconnection of the Facility with PacifiCorp's system, or any increase in generating 
capability of the Facility, or any increase of delivery of Net Dependable Capacity from 
the Facility, shall be borne by Seller. 
SECTIONS: PURCHASE PRICES 
5.1 PacifiCorp shall pay Seller the prices stated below for all Scheduled 
Deliveries of Net Output up to Net Dependable Capacity. These payments shall consist 
of a fixed capacity payment and variable energy payment. 
Scheduled Deliveries Payment = Variable Energy Payment + Fixed 
Capacity Payment 
Where: 
5.1.1 Variable Energy Payment = The sum of the following for all Scheduled 
Delivery hours in a billing month: 
Heat RateYcar times the Daily Gas Price times the hourly generation 
output, measured in kWh. 
"Heat Rateyca," is the generator heat rate in Btu per kWh by 
Contract Year as listed in Exhibit C. 
Daily Gas Price is the gas price applied to the Heat Ratey^ and 
shall be the sum of the following components: 
(a) the midpoint of the Gas Daily index for the Kern River 
Opal plant, plus 
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(b) $0.13 per MMBtu and 1.6% shrinkage (subject to actual 
change in Questar Pipeline firm tariff T-l after May 20, 
2004), plus 
(c) $0.09/MMBtu and 1.5% shrinkage (subject to actual 
change in Questar Gas Company firm tariff FT-1 after 
May 20,2004). 
If the midpoint of the Gas Daily index for the Kern River Opal 
plant or any replacement of that index ceases to be published 
during the Term, PacifiCorp shall select as a replacement a 
substantially equivalent index that, after any appropriate or 
necessary adjustments, provides the most reasonable substitute for 
the index in question. PacifiCorp's selection shall be subject to 
Seller's consent, which Seller shall not unreasonably withhold, 
condition or delay. 
5.1.2 Fixed Capacity Payment = Fixed Capacity Priceyear divided by 12 times 
Net Dependable Capacity in each billing month. 
Where the Fixed Capacity PriceYcar is the sum of the Capital Capacity 
PriceYcar and the O&M Capacity Priceyear, both as set out in Exhibit C 
hereto. The Fixed Capacity Priceyegr shall be adjusted (either positively or 
negatively) by the adjustment in the values set out at Exhibit C hereto 
computed in accordance with Section 5.6 hereof. 
5.2 During hours that are not Scheduled Deliveries and the Seller chooses to 
sell power to PacifiCorp, PacifiCorp shall pay the Seller for the energy delivered. The 
monthly energy payment shall be 0.93 times the applicable Index Price times the 
appropriate Hourly Shaping Factors in Exhibit G times the metered generation output for 
those non-Scheduled Delivery hours. In the event that PacifiCorp dispatches the Facility 
at less than Net Dependable Capacity ("Adjusted Net Dependable Capacity") during a 
Scheduled Delivery hour, any power delivered by the Seller in excess of the Adjusted Net 
Dependable Capacity during a Scheduled Delivery hour shall be paid at 0.93 times the 
applicable Index Price times the appropriate Hourly Shaping Factors in Exhibit G times 
the quantity of metered generation output minus the Adjusted Net Dependable Capacity. 
5.3 If Seller fails for any reason other than Force Majeure to deliver 
Scheduled Deliveries from its Facility, Seller shall pay PacifiCorp damages equal to the 
positive difference, if any, obtained by subtracting the Contract Price from the 
Replacement Price for any Scheduled Deliveries not delivered, which amount shall be a 
credit that PacifiCorp shall be entitled to apply against any sums due Seller herein for the 
month in which such shortfall occurs, unless the amount of such credit is more than the 
amount due from PacifiCorp for such month, in which event such net remaining amount 
due PacifiCorp shall be paid by Seller to PacifiCorp on the date PacifiCorp's payment 
would have been due. 
5.4 The Parties agree that if any future taxes, governmental levies or other 
costs associated with emissions or air quality are charged to Seller by fuel suppliers or 
other means, the Parties may reopen this contract for the purpose of negotiation as to 
how, if at all, such costs should be included in this Agreement, and if so, at what level. In 
the event the Parties are unable to reach agreement on these issues, the Parties will seek 
Commission review and determination of the issues. 
5.5 The volume of energy provided during Scheduled Deliveries and non-
Scheduled Deliveries to PacifiCorp by Seller each month will be grossed up to account 
for Facility specific avoided transmission losses ("Losses") where the Losses are the 
system transmission losses equal to 4.92 percent. The grossed up energy volume is 
calculated by multiplying 1+Losses times the volume of energy of Scheduled Deliveries 
and non-Scheduled Deliveries to PacifiCorp. An example of a Losses calculation is 
attached hereto and made a part hereof as Exhibit I. 
5.6 Seller may apply an inflation adjustment to the operation and maintenance 
component ("O&M Capacity Price", as set out in Exhibit C as updated by each 
adjustment, if any, made pursuant to this Section) of the Fixed Capacity Price if inflation 
as measured by the annual Consumer Price Index ("CPI") exceeds four percent (4%) for 
two (2) consecutive years. If the CPI is less than one and one-quarter percent (1.25%) for 
two (2) consecutive years, PacifiCorp may apply an inflation adjustment to the O&M 
Capacity Price. The inflation adjustment factor ("IAF") will only be applied based on the 
difference between the reported CPI and the base inflation rate of two and one-half 
percent (2.5%). The IAF will equal the CPI in the second year minus two and one-half 
percent (2.5%). The change to the O&M Capacity Price shall be calculated by 
multiplying the sum of 1+ IAF times the O&M Capacity Price of the second consecutive 
year and shall apply in the Contract Year following the second consecutive year where 
the CPI either exceeds four percent (4%) or is less than one and one-quarter percent 
(1.25%) and in all subsequent Contract Years and the adjustment will be inflated at the 
base inflation rate of two and one-half percent (2.5%) per year. The CPI measurement 
shall be based on calendar year measurements. The O&M Capacity Price, as adjusted for 
each year pursuant to the terms hereof, shall become the O&M Capacity Price to be 
utilized in computing the Fixed Capacity Price unless and until subject to further 
adjustment pursuant to the terms hereof, at which time such recalculated O&M Capacity 
Price shall be the component utilized for purposes of the Fixed Capacity Price. An 
example of an inflation-related price adjustment is attached hereto and made a part hereof 
as Exhibit J. 
5.7 PacifiCorp shall pay Seller for prudently-incurred costs for Start-up fuel 
for each start-up PacifiCorp requests for Scheduled Deliveries or Day-of Changes to the 
Schedule as described in Sections 6.6 and 6.7. For purposes of this Section, "Start-up" is 
defined as the period between the time of the Facility start and the time a Facility 
generator has synchronized to the PacifiCorp electrical system and is released for 
dispatch ("Minimum Sustainable Load"). For a cold start defined as being a start 
occurring at least seven (7) days after the last Scheduled Deliveries, PacifiCorp will pay 
for one hundred twenty-five (125) MMBtu per gas turbine per start based on the Daily 
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Gas Price. For a warm or hot start, PacifiCorp will pay for 63 MMBtu per gas turbine per 
start based on the Daily Gas Price. PacifiCorp shall not be liable to pay for costs for 
Start-up fuel for any start associated with non-Scheduled Deliveries or for any start 
requested for Schedule Deliveries or Day-of Changes to the Schedule if no start is in fact 
required for any reason, including but not limited to no start being required because 
Seller has been delivering non-scheduled power to PacifiCorp or making sales to other 
buyers. 
SECTION 6: OPERATION AND CONTROL 
6.1 Seller shall operate and maintain the Facility in a safe manner in 
accordance with the Generation Interconnection Agreement, Prudent Electrical Practices 
and in accordance with the requirements of all applicable federal, state and local laws and 
the National Electric Safety Code as such laws and code may be amended from time to 
time. PacifiCorp shall have no obligation to purchase Net Output from the Facility to the 
extent the interconnection between the Facility and PacifiCorp's electric system is 
disconnected, suspended or interrupted, in whole or in part, pursuant to the Generation 
Interconnection Agreement, or to the extent generation curtailment is required as a result 
of Seller's non-compliance with the Generation Interconnection Agreement. 
6.2 Seller may cease operation of the entire Facility or individual units, if 
applicable, during Scheduled Maintenance Periods not to exceed forty-five (45) days 
each Contract Year (unless otherwise agreed, which agreement will not be unreasonably 
withheld). Scheduled Maintenance Periods shall be reasonably determined by Seller and 
provided to PacifiCorp at least ninety (90) days prior to the commencement of each 
Contract Year, as thereafter adjusted by mutual agreement of the Parties. Seller shall 
determine Scheduled Maintenance Periods in consultation with PacifiCorp in a joint 
effort to minimize disruption and cost to Seller and to maximize availability of the 
Facility during peak periods. 
6.3 If all or part of the Facility ceases operation for unscheduled maintenance, 
Seller shall promptly notify PacifiCorp of the same including the time when the 
shutdown occurred or is expected to occur and the anticipated duration of such shutdown. 
Seller shall use reasonable commercial efforts to avoid unscheduled maintenance, to limit 
the duration of such unscheduled maintenance, and to perform unscheduled maintenance 
during non-peak hours. 
6.4 Seller shall have the right, but not the obligation, to interrupt deliveries to 
PacifiCorp, on a pro-rata basis, in the event of the following NERC event types: Ul, U2, 
U3, SF, MO, ME, PO, and PE as defined on Exhibit D. Seller shall have the right, but 
not the obligation, to curtail deliveries to PacifiCorp, on a pro-rata basis, in the event of 
the following NERC event types: Dl, D2, D3, D4, and PD, as defined on Exhibit D 
hereto. Seller shall not have the right to interrupt or curtail deliveries to PacifiCorp due 
to NERC event type NC, as defined on Exhibit D hereto. 
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6.5 At least sixty (60) days prior to the commencement of each Contract Year, 
PacifiCorp shall provide Seller with an expected, projected schedule for the Facility for 
the following Contract Year and, thereafter, of any changes reasonably anticipated. Such 
projected schedule shall not be binding on PacifiCorp or the Seller. Seller shall advise 
PacifiCorp of any expected changes in the availability of its Facility, including the details 
of any such changes. 
6.6 PacifiCorp shall have the option, but not the obligation, to schedule on a 
daily pre-schedule, capacity and energy for delivery hereunder pursuant to these 
scheduling guidelines. Prior to 8:30 a.m. PPT, PacifiCorp shall provide to Seller or 
Seller's agent, PacifiCorp's daily pre-schedule quantities by hour for the following 
calendar day. Unless modified pursuant to the WECC ISAS Pre-scheduling calendar, 
"Pre-Schedule Day" means the business day immediately preceding the day of delivery 
unless the day of delivery is Sunday or Monday, in which case the Pre-Schedule Day 
shall be the immediately preceding Friday, or unless the day of delivery is Saturday, the 
Pre-Schedule Day shall be the immediately preceding Thursday. In the event the Pre-
Schedule day falls on a NERC defined holiday, the pre-schedule requirement shall be 
adjusted to reflect such holiday. NERC tags shall be completed in accordance with 
NERC guidelines. PacifiCorp may schedule zero (0) or no less than eighty percent (80%) 
of the Net Dependable Capacity in any hour of the Scheduled Deliveries unless otherwise 
agreed. In the event PacifiCorp has not scheduled day-ahead pre-Scheduled Deliveries 
by the time specified herein, zero (0) Scheduled Deliveries shall be imputed for such 
following calendar day, and any such request by PacifiCorp will be deemed to be a day-
of change to schedule governed by Section 6.7 hereof. 
6.7 PacifiCorp shall have the option, but not the obligation, to make schedule 
changes within the day of delivery; provided such schedule changes are in conformance 
with the accepted practices of the control area operator. Notwithstanding the foregoing, 
PacifiCorp shall provide notification to Seller, or Seller's agent, of any changes in the 
schedule thirty (30) minutes prior to the next Operating Hour. "Operating Hour" means 
the top of the hour and six (6) minutes thereafter. PacifiCorp may change its pre-
scheduled amounts on any given hour within the day of delivery; provided, however that 
the Facility has no more than two (2) starts in any day of Scheduled Deliveries and the 
change results in Facility output no less than eighty percent (80%) of the Net Dependable 
Capacity in any hour unless otherwise agreed. Seller shall use reasonable commercial 
efforts to comply with any such request, including, for any increase in deliveries, so long 
as Seller is able, using good faith best efforts, to obtain natural gas supplies required for 
such additional deliveries. PacifiCorp shall pay all prudently-incurred incremental costs 
incurred by Seller in providing such unscheduled deliveries, or in reducing Scheduled 
Deliveries, including any penalties prudently incurred by Seller in connection with 
delivery or non-delivery of such natural gas; however, in no event will PacifiCorp pay for 
Seller to obtain No-Notice gas supply service. Seller shall make documents kept 
pursuant to Section 14.3 available to PacifiCorp for audit prior to the time PacifiCorp is 
obligated to pay Seller for such incremental costs. 
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6.8 Seller shall have the option to sell power to PacifiCorp and PacifiCorp 
shall accept such power in any hour outside of Scheduled Deliveries. Seller shall be 
compensated for such energy deliveries in accordance with Section 5.2. 
SECTION 7: FUEL 
Seller shall use commercial reasonable efforts to obtain all natural gas supplies 
necessary to make Scheduled Deliveries from the general gas market, and to maintain 
transportation arrangements to effect delivery of such natural gas supplies, and shall 
promptly notify PacifiCorp if its ability to obtain such supplies appears uncertain. 
SECTION 8: SECURITY 
8.1 No later than six (6) months after the Effective Date, Seller shall deposit in 
a specific deposit account established by PacifiCorp the sum of $500,000 ("Project 
Development Security"). For a period of one year from posting, such sum shall earn 
interest at a rate equal to the Fidelity Institutional Money Market Funds #59 or a similar 
or successor fund used by PacifiCorp for similar purposes. In the event that the 
Commercial Operation Date occurs after the Scheduled Commercial Operation Date, 
PacifiCorp shall be entitled to withdraw from the Project Development Security deposit 
account an amount equal to the Delay Damages. If at anytime during the Delay Period, 
the Delay Damages exceed the Project Development Security, then Seller shall deposit 
additional funds into the Project Development Security deposit account to return the 
Project Development Security to $500,000. After the Commercial Operation Date has 
occurred, any funds in the Project Development Security deposit account shall be 
transferred to the Default Security account provided for in Section 8.2 for the benefit of 
Seller, except that, to the extent the amount of the Project Development Security exceeds 
$500,000, then such amount in excess of $500,000 shall be refunded to Seller. 
8.2 Seller shall provide default security ("Default Security") for its 
performance hereunder. For such purposes, the Default Security shall be composed of 
(1) a Letter of Credit to the benefit of PacifiCorp on or before the Scheduled Commercial 
Operation Date in the amount of $4,000,000, upon the posting of which PacifiCorp shall 
return to Seller the amount of the Project Development Security transferred to the Default 
Security account; and (2) a withholding of $71,500 per month by PacifiCorp from 
PacifiCorp's payment to the Seller ("Withholding Security") beginning with the billing 
for the first calendar month after the Commercial Operation Date and continuing for 
forty-two (42) consecutive months ("Withholding Period") or until a minimum 
cumulative Default Security of $7,000,000 is collected from or provided by Seller. In the 
event that for any particular month wherein PacifiCorp is entitled to withhold $71,500, 
PacifiCorp's total payments to Seller are less than $71,500, during the following 
month(s), PacifiCorp may withhold not only the $71,500 for that given month, but also 
any deficit amounts from previous months whereby PacifiCorp was unable to withhold 
the full $71,500. At the end of each Contract Year during the Withholding Period, Seller 
shall convert the Withholding Security for the current Contract Year into a Letter of 
Credit to the benefit of PacifiCorp, at which time the Withholding Security for that 
particular contract year shall be refunded to Seller. In the event that Seller should be 
required to pay damages pursuant to Section 5.3 in any month, such sum shall first be 
deducted against any Withholding Security for the current Contract Year and thereafter 
by draw on the Letter of Credit. To the extent of any draw on the Letter of Credit and/or 
any deduction from the Withholding Security, Seller shall, within twenty-five (25) days, 
restore the amount of the Withholding Security deducted and, to the extent of a draw on 
the Letter of Credit such that the amount of Default Security held by PacifiCorp shall be 
the amount as if no such deduction had occurred. PacifiCorp may at any time, or 
pursuant to a request by Seller, request a recalculation of the Default Security required 
pursuant to this paragraph based upon an assessment of potential default damages. For 
purposes hereof, taking the value of the Withholding Security and the Letter of Credit, 
the value of the Default Security provided hereunder is $7,000,000. Once the Default 
Security accrues to $7,000,000, PacifiCorp shall retain the Default Security for thirty (30) 
months. On each January 1st (or next business day) of the next three (3) years following 
the end of the thirty (30) month period whereby PacifiCorp holds Default Security of 
$7,000,000, Seller may adjust the Letter of Credit for the Default Security downward by 
the sum of $996,000. Seller may adjust the Letter of Credit for the Default Security 
downward by the sum of an additional $515,000 on June 30 of the year by which Seller 
makes its third and final downward adjustment of $996,000 to the Letter of Credit for the 
Default Security, provided that Seller has performed in accordance with the terms of this 
Agreement. Seller has represented that it may at some future date seek debt financing 
(the "Future Debt"). In the event that Seller's senior unsecured debt rating with respect 
to the Future Debt (or in the event Seller has no such Future Debt, its corporate credit 
rating) has a Standard & Poor's rating of "B33B-"or above (so long as a rating of "BBB-" 
is deemed to be investment grade by Standard & Poor's), then Seller's obligations 
hereunder shall be abated, and the Withholding Security, if any, and Letter of Credit shall 
be released to Seller. At least once annually, any accrued interest on the Withholding 
Security shall be returned to Seller. Such interest shall be computed in accordance with 
the index provided for in Section 8.1 hereof. 
8.3 If requested by PacifiCorp, Seller shall within thirty (30) days provide 
PacifiCorp with copies of its most recent annual financial statement prepared in 
accordance with generally accepted accounting principles. Seller will provide PacifiCorp 
with copies of its most recent unaudited, quarterly financial statement within thirty (30) 
days of a request from PacifiCorp. 
SECTION 9: METERING 
9.1 PacifiCorp shall design, furnish, install, own, inspect, test, maintain and 
replace all metering equipment required pursuant to the Generation Interconnection 
Agreement. 
9.2 Metering shall be performed at the location and in the manner specified in 
Exhibit B and the Generation Interconnection Agreement. All quantities of energy 
purchased hereunder shall be adjusted to account for electrical losses, if any, between the 
point of metering and the Point of Delivery, so that the purchased amount reflects the net 
amount of power flowing into PacifiCorp's system at the Point of Delivery. 
9.3 PacifiCorp shall periodically inspect, test, repair and replace the metering 
equipment as provided in the Generation Interconnection Agreement. If any of the 
inspections or tests disclose an error exceeding two percent (2%), either fast or slow, 
proper correction, based upon the inaccuracy found, shall be made of previous readings 
for the actual period during which the metering equipment rendered inaccurate 
measurements if that period can be ascertained. If the actual period cannot be 
ascertained, the proper correction shall be made to the measurements taken during the 
time the metering equipment was in service since last tested, but not exceeding three (3) 
Billing Periods, in the amount the metering equipment shall have been shown to be in 
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error by such test. Any correction in billings or payments resulting from a correction in 
the meter records shall be settled and/or netted pursuant to Section 10.2. 
9.4 To the extent not otherwise provided in the Generation Interconnection 
Agreement, all PacifiCorp's costs relating to all metering equipment installed to 
accommodate Seller's Facility shall be borne by Seller. 
SECTION 10: BILLINGS, COMPUTATIONS AND PAYMENTS 
10.1 No later than the twentieth (20th) day of each month, Seller shall provide 
to PacifiCorp by facsimile an invoice for amounts due under this Agreement for the 
preceding month, along with sufficient detail to allow PacifiCorp to verify the billing. 
Within twenty (20) days of its receipt of Seller's invoice, PacifiCorp shall pay all 
undisputed amounts by wire transfer or otherwise as reasonably directed by Seller from 
time to time. 
10.2 Either Party may offset against any payments owed to the other Party 
under this Agreement any undisputed amounts incurred after the Effective Date that are 
owed to it by the other Party pursuant to any other agreement between the Parties. If 
Seller and PacifiCorp disagree on the amount due under this Agreement or any other 
agreement, the lower of the amounts due asserted by each Party shall be so netted. After 
resolution of the disagreement, the balance (if any) shall be netted with the next payment, 
if any, due to either Party, or shall be paid in full within ten (10) days by the owing Party 
to the other. 
10.3 Parties shall attempt in good faith to resolve any billing disputes within 
thirty (30) days. If either Party pays any invoice under protest and its position is 
subsequently upheld, or if an error in any billing is discovered within two (2) years of the 
date on which it was submitted, interest shall accrue at the rate specified in Section 10.4, 
applied to the amount of any billing adjustment from the date the bill was initially paid to 
the date of the adjustment. 
10.4 Unless otherwise provided herein, any amounts owing after the due date 
thereof shall bear interest at the Prime Rate plus two percent (2%) from the date due until 
paid; provided however, that the interest rate shall at no time exceed the maximum rate 
allowed by applicable law. 
SECTION 11: DEFAULT AND REMEDIES 
11.1 The following events shall constitute Events of Default under this 
Agreement: 
11.1.1 Failure of a Party to perform any material obligation imposed upon 
that Party by this Agreement (including but not limited to failure to make 
a payment when due, failure by Seller to provide adequate security 
pursuant to Section 8 or failure by Seller to meet any deadline set forth in 
Section 2.3) or breach by a Party of a representation or warranty set forth 
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in this Agreement, if such failure or breach is not cured within sixty (60) 
days following written notice by registered or certified mail; 
11.1.2 Filing of a petition in bankruptcy by or against a Party if such 
petition is not withdrawn or dismissed within sixty (60) days after it is 
filed; 
11.1.3 Seller's failure to cure any material default under any material 
Facility financing agreement or other material debt instrument entered into 
by Seller if Seller has failed to cure the default within the time allowed for 
a cure under such agreement or instrument unless the event out of which 
the asserted default arose is in formal arbitration pursuant to an arbitration 
clause in an agreement of which Seller is a party, or litigation. 
11.1.4 Seller's failure to cause the Facility to achieve a Commercial 
Operation Date on or before the date that occurs 120 days after the 
Scheduled Commercial Operation Date. If the Commercial Operation 
Date has not occurred ninety (90) days after the Scheduled Commercial 
Operation Date and Seller reasonably believes that it cannot cause the 
Facility to achieve the Commercial Operation Date within the 120-day 
period, Seller shall have the option to deposit an additional $120,000 in 
the Project Development Security account, in which event Seller shall 
have an additional thirty (30) days beyond the 120-day period to achieve 
the Commercial Operation Date. 
11.1.5 A Materia] Adverse Change has occurred with respect to Seller and 
Seller fails to provide such performance assurances as are reasonably 
requested by PacifiCorp, including without limitation the posting of 
additional Default Security or the maintenance or renewal of Default 
Security pursuant to Section 8.2, within fifteen (15) days from the date of 
such request. 
A Material Adverse Change has occurred with respect to PacifiCorp and 
PacifiCorp fails to provide reasonable performance assurances within 
fifteen days (15) of the date Seller makes such a request. 
11.1.6 Seller's failure to cure any material default under the Generation 
Interconnection Agreement within the time allowed for a cure under such 
agreement. 
11.2 In the event of a material uncured Event of Default hereunder that 
materially impacts its ability to perform hereunder, the non-defaulting Party may 
terminate this agreement by delivering written notice to the other party by registered or 
certified mail and, following the relevant cure period specified in Section 11.1 for the 
relevant Event of Default, may pursue any and all legal or equitable remedies provided 
by law or pursuant to this Agreement. The rights provided in this Section 11 are 
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cumulative such that the exercise of one or more rights shall not constitute a waiver of 
any other rights. 
11.3 If Seller fails to provide energy to PacifiCorp for an eighteen (18) month 
period after the Commercial Operation Date, Seller may not require PacifiCorp to 
purchase energy or capacity from the Facility by requesting a new or modified agreement 
between the Parties with pricing terms different from the then-prevailing avoided cost 
rates but in no event to exceed the pricing terms herein prior to the date that would apply 
pursuant to Section 2.2. 
11.4 If this Agreement is terminated as a result of Seller's default, Seller shall 
pay PacifiCorp the positive difference, if any, obtained by subtracting the Contract Price 
from the Replacement Price for any energy and capacity that Seller was otherwise 
obligated to provide for thirty-six (36) months following the termination date of this 
Agreement. Amounts owed by Seller pursuant to this paragraph shall be due within five 
(5) business days after any invoice from PacifiCorp for the same. 
11.5 If this Agreement is terminated as a result of a material default of Seller, 
PacifiCorp may foreclose upon any Default Security provided pursuant to Section 8.2 to 
satisfy any amounts that Seller owes PacifiCorp arising from such default. 
11.6 PacifiCorp recognizes that Seller may seek to obtain debt financing for 
the Facility and PacifiCorp hereby agrees to cooperate reasonably with Seller's efforts to 
secure such financing, and to provide Seller and its lenders on a timely basis with such 
consents and related documents, as are reasonably requested by the lenders and 
reasonably acceptable to PacifiCorp. 
SECTION 12: INDEMNIFICATION. LIABILITY AND INSURANCE 
12.1 Indemnities. 
12.1.1 Seller agrees to release, indemnify and hold harmless PacifiCorp, 
its directors, officers, agents, and representatives against and from 
any and all loss, claims, actions or suits, including costs and 
attorney's fees, both at trial and on appeal, resulting from, or 
arising out of or in any way connected with, the facilities on 
Seller's side of the Point of Delivery, or Seller's operation and/or 
maintenance of the Facility, including without limitation any loss, 
claim, action or suit, for or on account of injury, bodily or 
otherwise, to, or death of, persons, or for damage to, or destruction 
or economic loss of property belonging to PacifiCorp, Seller or 
others, excepting only such loss, claim, action or suit as may be 
caused solely by the fault or gross negligence of PacifiCorp, its 
directors, officers, employees, agents or representatives. 
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12.1.2 PacifiCorp agrees to release, indemnify and hold harmless Seller, 
its directors officers, agents and representatives against and from 
any and all loss, claims, actions or suits, including costs and 
attorney's fees, both at trial and on appeal, resulting from, or 
arising out of or in any way connected with, the energy delivered 
by Seller hereunder after the Point of Delivery or with facilities on 
PacifiCorp's side of the Point of Delivery or PacifiCorp's 
operation and/or maintenance of its facilities, including without 
limitation any loss, claim, action or suit, for or on account of 
injury, bodily or otherwise, to, or death of, persons, or for damage 
to, or destruction or economic loss of property, excepting only 
such loss, claim, action or suit as may be caused solely by the fault 
or gross negligence of Seller, its directors, officers, employees, 
agents or representatives. 
12.2 Nothing in this Agreement shall be construed to create any duty to, any 
standard of care with reference to, or any liability to any person not a party to this 
Agreement. No undertaking by one party to the other under any provision of this 
Agreement shall constitute the dedication of that party's system or any portion thereof to 
the other party or to the public, nor affect the status of PacifiCorp as an independent 
public utility corporation or Seller as an independent entity. 
12.3 Neither Party hereto shall be liable to the other for special, punitive, 
indirect or consequential damages, whether arising from contract, tort (including 
negligence), strict liability or otherwise. 
12.4 Each party hereto shall comply with any applicable laws, including 
Workers Compensation Laws. 
12.5 Without limiting any liability or any other obligations of Seller, Seller 
shall secure and continuously carry with Best A-rated insurers or better the following 
insurance coverage: 
12.5.1 All Risk Property insurance providing coverage in an 
amount at least equal to the full replacement value of the 
Facility against "all risks" of physical loss or damage, 
including coverage for earth movement, flood and boiler 
and machinery. The Risk policy may contain separate sub-
limits and deductibles subject to insurance company 
underwriting guidelines. The Risk Policy will be 
maintained in accordance with the terms available in the 
insurance market for similar facilities. 
12.5.2 Employers Liability insurance with a minimum limit of 
$1,000,000, to the extent Seller has employees. 
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12.5.3 Commercial General Liability insurance, to include 
contractual liability, with a minimum single limit of 
$1,000,000 to protect against Seller's liability for injury to 
persons or damage to property stemming from this 
Agreement. To the extent available without significant 
additional cost, such policy required herein shall include i) 
provisions or endorsements naming PacifiCorp, its Board 
of Directors, Officers and employees as additional insured, 
and ii) cross liability coverage so that the insurance applies 
separately to each insured against whom claim is made or 
suit is brought, even in instances where one insured claims 
against or sues another insured. 
12.5.4 Business Automobile Liability insurance with a minimum 
single limit of $1,000,000 for bodily injury and property 
damage with respect to vehicles, if any, whether owned, 
hired or non-owned, assigned to or used in connection with 
this Agreement. 
12.5.5 To the extent reasonably available, all liability policies 
required by this Agreement shall include provisions that 
such insurance is primary insurance with respect to the 
interests of PacifiCorp and that any other insurance 
maintained by PacifiCorp is excess and not contributory 
insurance with the insurance required hereunder, and 
provisions that such policies shall not be cancelled or their 
limits reduced without 1) ten (10) days prior written notice 
to PacifiCorp if canceled for non-payment of premium, or 
2) thirty (30) days prior written notice to PacifiCorp if 
cancelled for any other reason. A certificate in the form 
satisfactory to PacifiCoip certifying to the issuance of such 
insurance shall be furnished to PacifiCorp. Commercial 
General Liability coverage written on a "claims-made" 
basis, if any, shall be specifically identified on the 
certificate. If requested by PacifiCorp, a copy of each 
insurance policy, certified as a true copy by an authorized 
representative of the issuing insurance company, shall be 
furnished to PacifiCorp. 
12.5.6 Insurance coverage, if provided on a "claims-made" basis, 
shall be maintained by Seller for a minimum period of two 
(2) years after the completion of this Agreement and for 
such other length of time necessary to cover liabilities 
arising out of the activities under this Agreement. 
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SECTION 13: FORCE MAJEURE 
13.1 As used in this Agreement, "Force Majeure" or "an event of Force 
Majeure" means any cause beyond the reasonable control of the Seller or of PacifiCorp 
that, despite the exercise of due diligence, such party is unable to prevent or overcome. 
By way of example, Force Majeure may include but is not limited to acts of God, fire, 
flood, storms, wars, hostilities, civil strife, strikes, and other labor disturbances, 
earthquakes, fires, lightning, epidemics, sabotage, restraint by court order or other delay 
or failure in the performance as a result of any action or inaction by or on behalf of a 
public authority which is in each case (i) beyond the reasonable control of such a party, 
(ii) by the exercise of reasonable foresight, such party could not reasonably have been 
expected to avoid, and (iii) by the exercise of due diligence, such party shall be unable to 
overcome, except that nothing contained herein shall effect the obligation to pay. Force 
Majeure, however, specifically excludes the cost or market availability of fuel or motive 
force to operate the Facility or changes in market conditions that affect the price of 
energy or transmission. 
13.2 If either party is rendered wholly or in part unable to perform its 
obligation under this Agreement because of an event of Force Majeure, both Parties shall 
be excused from whatever performance is affected by the event of Force Majeure, 
provided that: 
13.2.1 the non-performing party shall promptly give notice to the other of 
the Force Majeure event excusing performance. Within one (1) week after the 
occurrence of the Force Majeure, the non-performing party shall give the other 
party written notice describing the particulars of the occurrence; and 
13.2.2 the suspension of performance shall be of no greater scope and of 
no longer duration than is reasonably required by the Force Majeure; and 
13.2.3 the non-performing party uses reasonable commercial efforts to 
remedy its inability to perform. 
13.3 No obligations of either party which arose before the Force Majeure 
causing the suspension of performance shall be excused as a result of the Force Majeure. 
13.4 Neither party shall be required to settle any strike, walkout, lockout or 
other labor dispute on terms which, in the sole judgment of the party involved in the 
dispute, are contrary to the party's best interests. 
13.5 PacifiCorp may terminate the Agreement if Seller fails to remedy Seller's 
inability to perform, due to a Force Majeure event, within six (6) months after the 
occurrence of the event unless Seller is diligently pursuing the remedy of such event and 
has good-faith efforts underway to remedy such non-performance. For example, if 
related to facility repair, so long as Seller has with reasonable diligence pursued the 
repair but has been unable to do so due to lead times and parts availability, then no 
termination right shall apply up to a period of eighteen (18) months from the date of the 
occurrence of the event. However, if Seller has failed to remedy Seller's inability to 
perform, due to a Force Majeure event, within eighteen (18) months after the occurrence 
of the event, PacifiCorp may terminate the Agreement and Seller is bound by Section 
11.3. 
SECTION 14: RIGHT TO AUDIT 
14.1 PacifiCorp and Seller shall have the right, upon reasonable notice to the 
other and during regular business hours and without unduly interfering with the conduct 
of the other's business, to access all of PacifiCorp's or Seller's records pertaining to 
invoices under this Agreement including but not limited to documents related to Day-of 
Changes to the Schedule pursuant to Section 6.7 and any recalculation pursuant to 
Section 8, and to audit the reports, data, calculations and invoices that must be retained or 
provided under this Agreement. Each party shall bear their own costs of performing such 
audit; provided, however, that each Party agrees to cooperate with such audit and shall 
not charge the other for any reasonable costs (including without limitation the cost of 
photocopies) that the other may incur as a result of such audit. Each party shall have two 
(2) years from the date on which a billing statement is received to audit and to challenge 
that billing statement. 
14.2 Should the audit discover a billing error or errors that resulted in an 
overpayment by Purchaser, the Seller shall refund to PacifiCorp the amount of the 
overpayment plus interest thereon from the date such overpayment was made by 
PacifiCorp to (but not including) the date PacifiCorp actually receives the refund thereof 
from the Seller, such interest to be at an annual rate equal to the Prime Rate in effect on 
the date such overpayment was made by PacifiCorp plus two percent (2%), provided 
however, that the interest rate shall at no time exceed the maximum rate allowed by 
applicable law. Should the audit discover a billing error or errors that resulted in an 
underpayment by PacifiCorp, PacifiCorp shall pay to the Seller the amount of the 
underpayment plus interest thereon from the Due Date thereof to (but not including) the 
date the Seller actually receives the payment thereof from PacifiCorp, such interest to be 
at an annual rate equal to the Prime Rate in effect on the date such underpayment was 
made by PacifiCorp plus two percent (2%), provided however, that the interest rate shall 
at no time exceed the maximum rate allowed by applicable law. 
14.3 PacifiCorp and Seller shall maintain for a period of two (2) years records, 
including bills and invoices, related to the calculation of payment prices and other 
material terms herein. Seller shall maintain for a period of two (2) years records, 
including but not limited to bills and invoices, documenting Seller's incremental costs, 
including any penalties, incurred in providing unscheduled deliveries or in reducing 
Scheduled Deliveries. 
SECTION 15: SEVERAL OBLIGATIONS 
Nothing contained in this Agreement shall ever be construed to create an 
association, trust, partnership or joint venture or to impose a trust or partnership duty, 
obligation or liability between the Parties. 
SECTION 16: CHOICE OF LAW 
This Agreement shall be interpreted and enforced in accordance with the laws of 
the State of Utah, excluding any choice of law rules which may direct the application of 
the laws of another jurisdiction. 
SECTION 17: PARTIAL INVALIDITY 
It is not the intention of the Parties to violate any laws governing the subject 
matter of this Agreement. If any of the terms of the Agreement are finally held or 
determined to be invalid, illegal or void as being contrary to any applicable law or public 
policy, all other terms of the Agreement shall remain in effect. If any terms are finally 
held or determined to be invalid, illegal or void, the Parties shall enter into negotiations 
concerning the terms affected by such decision for the purpose of achieving conformity 
with requirements of any applicable law and the intent of the Parties to this Agreement. 
SECTION 18: WAIVER 
Any waiver at any time by either party of its rights with respect to a default under 
this Agreement or with respect to any other matters arising in connection with this 
Agreement must be in writing, and such waiver shall riot be deemed a waiver with respect 
to any subsequent default or other matter. 
SECTION 19: GOVERNMENTAL JURISDICTION AND AUTHORIZATIONS 
This Agreement is subject to the jurisdiction of the Commission. Upon 
reasonable request, either Party shall submit to the other Party copies of all local, state 
and federal licenses, permits and other approvals as then may be required by law relating 
to this Agreement or the Facility. Each Party shall maintain all local, state and federal 
licenses, permits and other approvals as may be required to fully perform hereunder. 
Each Party shall support the other in obtaining and maintaining such approvals, except 
that nothing herein shall require either Party to intervene or otherwise participate in any 
proceeding in support of the other. 
SECTION 20: SUCCESSORS AND ASSIGNS 
This Agreement and all of the terms hereof shall be binding upon and inure to the 
benefit of the respective successors and assigns of the Parties. No assignment hereof by 
either Party shall become effective without the written consent of the other Party being 
first obtained and such consent shall not be unreasonably withheld. Notwithstanding the 
foregoing, either Party may assign this Agreement without the other Party's consent to a 
lender or venture partner as part of a financing transaction or as part of (a) a sale of all or 
substantiaffy atf or some of*the assigning Party's assets, or (b) a merger, consolidation or 
other reorganization of the assigning Party. 
SECTION 21: MEDIATION 
If the Parties are unable to resolve a dispute with respect to this Agreement, either 
Party may send a notice to the other requesting a meeting at which senior officers or 
officials of the Parties will attempt to resolve the dispute. If the Parties are unable to 
resolve the dispute within ten (10) Days after the meeting notice is received by the Party 
to whom it is directed, or such longer period as the Parties may agree, then either Party 
may initiate mediation procedures at the Commission as set forth herein. If the mediator 
is unable to resolve the dispute between the parties to the reasonable satisfaction of both 
Parties, either Party may file a pleading requesting agency action to interpret and/or 
enforce provisions of this Agreement. The Parties shall request that the Commission use 
all reasonable efforts to render a written decision setting forth its findings and 
conclusions promptly. Each Party shall bear its own attorneys' fees and costs of pursuing 
the Commission mediation and action on the Agreement. Each of the Parties irrevocably 
consents and agrees that any legal action or proceedings with respect to this Agreement 
must be brought for mediation and/or decision before the Commission prior to the filing 
of any action in the courts of the State of Utah and that, by execution and delivery of this 
Agreement, each Party accepts the primary jurisdiction of the Commission to resolve 
disputes concerning this Agreement. 
SECTION 22: ENTIRE AGREEMENT 
22.1 This Agreement supersedes all prior agreements, proposals, 
representations, negotiations, discussions or letters, whether oral or in writing, regarding 
PacifiCorp's purchase of Net Output from the Facility on and after the Commercial 
Operation Date. No modification of this Agreement shall be effective unless it is in 
writing and signed by both Parties. 
22.2 By executing this Agreement, each Party releases the other from any 
claims, known or unknown, that may have arisen prior to the Effective Date with respect 
to the Facility and any predecessor facility proposed to have been constructed on the site 
of the Facility. 
SECTION 23: NOTICES 
23.1 All notices except as otherwise provided in this Agreement shall be in 
writing, shall be directed as follows and shall be considered delivered if delivered in 
person or when deposited in the U.S. Mail, postage prepaid by certified or registered mail 
and return receipt requested 
27 
To Seller: All Notices: 
Desert Power, L.P. 
2603 Augusta Drive 
Suite 880 
Houston, Texas 77057 
Attention: Catherine M. Fonfara 
Vice President & Manager 
Phone: (713)572-2244 
Facsimile: (713)572-2255 
Duns: 02-026-2429 
Federal ID #76-0675833 
AIJ Invoices: 
Desert Power, L.P. 
2603 Augusta Drive 
Suite 880 
Houston, Texas 77057 
Attention: Catherine M. Fonfara 
Vice President & Manager 
Phone: (713)572-2244 
Facsimile: (713)572-2255 
Scheduling: 
Roger Swenson 
Phone: (801) 532-2043 ext. 529 
Cell: (801)541-2272 
Facsimile: (801) 534-1407 
Confirmation: 
Robert D. Stone, Plant Manager 
Phone: (801) 363-5023 or (801) 363-5018 
Cell: (801)381-1375 
Facsimile: (801) 363-5027 
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Payments: 
Desert Power, L.P. 
2603 Augusta Drive 
Suite 880 
Houston, Texas 77057 
Attention: Catherine M. Fonfara 
Vice President & Manager 
Phone: (713)572-2244 
Facsimile: (713)572-2255 
Wire Transfer: 
Bank: JP Morgan Chase Bank 
ABA: 113-000-609 
Acct: 766-0908-9822 
For the Account of Desert Power, L.P. 
Credit and Collections: 
Desert Power, L.P. 
2603 Augusta Drive 
Suite 880 
Houston, Texas 77057 
Attention: Catherine M. Fonfara 
Vice President & Manager 
Phone: (713)572-2244 
Facsimile: (713)572-2255 
With Additional Notices of an Event of Default 
or Potential Event of Default to: 
Stephen F. Mecham, Esq. 
Callister Nebeker & McCullough 
Gateway Tower East, Suite 900 
10 East Temple 
Salt Lake City, Utah 84133 
Phone: (801)530-7316 
Facsimile: (801)364-9127 
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AH Notices: 
PacifiCorp 
Street: 825 NE Multnomah Street 
City: Portland, OR 97232 
Attn: Contract Administration, Suite 
600 
Phone: (503) 813 - 5952 
Facsimile: (503) 813 - 6291 
Duns: 00-790-9013 
Federal Tax ID Number: 93-
0246090 
Invoices: 
Attn: Back Office, Suite 600 
Phone: (503) 813-5585 
Facsimile: (503) 813-5580 
Scheduling: 
Attn: Resource Planning, Suite 
600 
Phone: (503) 813 - 6090 
Facsimile: (503) 813-6265 
Payments: 
Attn: Back Office, Suite 600 
Phone:(503) 813 - 5585 
Facsimile: (503) 813 - 5580 
Wire Transfer: 
BNK. Bank One N.A. 
ABA: 071000013 
ACCT: 55-44688 
NAME: PacifiCorp Wholesale 
Credit and Collections: 
Attn: Credit Manager, Suite 1800 
Phone:(503)813-5684 
Facsimile: (503) 813 - 5609 
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With additional Notices of an 
Event of Default or Potential 
Event of Default to: 
Attn: Andrew P. Haller, Esq. and 
Jeremy D. Weinstein, Esq. 
Phone: (503) 813-6266 and (925) 
943-3103 
Facsimile: (503) 813-7262 and 
(925)943-3105 
23.2 The Parties may change the person to whom such notices are addressed, or 
the address to which notice shall be sent by providing written notices thereof in 
accordance with this Section. 
IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be 
executed in their respective names as of the date first above written. 
PacifiCoip 
Name: Stan K Watters 
Title: SVP, Commercial & Trading 
STATE OF OREGON) 
COUNTY OF MULTNOMAH) 
Subscribed and sworn to before me this ffif day o f ^ W ^ / w ^ 2004 
by i-5fr« K. UeH*r$ A 
My commission expires: 
STATE OF TEXAS) 
COUNTY OF HARRIS) 
Subscribed and sworn to before me day of OgPf€jrT\o€>r 
rles M. Darlinz. TV. ll ^ ' ^ \il by Cha l  . li g, I  
My commission expires: 
10-21-200-? 
WENDY CHANEY 
MY COMMISSION EXPIRES 
Odd* 21,2007 
3*rm\, . ^ 
2004, 
Notary Public 
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EXHIBIT A 
DESCRIPTION OF SELLER'S FACILITY 
Seller's Facility: Seller's Facility consists of two gas-fired turbines and generator sets 
manufactured by Hitachi under license from General Electric with a steam 
turbine and generator set. More specifically, the Facility generates power 
through its gas-fired turbine genset with heat recovery through a heat 
recovery steam generator (with available supplemental firing) powering a 
steam turbine genset. 
Nameplate Capacity Rating: Approximately 125 MW baseload, under the following 
conditions: 59.5° F @ sixty percent (60%) relative 
humidity at mean sea level. 
Identify the maximum output of the generator(s) and describe any differences between that 
output and the Nameplate Capacity Rating: As installed, estimated output including 
supplemental firing, is approximately 95 MW; Nameplate Capacity Rating will be approximately 
125 MW. Differences are attributable to de-rating of the turbines for altitude and ambient 
conditions and for available steam. 
Station service requirements are described as follows: Approximately 3 MW per hour at full 
operation. 
Location of the Facility: The Facility has been constructed and will be expanded in the vicinity 
of the Rowley Substation in Tooele County, Utah. The location is more particularly described 
as follows: 
All of Lots 1 and 2, Desert Power Planned Unit Development, according to the official plat 
thereof recorded October 4, 2001 as Entry No. 170027 in Book 707 of Plats at page 841 in the 
Tooele County Recorder's Office, and all easements and rights-of-way appurtenant thereto. 
Power factor requirements: The power factor shall be consistent with the Generation 
Interconnection Agreement requirements between PacifiCorp and Desert Power, L.P., as such 
agreement may be subsequently modified and/or in effect from time to time." 
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EXHIBIT B 
POINT OF DELIVERY / PARTIES' INTERCONNECTION FACILITIES 
The high Side of Seller's transformer(s) at the Rowley substation, Tooele County, Utah. 
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EXHIBIT C 
O&M CAPACITY PRICE 
Year 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
Capital Capacity Price 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
s $ 
$ 
$ 
$ 
$ 
s $ 
$ 
$ 
$ 
$ 
$ 
54.15 
58.74 
63.52 
65.11 
66.74 
68.41 
70.12 
71.87 
73.67 
75.51 
77.40 
79.33 
81.31 
83.35 
85.43 
87.57 
89.75 
92.00 
94.30 
96.66 
O&M Capacity Price 
$ 
$ 
$ 
$ 
$ 
$ 
S 
$ 
S 
$ 
$ 
$ 
$ 
s $ 
$ 
s $ 
$ 
$ 
24.27 
27.97 
31.85 
32.65 
33.46 
34.30 
35.16 
36.04 
36.94 
37.86 
38.81 
39.78 
40.77 
41.79 
42.84 
43.91 
45.01 
46.13 
47.28 
48.47 
Heat Rate 
8,837 
8,139 
7,829 
7,835 
7,845 
7,846 
7,844 
7,844 
7,845 
7,845 
7,843 
7,842 
7,841 
7,840 
7,839 
7,838 
7,836 
7,836 
7,836 
7,836 
During any Scheduled Delivery hour in which PacifiCorp dispatches the 
Facility at less than Net Dependable Capacity, the Heat RateYcar shall be 
multiplied by the Heat Rate Multiplier corresponding to the Facility output 
level as a % of Net Dependable Capacity. 
For the time period following July 1, 2007: 
% of Net Dependable Capacity Heat Rate Multiplier* 
100.0% 100.0% 
83.6% 102.7% 
79.4% 103.5% 
66.7% 106.8% 
58.0% 109.8% 
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For the time period prior to July 1,2007: 
% of Net Dependable Capacity 
100.0% 
79.8% 
74.8% 
59.8% 
50.0% 
Heat Rate Multiplier* 
100.0% 
106.3% 
108.7% 
120.8% 
131.5% 
* Linear interpolation shall apply between dispatch levels. 
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EXHIBIT D 
NERC EVENT TYPES 
Event Type 1 Description of Outages 
Ul' 
Unplanned (Forced) Outage - Immediate - An outage that requires immediate 
removal of a unit from service, another outage state or a Reserve Shutdown state. 
This type of outage results from immediate mechanical/electrical/hydraulic 
control systems trips and operator-initiated trips in response to unit alarms. 
U2' 
Unplanned (Forced) Outage - Delayed - An outage that does not require 
immediate removal of a unit from the in-service state but requires removal within 
six (6) hours. This type of outage can only occur while the unit is in service. 
U3' 
Unplanned (Forced) Outage - Postponed - An outage that can be postponed 
beyond six hours but requires that a unit be removed from the in-service state 
before the end of the next weekend. This type of outage can only occur while the 
unit is in service. 
SF1 
Startup Failure - An outage that results from the inability to synchronize a unit 
within a specified startup time period following an outage. A startup period 
begins with the command to start and ends when the unit is synchronized. An SF 
begins when the problem preventing the unit from synchronizing occurs. The SF 
ends when the unit is synchronized or another SF occurs. 
MO 
Maintenance Outage - An outage that can be deferred beyond the end of the next 
weekend, but requires that the unit be removed from service before the next 
planned outage. (Characteristically, a MO can occur any time during the year, has 
a flexible start date, may or may not have a predetermined duration and is usually 
much shorter than a PO.) 
ME 
Maintenance Outage Extension - An extension of a maintenance outage (MO) 
beyond its estimated completion date. This is typically used where the original 
scope of work requires more time to complete than originally scheduled. Do not 
use this where unexpected problems or delays render the unit out of service 
beyond the estimated end date of the MO. 
PO 
Planned Outage - An outage that is scheduled well in advance and is of a 
predetermined duration, lasts for several weeks and occurs only once or twice a 
year. (Boiler overhauls, turbine overhauls or inspections are typical planned 
outages.) 
PE 
Planned Outage Extension - An extension of a planned outage (PO) beyond its 
estimated completion date. This is typically used where the original scope of 
work requires more time to complete than originally scheduled. Do not use this 
where unexpected problems or delays render the unit out of service beyond the 
estimated end date of the PO. 
These event types are all contributors to the FOR & EFOR calculations. 
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Event Type Description of Deratings - Restrictions 
Dl2 Unplanned (Forced) Derating - Immediate - A derating that requires an immediate 
reduction in capacity. 
D22 
Unplanned (Forced) Derating - Delayed - A derating that does not require an 
immediate reduction in capacity but requires a reduction in capacity within six (6) 
hours. 
D3Z 
Unplanned (Forced) Derating - Postponed - A derating that can be postponed 
beyond six hours but requires a reduction in capacity before the end of the next 
weekend. 
D4 
Maintenance Derating - A derating that can be deferred beyond the end of the next 
weekend but requires a reduction tn capacity before the next Planned Outage 
(PO). A D4 can have a flexible start date and may or may not have a 
predetermined duration. 
PD 
Planned Derating - A derating that is scheduled well in advance and is of a 
predetermined duration. (Periodic derating for tests, such as weekly turbine valve 
tests, should not be reported as PD's. Report deratings for these types as 
Maintenance Deratings (D4). 
Event Type Description of Other Reportable Events 
NC 
Noncurtailing Event - An event that exists whenever equipment or major 
components are removed for maintenance, testing, or other purposes that does not 
result in a unit outage or derating. 
Noncurtailing Event - An event that exists whenever a unit is being intentionally 
dispatched at a level less than its full capacity, when the designated capacity 
would otherwise be at full capacity, because of lack of demand on the system. 
2
 These event types are all contributors to the EFOR calculations. 
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EXHIBIT E 
START-UP TESTING 
Required factory testing includes such checks and tests necessary to determine that the 
equipment systems and subsystems have been properly manufactured and installed, function 
properly, and are in a condition to permit safe and efficient start-up of the Facility, which may 
include but are not limited to: 
1. Pressure tests of all steam system 
equipment; 
2. Calibration of all pressure, level, flow, 
temperature and monitoring instruments; 
3. Operating tests of all valves, operators, 
motor starters and motor; 
4. Alarms, signals, and fail-safe or system 
shutdown control tests; 
5. Insulation resistance and point-to-point 
continuity tests; 
6. Bench tests of all protective devices; 
7. Tests required by manufacturer of 
equipment; and 
8. Complete pre-parallel checks with 
PacifiCorp. 
Required start-up tests are those checks and tests necessary to determine that all features and 
equipment, systems, and subsystems have been properly designed, manufactured, installed 
and adjusted, function properly, and are capable of operating simultaneously in such condition 
that the Facility is capable of continuous delivery into PacifiCorp's electrical system3 which 
may include but are not limited to: 
1. Turbine/generator mechanical runs 
including shaft, vibration, and bearing 
temperature measurements; 
2. Running tests to establish tolerances and 
inspections for final adjustment of bearings, 
shaft run-outs; 
3. Brake tests; 
4. Energization of transformers; 
5. Synchronizing tests (manual and auto); 
6. Stator windings dielectric test; 
7. Armature and field windings resistance 
tests; 
8. Load rejection tests in incremental stages 
from 5,25, 50, 75 and 100 percent load; 
9. Heat runs; 
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10. Tests required by manufacturer of 
equipment; 
11. Excitation and voltage regulation operation 
tests; 
12. Open circuit and short circuit, saturation 
tests; 
13. Governor system steady state stability test; 
14. Phase angle and magnitude of all PT and CT 
secondary voltages and currents to 
protective relays, indicating instruments and 
metering; 
15. Auto stop/start sequence; 
16. Level control system tests; and 
17. Completion of all state and federal 
environmental testing requirements. 
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EXHIBIT F 
FUEL PLAN 
Seller shall procure gas in the natural gas marketplace at market prices, plus any 
attendant fees, taxes or mark ups, and have it delivered to the Facility by a pipeline serving 
the Facility. The only such pipeline currently is owned and operated by Questar Gas 
Company but would include any subsequently constructed and operational pipeline capable of 
serving the Facility. 
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EXHIBIT G 
HOURLY SHAPING FACTORS 
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Saturday Scalars 
Exhibit G Page 2 
€0 
4> 
O) 
CD 
a. 
o 
x 
UJ 
2300 $ 43.50 
2400 $ 40.00 
TOTAL 
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Replacement Power for Delayed Commercial Operation Date 
No data available for 01/01/06 so this data was used 
to show calculation methodology. 
Example 
Scheduled Commercial Operations Date: 
Commercial Operations Date: 
Total Days for Delay Damages: 
DOWl 
June 18.2004 
Four Corners 
Electricity Price Index 
lifeifif 
11,567 
Assumptions 
1. Company would schedule Desert Power on a day-ahead basis as if the resource was available. 
2. Company would make no capacity or energy payment to Desert Power until Commercial Operation Date achieved. 
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3. Monthly Capacity Payment would be prorated for unavailable days. 
4. Assumed a set gas price for the example. Gas cost inclusive of all charges in section 5.1.1. 
5. Not adjusted for line losses, incremental transmissions or other reasonable costs. 
Default Damages 
Procedure 
1 Replacement Power shall be determined for the 36 month period based on PacifiCorp's Regulatory Forward Price Curve at the time of default. If no 
Regulatory Forward Price Curve exists, the Replacement Power shall be determined based on the average of PacifiCorp's previous 7-days Forward 
Price Curve. 
2 Replacement Power volume shall be based on Desert Power's Net Dependable Capacity at the 85 percent monthly availability factor as defined in 
Section 4.2. 
3 Net Replacement Cost would be the difference of the Contract Price times the replacement power volume minus the Replacement Price times the 
replacement power volume. 
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EXHIBIT I 
LINE LOSSES 
Desert Power Line Losses 
Proxy Losses (MW) 
[MW Losses: 4.30% 
Losses: 
46.5 MW Rowley to Terminal 
0.80% 
MW 
47 5 Rowley to Terminal 
(net flow) 
47.128 net at Terminal 
49.25 net at Mona 
with gen 
DP offsets Proxy Unit losses from Mona to Terminal 
DP Incurs addftlonal losses from Rowley to Terminal 
Net Losses offset by Desert Power (1 - 2 ) 
Offset MW Loss 47.5 MW of DP that goes to Terminal 
Total Avoided losses 
MW 
Rowley use 4 94 
DP Terminal 2 12 
Total 7 05 
Desert Power 
2 56 
2.12 
4 68 
1.04924 Gross up 
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93.5 
. MW load on line 
(US Mag + DP + Other) 
V 
z 
EXHIBIT J 
INFLATION EXAMPLE 
] Inflation Adjustment Example with $24.27 as starting capacity value 
Calculations for adjustment 
Contract Adjusted 
Required O&M 
Adjustment Capacity 
yr 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
CPI 
Inflation 
All 
(A. Powell) 
2.70% 
1.01% 
1.46% 
0.99% 
1.23% 
1.29% 
1.31% 
1.64% 
3.01% 
2.69% 
4.24% 
5.44% 
5.88% 
4.23% 
3.27% 
6.26% 
11.01% 
9.14% 
5.77% 
6.47% 
1st new 2nd new 3rd 
-1.27% 
2.94% 
3.38% 
1.73% 
8.51% 
6.64% 
3.27% 
3.97% 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
24.27 
24.88 
25.50 
26.14 
26.79 
27.11 
27.79 
28.48 
29.19 
29.92 
30.67 
31.44 
33.17 
35.15 
36.65 
37.57 
38.51 
42.83 
46.82 
49.56 
26.45 
27.11 
27.79 
28.48 
29.19 
29.92 
30.67 
31.44 
32.22 
33.03 
33.86 
34.70 
35.57 
36.46 
37.37 
38.31 
$32.36 
$33.17 
$34.00 
$34.85 
$35.72 
$36.62 
$37.53 
$38.47 
$39.43 
$ 
$ 
$ 
$ 
$ 
$ 
4th 
34.29 
35.15 
36.03 
36.93 
37.85 
38.80 
39.77 
40.76 
5th 6th 7th 8th 
$ 35.76 
$ 36.65 
$ 37.57 
$ 38.51 
$ 39.47 
$ 40.46 
$41.47 
$41.78 
$ 42.83 
$ 43.90 
$ 45.00 
$45.67 
$46.82 
$47.99 
$ 48.35 
$ 49.56 $51.53 
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EXHIBIT K 
AVAILABILITY FACTOR EXAMPLE 
Date 
I Mon, May 01, 2006 ' 
Tue, May 02, 2006 i 
Wed, May 03, 2006 
Thu, May 04, 2006 
Fri, May 05, 2006 
Sat, May 06, 2006 
1 Sun, May 07, 2006 
SBBMii^^^HR^^^^^SEB^M^g 
FriTMay"l2,~2b06 
Sat, May 13,2006 
Sun, May 14, 2006 
Mon, May 15,2006 
Tue, May 16, 2006 
Thu,Mayl8, 2006 
Fri, May 19, 2006 
Sat, May 20, 2006 
Sun, May 21, 2006 
Mon, May 22,2006 
Tue, May 23, 2006 
Wed, May 24, 2006 
Thu, May 25, 2006 
Fri, May 26, 2006 
Sat, May 27, 2006 
Sun, May 28,2006 
1 Mon, May 29, 2006 
Day j 
1 
2 
3 
4 
5 
6 
7 
12 
13 
14 
15 
16 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
Prescheduled 
HLH 
95 
95 
95 
95 
95 
80 
80 
95 
80 
80 
95 
95 
95 
95 
95 
95 
95 
95 
LLH 
80 
80 
80 
80 
80 
80 
80 
iiiiiiiiiiii^liiiiii 
mmmmm 
wmmmmm^ M&mmm 
wmmsmm. 
mmmmk 
ilwi 
95 
80 
95 
95 
65 
65 
80 
80 
80 
95 
%Mti ®?M^&%%r'0\ 
il^SS'ffi^^Sg! 
^^•'•'••
:
':^;^^-':?;;:vx'M); 
^^•^^^••UJ^icM^^ 
iljlll'lijiif 
80 
80 
60 
60 
60 
Avar 
HLH 
100% 
95% 
95% 
63% 
98% 
100% 
100% 
100% 
100% 
100% 
100% 
68% 
68% 
84% 
84% 
84% 
100% 
ability 
LLH 
100% 
100% 
Comments 
100% 
100% 
75% 
75% 
75% 
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^ 
Date 
Mon, May 01, 2006 
Tue, May 02, 2006 
Wed, May 03, 2006 
Thu, May 04, 2006 
Fri, May 05, 2006 
Day 
Prescheduled 
HLH 
Sat, May 06, 2006 
Sun, May 07, 2006 
Tue, May 30, 2006 
Wed, May 31, 2006 
Average 
30 
31 
95 
95 
95 
95 
LLH 
95 
80 
80 
80 
80 
90.5 
80 
80 
l l l l P 
Availability 
HLH 
Wt m 
8U
 teg'SJPffgf aPi 
80 
80.0 
iiMiiyiBii|^Eli;ii^r| 
^B« 
iMyilliiiffl 
iffjiRji: iiisjl 
I^MIi 
100% 
95% 
95% 
LLH 
63% 
98% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
87% 92% 
Comments 
88.6% Monthly Average 
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Docket No. 04-035-04 
BEFORE THE PUBLIC SERVICE COMMISSION OF UTAH 
In the Matter of the Application of ) DOCKET NO. 03-035-14 
PACIF1CORP for Approval of an IRP-Bascd ) 
Avoided Cost Methodology For QF Projects ) STIPULATION 
Larger than One Megawatt ) 
1. This Stipulation ("Stipulation") is entered into by and among the parties whose 
signatures appear on the signature pages hereof (collectively referred to as the 'Tarties" and 
individually as 'Tarty"). 
I. INTRODUCTION 
2. The terms and conditions of this Stipulation are set forth herein. The Parties 
represent that this Stipulation is just, reasonable and in the public interest and recommend that 
the Public Service Commission (the "Commission") approve the Stipulation and all of its terms 
and conditions. 
IL BACKGROUND 
3. On February 1, 2004, in accordance with the procedural schedule adopted in this 
docket, PacifiCorp filed testimony on proposed avoided costs. Parties filed rebuttal testimony on 
May 6, 2004 and surrebuttal testimony on May 12, 2004. 
4. Settlement negotiations began on April 22 and continued on April 30 and May 3, 
4, 18 and 19, 2004. The settlement negotiations were open to all parties. As a result of those 
discussions, and based on their examination of testimony and data, and information disclosed 
through discovery, the Parties whose names appear on the signature pages hereof have resolved 
by settlement the issues identified below. 
III. TERMS OF THE STIPULATION 
5. Schedule 38 Avoided Costs for Contracts Approved During Interim Period. The 
Parties agree that the avoided energy cost and avoided capacity cost payments which are 
available to QFs as described in this Stipulation will be as specified in Appendix A ("Appendix 
A Prices") attached hereto for QF contracts approved during the Interim Period (as defined in 
Paragraph 8 below) for QF contracts with 20-year terms. Contracts with different terras will be 
similarly priced, with appropriate adjustments to reflect the length of the contract. Appendix A 
Prices will be available for any QF project with a nameplate capacity in excess of the Schedule 
37 maximum capacity as determined by the Commission in Docket No. 03-O35-T1O. At the 
QF's option, the QF may choose to base its avoided energy price either on a fixed basis, as 
specified in Column 3 on page 1 of Appendix A, or on a variable basis, as specified in Column 4 
on page 1 and the notes on page 1 of Appendix A. The Parties agree that it may be appropriate 
to make adjustments to the Appendix A Prices in light of the specific operating characteristics of 
the QF, and that any such adjustments should be determined on a contract-by-contract basis. The 
Appendix A Prices are available to a QF facility that operates in accordance with the specific 
operating characteristics specified in Appendix A. Nothing in this Stipulation is intended to 
amend or cancel any provision of Schedule 38. 
6. Accounting Adjustment: The Parties agree that the issue of whether a debt-
related adjustmenUshould be applied as an adjustment to the QF Appendix A Prices when a QF 
contract results in an accounting liability (capital lease or consolidation) as a result of applicable 
accounting standards such as Emerging Issues Taskforce 01-08 (EITF 01-08) and/or Financial 
Interpretation No. 46R (FEN-46R) will be determined on a contract-specific basis during the 
Interim Period (as defined below in Paragraph 8). After PacifiCorp has received the information 
2 
it has requested regarding the terms of the proposed contract to be submitted to the Commission 
for approval, PacifiCorp agrees that it will provide to a QF as soon as reasonably practicable, but 
no later than two weeks, its determination based on the facts available at that time as to whether 
the contract as structured would likely constitute a capital lease or consolidation. If PacifiCoip 
and the QF cannot come to a mutually agreeable determination regarding the applicability of 
debt-related adjustments and/or the amount of any such adjustment, these issues will be 
presented to the Commission in contract specific cases for the Commission's determination. The 
Parties agree that accounting adjustments should not be applied to QF contracts in a manner that 
unlawfully disadvantages or prejudices a QF project. 
7. Taskforce: The Parties agree that a taskforce (Taskforce) with a separate docket 
number should be established to review and discuss a long-term avoided cost pricing 
methodology and the debt-related issues related to EITF 01-08, FIN-46R and credit rating 
agency debt imputation impacts on QF pricing (QF Debt-Related Issues) to apply to contracts 
approved after the Interim Period. A separate renewable QF issues subgroup (Subgroup) of the 
task force will be established to review, discuss and make recommendations on appropriate 
adjustments to the avoided cost price paid to intermittent renewable energy QFs, issues 
associated with ownership, value and term for the green tags and other related issues raised in 
this proceeding. The Subgroup can meet as often as the parties in the Subgroup determine is 
reasonably necessary but will provide written proposals as specified in the schedule below. 
The Taskforce will review at least the differential revenue requirement and proxy plant 
methodologies. The Taskforce will have as one of its goals the development of a long-term 
avoided cost pricing methodology that satisfies the requirements of federal and state laws. The 
3 
Taskforce will meet as often as the Parties determine is necessary, however, at a minimum the 
Parties agree to the following schedule: 
June 15, 2004: First meeting of the Parties to discuss issues and 
determine schedules at 9:00 a.m., Room 427, Heber 
Wells. 
November 22,2004: Taskforce files a consensus report to the 
Commission regarding its proposals. If the 
Taskforce does not reach a consensus position, the 
Parties may file individual reports with the 
Commission. 
The Parties request that the Commission make a determination regarding the proposals by 
December 20, 2004, if a consensus position is reached. In the absence of consensus, the Parties 
request that the Commission determine prior to December 20, 2004, whether additional time, 
procedures and/or hearings are appropriate and, if so, whether any prospective changes should be 
made to any of the terms and conditions agreed to in this Stipulation. 
8. Interim Period. The Interim Period shall be from the effective date of a 
Commission order approving this Stipulation to the date the Commission enters an Order 
adopting new avoided cost terms and/or prices applicable to QFs with capacities in excess of the 
Schedule 37 maximum capacity. 
9. Megawatt Cap. The Parlies agree that this Stipulation is a reasonable interim 
resolution to the issues in the proceeding while the issues described in Paragraph 7 are explored 
in more detail by the Taskforce and Subgroup. The Parties agree that the Appendix A Prices 
should be available to any QF contract approved during the Interim Period so long as power from 
4 
the QF project will be available to PacifiCorp by no later than June 1, 2007, up to a cumulative 
cap of 275 MWs for all QF projects approved during the Interim Period combined. In the event 
a proposed QF project will cause the 275 MW cap to be exceeded, any party may request a 
determination by the Commission as to whether the cap should be increased or whether different 
terms or prices should apply. 
10. Obligations of the Parties. The Parties agree that their obligations under this 
Stipulation are subject to the Commission's approval of this Stipulation in accordance with its 
terms and conditions. 
11. Recommendation and Support. The Parties recommend that the Commission 
adopt this Stipulation in its entirety. No Party shall appeal any portion of this Stipulation and 
no Party shall oppose the adoption of this Stipulation pursuant to any appeal filed by any person 
not a party to the Stipulation. PacifiCorp, Committee and the Division shall make witnesses 
available to provide testimony in support of this Stipulation, including testimony to explain the 
basis of their support for this Stipulation, and other parties may make such witnesses available. 
In the event other parties introduce witnesses opposing approval of the Stipulation, the Parties 
agree to cooperate in cross-examination and in providing testimony as necessary to rebut the 
testimony of opposing witnesses. 
12. Reservation of Right to Withdraw from Stipulation. In the event the Commission 
rejects any or all of this Stipulation, or imposes any additional material conditions on approval of 
this Stipulation, or in the event the Commission's approval of this Stipulation is rejected or 
conditioned in whole or in part by an appellate court, each Party reserves the right, upon written 
notice to the Commission and the other Parties to this proceeding delivered no later than five (5) 
business days after the issuance date of the applicable Commission or court order, to withdraw 
5 
from this Stipulation. In such case, no Party shall be bound or prejudiced by the terms of this 
Stipulation, and each Party shall be entitled to undertake any steps it deems appropriate. 
13. Public Interest. The Parties agree that this Stipulation is in the public interest and 
that all of its terms and conditions are fail, just and reasonable. 
14. Waiver. No Party is bound by any position asserted in the negotiation of this 
Stipulation, except to the extent expressly stated herein, nor shall this Stipulation be construed as 
a waiver of the rights of any Party unless such rights are expressly waived herein. Execution of 
this Stipulation shall not be deemed to constitute an acknowledgement by any Party of the 
validity or invalidity of any particular method, theory or principle of regulation, cost recovery, 
cost of service or rate design, and no Party shall be deemed to have agreed that any method, 
theory or principle of regulation, cost iecovery, cost of service or rate design employed in 
arriving at this Stipulation is appropriate for resolving any issues in any other proceeding in the 
future with the exception of Docket Nos. 03-035-38 and 04-035-04, and any other QF contract-
specific proceeding during the Interim Period. No findings of fact or conclusions of law other 
than those stated herein shall be deemed to be implicit in this Stipulation. Contract-specific 
issues will be resolved in the separate contract approval dockets. Contract specific issues may 
include, but are not limited to: proposed re-openers for adjustments to account for inflation in 
operation and maintenance costs that vary significantly from the assumed inflation rates 
embedded in the prices reflected in Column 2 on page 1 of Appendix A and accounting 
adjustments referenced in Paragraph 6. 
15. Signatures. This Stipulation may be executed in counterparts and each signed 
counterpart shall constitute an original document. 
Dated this 'CO day of f\*^, , 2004. 
/ 6 
PACIFICORP 
(Ms\ 
D./Douglas Lareon 
Vyjfe President, Regulation 
PacifiCorp 
UTAH DIVISION OF PUBLIC UTILITIES 
Michael Ginsberg 
Patricia E. Schmid 
Assistant Attorney Genera] 
COMMTTTEEPF CONSUMER SERVICES 
Committee of Consumer Services 
UAE INTERVENTION GROUP 
/ Greg Probst f 
trlr^q-
re  
US MAGNESIUM LLP 
DESERT POWER, LP 
u~ £2£ L 
StephenMecham 
UTAH ENERGY OFFICE 
JeffBtlfics 
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Column 1 Column 2 Column 3 Column 4 
Year Capacity Payment Energy Onty Payment Heat Rate 
$/kw-yr $ per MWh Btu/KWh 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
$31.10 
$31.88 
$78.42 
$86.71 
$95.37 
$97.76 
$100.20 
$102.71 
$105.27 
$107.91 
$110.60 
$113.37 
$116.20 
$119.11 
$122.09 
$125.14 
$128.27 
$131.47 
$134.76 
$138.13 
$141.58 
$145.12 
$29.93 
$39.80 
$38.01 
$34.52 
$32.35 
$32.33 
$31.62 
$32.25 
$33.38 
$34.12 
$34.84 
$35.76 
$36.92 
$37.99 
$39.12 
$40.28 
$41.58 
$42.87 
$44.17 
$45.45 
$46.86 
$48.36 
6,008 
8,791 
8,837 
Bf139 
7,829 
7,835 
7,845 
7,846 
7,844 
7,844 
7,845 
7,845 
7,843 
7,842 
7,841 
7,840 
7,839 
7.838 
7,836 
7,836 
7,836 
7,836 
|QFs are eligible for full, indicative pnces as specified in this table (with any appropriate adjustments as 
discussed in the Stipulation) as follows: 
Option (1) if PacifiCorp has the right to dispatch the QF, then the QF must commit to meet an 85% monthly 
availability factor or 
Option (2) if PacifiCorp has the right to preschedule day-ahead QF power at contract capacity, the QF must ] 
commit to meet an 85% monthly capacity factor. 
The gas price applied to the heat rate in Column 4 shall be: (a) the Gas Dally index for the Kern River Opal 
plant, plus (b) $0.13/MMBtu and 1.6% shrinkage (subject to actual change In Questar Pipeline firm tariff T-1 
from the date of this Stipulation), plus (c) $0.09/MMBtu and 1.5% shrinkage (subject to actual change in 
Questar Gas Company firm tariff FT-1 from the date of this Stipulation). 
For option (1), during hours that PacifiCorp does not dispatch the QF, and for option (2), during hours that 
PacifiCorp does not schedule the QF, the energy price shall be: (1) 0.93, multiplied by (2) the applicable On-
peak, Off-Peak, or 24-hour firm Palo Verde index (per Dow Jones), multiplied by (3) the applicable hourly 
scalers shown on page 2 of this Appendix A. The applicable Dow Jones On-peak/Off-peak index shall apply 
each Monday through Saturday and the 24-hour Index shall apply on Sunday's and NERC-defined holidays. 
"Dispatch** shall mean a daily pre-schedule of desired operating levels with the PacifiCorp right to make 
adjustments dunng the day of delivery (subject to agreed upon machine limitations and the availability of 
fuel). 
"Schedule" shall mean a daily pre-schedule at contract capacity. 
All such daily pre-schedules shall be pursuant to a 5 day/week electric scheduling regime. Hourly scalers 
shall be subject to annual adjustment by PacifiCorp, subject to agreement by the QF. 
During hours in which PacifiCorp dispatches under option 1 (or schedules under option 2) the QF output at 
less than 100% of full load, the heat rates contained in Column 4 shall be adjusted pursuant to page 3 of this 
Appendix A. 
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3.16.04 
PV 
i Data 
KR0100 
HR0200 
HR0300 
HR0400 
HR0500 
HR0600 
HR070C 
HR0600 
HROtOO 
HR19O0 
HR1100 
HR1200 
HR1M0 
HR1400 
NR1S0Q 
HR1M0 
HR1700 
HR1800 
HR1900 
HR2000 
HR2100 
HR2300 
HR2J00 
JHR2400 
Month | 
1 
96.52% 
69.67% 
66.69% 
86.25% 
90.73% 
102.10% 
90.36% 
100.64% 
104.76% 
103.45% 
101.12% 
96.25% 
96.63% 
94.39% 
93.22% 
92.63% 
95.49% 
102.76% 
109.40% 
110.93% 
106.17% 
99.49% 
127.53% 
116.11% 
2 
97.07% 
92.74% 
91.31% 
91.28% 
82.07% 
101.64% 
96.05% 
103.43% 
106.88% 
101.67% 
97.45% 
96.06% 
95.76% 
9372% 
93.31% 
94.64% 
95.95% 
104.53% 
107.69% 
109.66% 
103.74% 
90.65% 
120.31% 
113.57% 
3 
97.12% 
93.00% 
69.84% 
67.94% 
89.64% 
100.34% 
67.13% 
96.54% 
99.41% 
96.35% 
97.67% 
97.01% 
96.91% 
98.15% 
96.66% 
96.17% 
100.32% 
102.66% 
109.69% 
110.76% 
106.92% 
99.41% 
126.22% 
115.70% 
4 
101.07% 
81.28% 
84.54% 
83.57% 
84.94% 
91.67% 
78.73% 
87.17% 
95.76% 
97.16% 
87.51% 
100.76% 
102.76% 
103.76% 
105.12% 
104.67% 
104.06% 
10S53% 
103.26% 
105.70% 
105.96% 
102,15% 
140.71% 
122.22% 
Monday - Friday Scalar* 
5 
94.74% 
£666% 
84.49% 
62.15% 
61.06% 
86.17%-
67.26% 
64.50% 
72.76% 
76.74% 
63.55% 
68.80% 
106.69% 
117.72% 
122.56% 
128.26% 
126.62% 
121.96% 
118.11% 
106.60% 
106.80% 
9828% 
157.11% 
177.60% 
6 7 8 
96.39% 104.80% 104.82% 
68.12% 90.50% 91.64% 
81.73% 61.78% 81.37% 
75.25% 7654% 78.47%. 
74.39% 78 07% 76.66% 
76.40% 79.03% 77.72%: 
34.34% > 42.97% 43.87%' 
40.71%* 47,80% 47:33%. 
48.02% 56.82% 68.61%-
65.12% 65.76% 67.46%-
83.63% 76.52% 76.51% 
77.81% 87.38% 90.16% 
10026% 104.17%- 103.06% 
111.69% 114.66% 122.01% 
113.63% 133.66% 130.85% 
140.96% . 144.62% 138.61%' 
162,31% 144.19% 141.01% 
15723% 140.91% 137.61% 
152.08% 135.18% 128.30% 
141.79% 118.78% 114.41% 
124.58% 9925% 102.40% 
65.82% 86.50% 96.96% 
171,71% 151.60% 165.38% 
136.01% 135 69% 136.05% 
9 10 
98.70% 101.64% 
87.79% 90.86% 
82.65% 83.90% 
61.33%.. 61.60% 
8 i : i 6% 83.22% 
62.22% 89.00% 
52.36% 68.69% 
56.76% 61.61% 
70.13% 90.36% 
60.19% 94.65% 
66.6.1 % 9627% 
94.80% . 99.91% 
106.67% 101.32% 
11622% .103.66% 
124.76%. 106.74% 
128.00% 106.06% 
12629% 105.96% 
123.45% 106.58% 
120.10% 109.36% 
112.13% 109.70% 
104.98% 106.66% 
: 96.62% 103.31% 
150.76% 142.09% 
135.21%- 127.50% 
PAGE 2 
11 
96.07% 
69.99% 
63.50% 
63.36% 
67.76% 
103.86% 
8325%. 
93 13% 
87.05% 
99.07% 
98.96% 
97.94% 
97.51% 
97.66% 
97.04% 
98.60% 
10320% 
110.16% 
111.82% 
10922% 
107.66% 
97.62% 
136.31% 
119.13% 
12 
99.03% 
93.35% 
89.40% 
89.00% 
91.90% 
100.61% 
92:38% 
101.01% 
102.70% 
102.31% 
99.26% 
95.66% 
6247% 
90.69% 
86.66% 
69.94% 
96.65% 
106.75% 
113.39% 
115.13% 
109.62% 
10276% 
123.65% 
112.67%| 
1 
PV 
Data 
HR0100 
HR02O0 
HROMO 
HR0400 
HROMO 
HRMOO 
HR0700 
HROMO 
[HROtOO 
HR1000 
HR1100 
HR1200 
HR1300 
HR1400 
HR1S00 
HR1800 
HR1700 
HR1800 
HR1900 
HR2000 
HR2160 
HR2200 
HR230O 
|HR2400 
Month i 
1 
102.16% 
9624% 
94 62% 
94.41% 
94.10% 
10C.30% 
92.50% 
98.03% 
102.64% 
102.16% 
100.51% 
99.54% 
97.97% 
95.96% 
93.03% 
92.32% 
89.89% 
102.28% 
110.66% 
111.58% 
107.46% 
102.45% 
111.61% 
106 08% 
2 
100.88% 
97.30% 
96.00% 
93.93% 
94.68% 
100.62% 
92.70% 
IOC.02% 
100.06% 
96.97% 
98.28% 
97.18% 
94.86% 
92.67% 
B2.26% 
93.11% 
94.17% 
105.46% 
112.42% 
112.91%. 
110.98% 
105.87% 
110.71% 
103.69% 
3 
102.40% 
9824% 
95.49% 
93.92% 
94.41% 
97.64% 
88.50% 
94.52% 
97.18% 
99.45% 
99.48% 
100.07% 
99.34% 
97.75% 
96.99% 
95.15% 
96.56% 
104.30% 
109.99% 
110.46% 
106.66% 
102.39% 
112.61% 
105.29% 
4 
102.15% 
92.44% 
91.14% 
89.63% 
89.85% 
82.22% 
76.34% 
84.36% 
93.14% 
96.27% 
99.35% 
104.18% 
100 69% 
100.01% 
100.01% 
100.77% 
103.41% 
103.83% 
10623% 
107.56% 
11244% 
107.63% 
127.79% 
114 78% 
5 
101.06% 
95 46% 
88.20% 
89.15% 
86.80% 
8724% 
66.54% 
73.02% 
62.63% 
88.68%. 
93.90% 
101.51% 
10628% 
108.89% 
106.56% 
110.85% 
109.85% 
110.09% 
111.51% 
110.14% 
109.86% 
104.69% 
134.66% 
117 43% 
Saturday Sea tare 
6 7 
99.15% 10244% 
91.71% 86.62% 
67.35% 91.51% 
86.12% 66.47% 
61.03% 79.30% 
6 a 15% 75.49%. 
66.16%. 56.66% 
64.62% 57.85% 
' 71.26% 63.12% 
78.69% 89.69% 
66.78% 60.62% 
97.72% 95.09% 
105.19% 10527% 
111.01% 112.46% 
11629%. 12128% 
117.41% 123.86% 
118.67% 125.93% 
119.90%. 124.64% 
116.99% 121.30%' 
115.74% 11620% 
111.07% 113.81% 
109.37% 10623% 
147.76% 137.73% 
124.74% 13044% 
6 9 
100.66% 105.09% 
9320% 94.67% 
8215% 96.36% 
79.20% 66.00% 
78.53% 8 7 2 1 % 
60.02% 66.46% 
46.42% 8136% 
4920% 66.93% 
65.16% 73.20% 
83.43% 61.93% 
77.50% 89.58% 
86.95% 97.14% 
96.67% 103.71% 
107.33% 110.64% 
135.81% 114.57% 
137.18% 114.30% 
137.76% 115.01% 
138.18%: 11629% 
123.84% 113.40% 
117.63% 110.73% 
11626% 106.70% 
108.77% .105.30% 
15129% 124.03% 
134.95% 117.93% 
10 
100.62% 
95.07% 
89.76% 
8929% 
90.17% 
92.01% 
• 72.63% 
78.34% 
60.89% 
85.26% 
92.71% 
100.89% 
105.90% 
106.10% 
107.64% 
107.84% 
106.36% 
109.98% 
114.32% 
115.72% 
110.76% 
106.64%. 
12588% 
117.23% 
11 
99.67% 
95.13% 
9229% 
94.16% 
93.87% 
101.29% 
86.73% 
92.72% 
94.32% 
9846% 
100.63% 
100.60% 
99.85% 
99.57% 
97.06% 
96.33% 
101.81% 
106.06% 
108.66% 
110.56% 
107.23% 
99.13% 
120.43% 
103.37% 
12 
104.65% 
99.56% 
95.77% 
93.07% 
93.61% 
95.10% 
84.39% 
90.B1%i 
10212%! 
101.06% 
98.30% 
98.27% 
97.37% 
93.81% 
9293% 
9323% I 
96.54% 
109.36% 
112.02%| 
116.51% 
109.15% 
103.04%! 
113.35% 
104,67%! 
I 1 
PV 
Data 
HROiOO 
HR02OO 
HR0300 
HR0400 
HROMO 
HROtOO 
HROTOO 
HROtOO 
HR0900 
HR1000 
HR11D0 
HR1200 
HR1300 
HR1400 
HR1600 
HRItOO 
HR1700 
HR1600 
IHR1900 
HR2000 
H R2100 
HR2200 
HR2300 
HR2400 
I " 
Month | 
1 
85.09% 
78.86% 
75.72% 
77.46% 
77.28% 
76.40% 
87.27% 
93.71% 
100.62% 
108.35% 
107.82% 
106.70% 
10563% 
96.64% 
9823% 
99.20% 
106.58% 
116.61% 
120.56% 
126.07% 
120.90% 
11927% 
105 70% 
101.21% 
2 
86.19% 
86.41% 
64.85% 
83.98% 
85.16% 
87.75% 
9420% 
96.76% 
101.12% 
100.69% 
100.85% 
99.91% 
100.74% 
97.77% 
98.06% 
99.61% 
99.32% 
109.11% 
116.90% 
120 68% 
120.37% 
116.29% 
106.44% 
101.10% 
3 
84.47% 
80.66% 
7725% 
75.02% 
74.57% 
77.53% 
80.79% 
66.53% 
92.63% 
B7.70% 
100.33% 
101.32% 
100.52% 
102.86% 
103.54% 
103.80% 
103.11% 
116.86% 
153.63% 
126.28% 
126.16% 
116.80% 
111.10% 
102.38% 
4 
86.56% 
76.89% 
73.64% 
69.61% 
68.78% 
71.37% 
61.99% 
85.89% 
94.48% 
96.70% 
103.11% 
104.90% 
107.83% 
106.32% 
108.65% 
109.31% 
112.66% 
118.78% 
124.12% 
129.60% 
13023% 
124.13% 
111.01% 
97.03% 
Sunday 
5 
711.94% 
66.14% 
63.89% 
56.50% 
56.36% 
66.34% 
67.42% 
71.86% 
78.94% 
85.74% 
89.60% 
95.31% 
101,56% 
110.94% 
137.02% 
174.82% 
196.06% 
12615% 
162.61% 
116.03% 
115.45% 
111.55% 
99.48% 
85.96% 
and NERC Holiday Sea bra 
6 7 
67.82% 87.86% 
62.41% 78.93% 
58.43% 66.52% 
66.36% 6264% 
64.60% 84.11% 
55.57% 51.37% 
58.48% 52.52% 
62.67% 63.17% 
6 7 2 2 % . 66.87% 
7 9 2 1 % 70.89% 
69.77% 91.10% 
101.64% 102.36% 
121.12% 11727% 
126.30%- 125.33% 
127.61% 131.85% 
13278% 138.68% 
136.12% 140.93% 
141.06% 144.95% 
147.37% 142.98% 
146.99% 140.61% 
144.40% 137.59% 
136.56% 127.08% 
119.42% 115.12% 
105.24% 104.62% 
8 
74.61% 
86.36%. 
6246%: 
60.68% 
54.30% 
66.38% 
56.46% 
66.37% 
60.03% 
69.73% 
82.03% 
93.46% 
107.66% 
123.73% 
150.29% 
152.86% 
148.43% 
14621% 
153.85% 
145.62% 
139.69% 
136.18% 
108.01% 
94.52% 
9 
71.69% 
84.72% 
81.57% 
60.33% 
56.10% 
67.54% 
59.52% 
60.64% 
71.78% 
80.01% 
62.40% 
102.79% 
11237% 
130.68% 
138.22% 
141.83% 
143.05% 
146.81% 
145.60% 
142.68% 
13273% 
127.53% 
104.45% 
94.05% 
10 
67.06% 
79.50% 
7622% 
74.89% 
73.41% 
71.59% 
78.11% 
73.69% 
82.34% 
89.41% 
92.55% 
99.85% 
107.18% 
110.76% 
116.00% 
115.74% 
116.73% 
12143% 
137.32% 
129.65% 
132.36% 
123.79% 
11125% 
101.06% 
11 
86.48% 
79.92% 
7626% 
74.79% 
74.91% 
74.91% 
85.69% 
91.70% 
97.42% 
103.90% 
106.02% 
106.16% 
106.83% 
106.66% 
105.89% 
105.24% 
107.73% 
118.57% 
126.96% 
126.36% 
125.06% 
11422% 
104.56% 
81.56% 
12 I 
85.92% 
. 7B.61% 
7627% 
77.16% 
77.02% 
78.18% 
83.37% 
91.10% 
101.01% 
102.28% 
101.76% 
100.63% 
99.45% 
99.02% 
97.01% 
96.85% 
107.46% 
121.05% 
129.46% 
130.55% 
126.55%! 
120.31%J 
11273% 
101.26% 
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For the time period following July 1, 2007: 
% Full Load Dispatch (or Schedule if option 2} Heat Rate Multiplier* 
100.0% 100.0% 
83.6%
 102.7% 
79.4% 103.5% 
£ £ 7 # 105£% 
58.0%
 109.8% 
For the time period prior to July 1, 2007: 
% Full Load Dispatch (or Schedule if option 2) Heat Rate Multiplier* 
100.0% 100.0% 
79.8%
 106.3% 
74.8%
 108.7% 
59.8%
 120.8% 
50.0%
 131.5<fc 
* Linear interpolation shall apply between dispatch levels. 
** minimum dispatch or schedule level shall be 58%
 0f full 
load prior to 7/1/07 and 50% of full load thereafter 
Exhibit RMP_(BWG>3 
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Table 1 
Avoided Cost Prices 
Desert Power QF - 95 MW 85% Capacity Factor 
Tolling Pricing Methodology Using Fuel Prices in Rates 
Total Price @ 
Capacity Energy 85% 
Year Price Only Price Capacity Factor 
$/kW-yr $/MWH(2)(3) $/MWH 
1 2007 
2008 
2009 
2010 
2011 
21H2 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
2026 
2027 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$152.90 
$156.70 
$160.58 
$164.57 
$168.65 
$172.83 
$177.12 
$181.51 
$186.01 
$190.81 
$195.73 
$200.78 
$205.96 
$211.27 
$216.73 
$222.32 
$17.68 
$17.75 
$17.84 
$17.94 
$18.07 
$18.18 
$19.68 
$20.65 
$20.63 
$20.85 
$20.61 
$20.48 
$20.72 
$20.44 
$19.89 
$20.16 
$19.98 
$20.11 
$22.32 
$22.45 
$22.46 
$17.68 1 
$17.75 
$17.84 
$17.94 
$18.07 _ J 
$38.72 
$40.73 
$42.21 
$42.73 
$43.50 
$43.82 
$44.27 
$45.10 
$45 42 
$45.52 
$46.45 
$46.94 
$47.77 
$50.70 
$51.56 
$52.32 [ 
20 Year Levelized Prices (Nominal) @ 7.12% Discount Rate (1) (3) 
$/kW 108.15 
$/MWH 19.35 33.87 
Footnotes: 
(1) Discount Rate - Company's Offical Discount Rate 
(2) 'Energy Only' calculated based on a blended resource and fuel costs in rates 
(3) 20 Year NPC is 2007-2026 
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Table 1 
Avoided Cost Prices 
Desert Power QF - 95 MW 85% Capacity Factor 
Partial Displacement of a Utah Coal and West Side CCCT IRP Resource 
Total Pnce @ 
Capacity Energy 85% 
Year Price Only Price Capacity Factor 
$/kW-yr $/MWH(2)(3) $/MWH 
1 2007 
2008 
2009 
2010 
2011 
2CH2 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
2026 
1 2027 
$0.00 
$0.00 
$0 00 
$0.00 
$0.00 
$152.90 
$156.70 
$160.58 
$164.57 
$168.65 
$172.83 
$177.12 
$181.51 
$186.01 
$190.81 
$195.73 
$200.78 
$205.96 
$211.27 
$216.73 
$222.32 
$49.08 
$43.22 
$39.79 
$44.05 
$43.67 
$26 48 
$26.16 
$25.91 
$27 48 
$29.77 
$32.87 
$35.30 
$38.18 
$39.98 
$42.16 
$44.21 
$45.70 
$46.64 
$42.88 
$43.48 
$44.56 (4)_ 
$49.08 1 
$43.22 
$39.79 
$44.05 
$43 67 
$47.01 
$47.20 
$47.48 
$49.58 
$52.42 
$56.08 
$59.08 
$62.56 
$64.96 
$67.79 
$70.50 
$72.67 
$74.30 
$71.26 
$7258 
$74.42 
20 Year Levelized Prices (Nominal) @ 7.12% Discount Rate (1) (3) 
$/kW $108.15 
$/MWH $38.16 $52.68 
Footnotes: 
(1) Discount Rate - Company Offical Discount Rate 
(2) 'Energy Only' is the GRID calculated costs and includes some capacity costs. 
(3) 20 Year NPC is 2007-2026 
(4) 2027 Energy Price based on 2026 escalated by 2.5% 
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ADDENDUM 3 
BEFORE THE PUlfeEiC^RVICE COMMISSION OF UTAH 
In the Matter of the petition of ) 
Desert Power, L.P. for approval of ) 
a contract for sale of capacity and ) Docket No. 04-035-04 
energy from it's proposed QF facilities) 
REBUTTAL TESTIMONY OF KENNETH T. HOUSTON 
August 25, 2006 

1 Q. Please state your name and business address. 
2 A. My name is Kenneth T. Houston. My business address is 700 N.E. 
3 Multnomah, Suite 550, Portland, Oregon 97232. 
4 Q. Please describe your educational background and work 
5 experience. 
6 A. I received a Bachelor of Science Degree in Electrical Engineering 
7 from St. Mary's University in San Antonio in 1982. I received a 
8 Master of Science Degree in Management from Troy State University 
9 in 1996. I am a registered professional engineer in electrical 
10 engineering in the states of Texas, New Mexico, and Oregon. I have 
11 worked for three investor owned utilities over my 24 year career and 
12 joined PacifiCorp in 2003. I have held various engineering and 
13 management positions in operations, design, power supply, and 
14 transmission. 
15 Q. For whom do you work? 
16 A. I am Director, Transmission Services for PacifiCorp. I manage the 
17 group responsible for FERC Open Access Transmission Tariff 
18 ("OATT") compliance, including responding to customer requests for 
19 interconnection to the Company's transmission system. My 
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20 department also reviews and responds to customer requests for 
21 transmission service on the Company's transmission system. 
22 Q. What is the purpose of your testimony? 
23 A. The purpose of this rebuttal testimony is to respond to direct 
24 testimony filed on August 18, 2006 by Charles Darling and Roger J. 
25 Swenson on behalf of Desert Power, L.P. 
26 Q. Please summarize your rebuttal testimony. 
27 A. My testimony clarifies and corrects many of the assertions made by 
28 Desert Power regarding the interconnection studies conducted by 
29 PacifiCorp on behalf of Desert Power. I briefly summarize the 
30 interconnection procedures used by PacifiCorp including the current 
31 FERC OATT procedure. I also discuss the various steps and actions 
32 taken by PacifiCorp in an effort to expedite the studies and 
33 interconnection of the Desert Power project. I explain that those 
34 efforts were only required because of the sixteen and one half months 
35 delay caused by Desert Power's actions, including: 
36 • A six month delay in application for interconnection service 
37 calculated from the date the PPA was signed, and nine months 
38 from when PPA negotiations began in earnest, to the actual 
39 date the interconnection request was made; 
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40 • A three and one half month delay during the interconnection 
41 study process calculated from the date the interconnection 
42 application was submitted until the generator technical data 
43 was finally provided to PacifiCorp; and 
44 • A four month delay during the interconnection study process 
45 calculated from the date PacifiCorp provided an executable 
46 interconnection agreement until the date comments were 
47 received back from Desert Power. 
48 Q, On Page 2, Line 24 of Mr. Swenson's Direct Testimony, he asserts 
49 that PacifiCorp "has made it impossible for Desert Power to 
50 perform under the contract..-" Is that statement accurate? 
51 A. No. 
52 Q. Does PacifiCorp Transmission Services have any interest in 
53 preventing Desert Power's interconnection of its new steam 
54 turbine generator? 
55 A. No. PacifiCorp Transmission Services manages PacifiCorp's 
56 Transmission System as a separate function from PacifiCorp's 
57 Commercial & Trading, Trading & Origination business unit, also 
58 know as the Merchant function. In 1996, FERC issued Order No. 
59 888, directing the functional separation of transmission 
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60 responsibilities from marketing and trading responsibilities within 
61 vertically integrated electric utilities that owned transmission systems. 
62 Because of this functional separation mandated by FERC, 
63 interconnection and power purchase agreements are handled by 
64 different functions within the Company. Interconnection to the 
65 Company's transmission system is coordinated by PacifiCorp 
66 Transmission Services, as the transmission function. Power purchase 
67 agreements are handled by the Merchant function. FERC regulations 
68 require that PacifiCorp Transmission Services employees function 
69 independently of PacifiCorp's Merchant function employees. 
70 Additionally, PacifiCorp Transmission is obligated to treat all 
71 customers requesting service in priority order and give no preference 
72 to any one customer over another. 
73 Q- Is Mr. Swenson completely accurate in his summary of the 
74 interconnection process on Page 2, line 37 of his Direct 
75 Testimony? 
76 A. No. The current OATT process requires developers to submit an 
77 application and deposit to hold a place in queue. The application 
78 requires the developer to provide project details including generator 
79 technical data and site control. PacifiCorp must acknowledge receipt 
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80 of the request within five business days. Once a developer's 
81 application is deemed complete a scoping meeting will be scheduled 
82 with the parties within ten business days. PacifiCorp must coordinate 
83 studies and study results with input from other transmission providers 
84 who may be impacted. A feasibility study agreement is submitted to 
85 the customer within thirty days of their completed application. Once 
86 the feasibility study agreement is signed and the study costs are 
87 funded by the developer, PacifiCorp has forty five calendar days to 
88 complete the study. Once the feasibility study is completed, both 
89 parties review the study results within 10 days after which time 
90 PacifiCorp issues a final feasibility study report. If the time frame for 
91 completing the study cannot be met by PacifiCorp, notice is provided 
92 to the customer with an updated delivery date and the reason for the 
93 study delay. 
94 A similar process is used to complete the next step, which is the 
95 system impact study, however PacifiCorp has 90 days to complete the 
96 study work after a system impact study agreement is signed. 
97 The final step in the process is the facility study, where PacifiCorp 
98 and the customer finalize the full scope of both parties work, the final 
99 cost estimates and enter into an interconnection agreement. The study 
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100 procedure allows either ninety or one hundred eighty days for this 
101 study depending upon the cost estimate accuracy selected by the 
102 customer. Negotiations over the interconnection agreement can add 
103 up to 60 additional days. 
104 
105 Q. Did PacifiCorp follow its Open Access Transmission Tariff study 
106 process to the letter in the case of Desert Power? 
107 A. No. PacifiCorp agreed to accelerate the OATT interconnection 
108 process for Desert Power's Qualifying Facility in an attempt to help 
109 Desert Power meet its very aggressive schedule. 
110 Q- How and why did PacifiCorp deviate from the standard OATT 
111 requirement? 
112 A. The standard requirement for studies in the OATT procedure is a 45 
113 day feasibility study, a 90 day system impact study, and then 
114 typically, a 90 day facility study. This does not include additional 
115 time for meetings, agreement development and review, or report 
116 reviews. Each step in the process has a specific time frame and the 
117 process defines the various communications, steps, deposits, and 
118 agreements that are required. If the maximum allotted time for each 
119 step as defined in PacifiCorp's OATT is taken, the entire process, 
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120 from application until an interconnection agreement is signed, can 
121 take up to up to 480 days to complete. This can increase to 570 days 
122 if the customer requests greater specificity in the cost of facilities 
123 estimate in the facilities study. This is just the study process. 
124 Typically engineering, procurement, and construction does not begin 
125 on a project before an interconnection agreement is signed after the 
126 study process is completed. Due to the Desert Power schedule, it was 
127 clear early on that the standard OATT procedure would not be 
128 completed in time to meet Desert Power's requested in-service date. 
129 As a service to Desert, PacifiCorp agreed to attempt a 120 day 
130 combined system impact and facility study in an effort to meet Desert 
131 Power's requirements. By combining the system impact study and 
132 facility study it eliminates the need to execute separate study 
133 agreements and the associated time consuming steps in between. 
134 PacifiCorp believes the results from the expedited study process used 
135 in this case saved Desert Power at least nine months over the standard 
136 OATT procedure. 
137 Q. What would be the result if PacifiCorp had used the standard 
138 OATT requirement? 
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139 A. First, Desert Power would have been removed from the queue at some 
140 point between February and June of 2005 for not providing the 
141 required generator technical data in a timely fashion. The OATT 
142 procedure defines the requirements, response times of the parties, and 
143 a cure period. The OATT procedure is structured to remove parties 
144 who fail to provide the required technical data in order to eliminate 
145 the ability for developers who are not fully committed to a project to 
146 hold a queue position and block others. Second, a 45 day feasibility 
147 study would have been completed. Third, once the feasibility study 
148 was completed a 90 day system impact study would have been 
149 conducted. Fourth, a separate 90 or 180 day facility study would have 
150 been completed. 
151 If PacifiCorp had followed the OATT procedure to the letter and both 
152 parties took the full allotted time, the Desert Power facility study 
153 would have been delivered around the end of September 2006 at 
154 which time an interconnection agreement and/or an engineering and 
155 procurement agreement would have been offered to Desert Power. 
156 However, normal delays in review, which are very typical in 
157 PacifiCorp's experience, may have extended this date. Using standard 
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158 OATT procedures, construction of the interconnection facilities would 
159 begin once the interconnection agreement is signed. 
160 Q. What additional steps did PacifiCorp take to expedite the Desert 
161 Power study schedule ? 
162 A. In addition to offering a combined system impact and facility study, 
163 PacifiCorp did not perform a feasibility study. This is an option under 
164 the OATT. Additionally, PacifiCorp offered and executed an 
165 engineering and procurement agreement with Desert Power allowing 
166 detailed engineering to start prior to execution of a large generator 
167 interconnection agreement. 
168 As the study process went on, PacifiCorp agreed to allow Desert 
169 Power to buy steel poles and switches because Desert Power believed 
170 it could achieve a better delivery date than PacifiCorp. By Desert 
171 Power's own admission (Page 7: Lines 153-160) "PacifiCorp did 
172 exert much effort to try to come up with means to track down the 
173 needed long lead time items." 
174 Q. Mr. Swenson states that Desert Power began the interconnection 
175 process in enough time to meet their in-service dates. Do you 
176 agree? 
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177 A. Based on Desert Power's performance during this process, it is 
178 apparent that this isn't an accurate statement. Desert Power began the 
179 process by failing to make a timely interconnection request. 
180 PacifiCorp's Utah Rate Schedule 38 encourages potential Qualifying 
181 Facility developers to initiate a request for interconnection as early in 
182 the planning process as possible to ensure that necessary 
183 interconnection arrangements proceed in a timely manner on a parallel 
184 track with negotiation of the power purchase agreement. Desert 
185 Power waited nine months from when PPA negotiations began in 
186 earnest, six months after executing the PPA and four months after the 
187 Effective Date of the PPA before submitting its interconnection 
188 request. This left PacifiCorp with only ten months until Desert 
189 Power's requested in service date to study the interconnection request, 
190 execute an interconnection agreement, and construct the 
191 interconnection facilities. Following that, Desert Power failed to 
192 provide the generator data required to perform the interconnection 
193 study until June 2005, reducing that window another four months. 
194 Desert Power also failed during the process to provide timely 
195 document review and comments, which resulted in further delays. 
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196 Q. Mr. Darling claims that Desert Power's delay in submitting the 
197 request for interconnection was beyond its control because it was 
198 difficult to locate a generator that met its timing, size, and heat 
199 rate requirements. Do you agree? 
200 A. No. Desert Power did not have to execute the PPA with PacifiCorp 
201 promising a fixed online date based on a non-existent generator. Mr. 
202 Darling admits that Desert Power signed the PPA then went looking 
203 for the specific generator to meet its needs. This is not the experience 
204 PacifiCorp Transmission Services has with other interconnection 
205 requests. Other developers plan their facility, request interconnection 
206 with an identified generator, and begin to, separately, negotiate power 
207 sales. In fact, most developers choose to enter the interconnection 
208 queue prior to having a signed PPA so they have a good idea of the 
209 interconnection costs, construction schedule, and requirements before 
210 negotiating a sales price for their product. 
211 Q. How much time have other interconnection projects in 
212 PacifiCorp's queue taken to process from the initial interconnect 
213 request to completion of construction under the new OATT 
214 procedures? 
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215 A. PacifiCorp Transmission Services is currently coordinating and 
216 studying the impacts of thirty eight requests for interconnection and 
217 another thirty five requests for transmission service. On top of those 
218 requests, PacifiCorp Transmission Services is coordinating for 
219 PacifiCorp's service to its native load in Utah and other transmission 
220 providers' interconnection requests to the PacifiCorp system. Based 
221 on that experience, actual similar projects that PacifiCorp has 
222 completed have averaged 633 days from start of the study process to 
223 the project being in service. 
224 Q. Mr. Swenson notes that the prior Desert Power facility was 
225 studied and installed in six months. In your opinion, does that 
226 experience provide a reasonable gauge for estimating the time and 
227 requirements for its 2005 interconnection request? 
228 A. No. Desert Power's previous interconnection was completed prior to 
229 FERC issuing Order 2003 and before recent emphasis on system 
230 reliability following the Northeast Blackout. Minimal research by 
231 Desert Power would have indicated that the continued assumption of a 
232 six month interconnection process was improbable. Even a perfectly 
I 
233 executed process without reliability or safety issues would take 480 
234 days according to the current OATT procedure. Construction would 
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235 only follow the execution of an interconnection agreement. Desert 
236 Power, as a developer, should be aware of the additional material 
237 delivery and construction requirements for projects of this nature and 
238 the potential delays driven by market conditions. 
239 Q. Mr. Darling claims that Desert Power merely wanted to amend its 
240 preexisting interconnection agreement (Page 5: Lines 92-94). Do 
241 additions of generators near an existing interconnection take less 
242 time to study? 
243 A. It depends on the size of the generator, other load and generation in 
244 the vicinity, and the local transmission facilities. Desert Power stated 
245 in its request that the expanded plant will be a Qualifying Facility 
246 under the Public Utilities Regulatory Policy Act. PacifiCorp took this 
247 statement to mean that Desert Power was requesting interconnection 
248 as a Qualifying Facility. All interconnection requests, no matter 
249 whether they are from a Qualifying Facility or an independent power 
250 producer, must submit a new application for the entire capacity of the 
251 facility. That new request is studied for the entire impact to the 
252 transmission system. Desert Power may think that a 40% increase is 
253 small, but it could have significant impacts on radial lines with 
254 significant load and other generation. PacifiCorp also had to 
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255 coordinate with U.S. Magnesium Corporation as an affected system 
256 because of its ownership of the Rowley Substation. 
257 Q. Did Desert Power cooperate with PacifiCorp in an effort to 
258 expedite the study process, 
259 A. No. Desert Power has been consistently slow to respond to 
260 PacifiCorp's requests for generator data and in its review of draft 
261 documents. 
262 For example, it took Desert Power almost four additional months, 
263 despite repeated requests, to provide the technical data necessary to 
264 initiate the study. 
265 In addition, it took Desert Power six weeks to review and sign the 
266 Engineering and Procurement Agreement. Finally, Desert Power did 
267 not show any urgency in the interconnection agreement drafting 
268 process. 
269 Q. Can you elaborate on each delay? 
270 A. Yes. The generator technical data should have been provided with the 
271 interconnection application submitted in February 2005. The data was 
272 finally provided in enough detail for PacifiCorp to initiate studies in 
273 June 2005. In order to begin design and procurement of long lead 
274 time materials, PacifiCorp offered an engineering and procurement 
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275 agreement to Desert Power on November 29,2005 and it was finally 
276 signed, funded, and returned by Desert Power on January 13, 2006. 
277 The first draft of an interconnection agreement was provided to Desert 
278 Power on April 11, 2006, with a second draft provided on May 22, 
279 2005. Desert Power did not provide comments until June 28, 2006. 
280 Q. Mr. Darling claims that the delay in the project was due to the 
281 redesign of the interconnection. Do you agree? 
282 A. Not at all. The redesign caused a one month delay, at the most. 
283 Desert Power's failure to plan for the interconnection process and 
284 purchase a generator before committing to the PPA caused the largest 
285 delay in the process. 
286 Q- Would you please discuss the reasons for and timing of the 
287 redesign. 
288 A. On September 23, 2005, PacifiCorp provided a draft version of the 
289 system impact portion of the study. It contained a sketch of the 
290 proposed configuration of the interconnection as originally requested 
291 by Desert Power. That configuration was reviewed by operations' 
292 personnel. Based on past knowledge of employee safety issues and 
293 the lack of disconnect switches necessary for operational control and 
294 to perform routine maintenance at the site, operations' personnel 
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295 strongly recommended a redesign of the interconnection. There were 
296 also concerns regarding the operation of the system when there were 
297 three customers at the end of the same line and the operations of two 
298 of those customers could cause operational and unplanned outages for 
299 the other customers. Additionally, there were concerns regarding the 
300 proposed metering scheme that would require three additional 
301 metering stations and a complicated communications scheme. The 
302 proposed re-design of the interconnection layout resolved each of 
303 these issues. 
304 PacifiCorp informed Desert Power of the proposed redesign during a 
305 conference call on October 20, 2005. On November 8, 2005, Desert 
306 Power proposed a slightly different configuration and during a 
307 subsequent conference call on November 15, 2005 PacifiCorp 
308 accepted Desert Power's proposed reconfiguration. Therefore, the 
309 redesigned configuration delayed the project by, at the very most, no 
310 more than one month. 
311 Q. What were PacifiCorp safety concerns exactly? 
312 A. PacifiCorp has had employees injured due to contamination in the 
313 area. The contamination also caused increased maintenance 
314 requirements because of corrosion. That maintenance had to be done 
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315 at great expense due to the need for extended outages to allow 
316 specially trained personnel time to clean the equipment. Those earlier 
317 problems were resolved with the sale of the Rowley Substation to 
318 U.S. Magnesium Corporation. However, the original proposed 
319 configuration for the Desert Power project would have required the 
320 installation of a PacifiCorp owned in-line breaker at the Rowley 
321 Substation, raising the same safety and maintenance issues resolved 
322 by the sale of the Rowley Substation. 
323 Q. Did Desert Power raise the issue of a redesign related project 
324 delay when PacifiCorp provided the proposed redesign in October 
325 2005? 
326 A. No. Desert Power commented on the design and provided an 
327 alternative that PacifiCorp accepted. 
328 Q. Mr. Darling testifies that the interconnection redesign required 
329 PacifiCorp to start over with interconnection studies, do you 
330 agree? 
331 A. No. The redesign involved the physical arrangement of the 
332 transmission connection to the facility and did not impact the study 
333 work done to date. The changes required some design analysis and 
334 modification to the scope of work which were completed in the next 
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335 draft of the Impact and Facilities Study Report. Power flow and short 
336 circuit studies were not redone. As I noted, the redesign process, 
337 including reaching agreement on changes with Desert Power, took 
338 only one month. 
339 Q. Mr. Swenson states that he was frustrated that PacifiCorp had 
340 not thought through many of the issues related to Desert Power's 
341 interconnection request and the procurement of necessary 
342 equipment and licenses. What is your reaction to this? 
343 A. This statemer: doesn't reflect, as Mr. Swenson should know, industry 
344 practice and experience. PacifiCorp studies multiple interconnection 
345 requests each year and the studies conducted by our staff identify the 
346 issues and requirements for each interconnection. Mr. Swenson's 
347 statement indicates an expectation that PacifiCorp anticipate all the 
348 issues and have developed plans to resolve them before even 
349 conducting the studies. Procurement of equipment and defining the 
350 requirements for communications sites, including license 
351 requirements, cannot be fully known until the analysis is completed. 
352 Even if PacifiCorp could anticipate all the issues and take action to 
353 procure equipment ahead of the customer committing to the project, 
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354 this puts the customer, PacifiCorp, and PacifiCorp's retail customers 
355 at risk if Desert Power decided to cancel or defer its project. 
356 Q. Was the redesign of the interconnection configuration consistent 
357 with standard practice and the OATT procedures? 
358 A. Yes. OATT section 39.4 on Modifications specifically provides that: 
359 "during the course of the interconnection studies, either 
360 interconnection customer or transmission provider may identify 
361 changes to the planned interconnection that may improve the costs 
362 and benefits (including reliability) of the interconnection, and the 
363 ability of the proposed change to accommodate the interconnection 
364 request. To the extent the identified changes are acceptable to 
365 transmission provider and interconnection customer, such acceptance 
366 to not be unreasonably withheld, transmission provider shall modify 
367 the point of interconnection and/or configuration in accordance with 
368 such changes and proceed with any re-studies necessary". 
369 Q. Mr. Swenson agrees that it is not reasonable to expect PacifiCorp 
370 to order equipment or complete design work before executing an 
371 interconnection agreement and receipt of pre-payment or a 
372 deposit (P7: Line 148), but suggests that PacifiCorp should have 
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identified all long-lead items to Desert Power up front. Is he 
correct? 
No. PacifiCorp does not identify what equipment is required for an 
interconnection until it completes its studies. Defining the 
requirements, including material requirements, is a key product of the 
studies themselves. If PacifiCorp were to make assumptions on 
required equipment before completing its studies, customers and 
PacifiCorp have a high risk of procuring items that may not be 
required following the final design. 
Mr. Darling describes the post-agreement search process Desert 
Power went through to find a steam turbine for their project. Did 
that delay the interconnection process? 
Yes. Since Desert Power had not chosen the turbine and generator for 
its project, it could not timely provide the information required for the 
interconnection study. 
Generator technical data is required as part of the interconnection 
application. PacifiCorp cannot conduct a meaningful interconnection 
study without it. 
Could Desert Power have taken interim steps to correct that 
deficiency and enable the study to begin? 
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393 A. Past developers have provided typical generator data to PacifiCorp 
394 and interconnection studies have been initiated using typical data. If a 
395 developer later purchases a different design, re-study may be required. 
396 Desert Power could have initiated the study at the time the PPA was 
397 signed, but would have been required to provide typical data and run 
398 the risk of conducting new studies if a different generator was 
399 ultimately purchased. Even with some risk of re-study, an earlier 
400 interconnection request would have provided Desert Power with vital 
401 information about interconnection requirements, scope, costs, and a 
402 reasonable schedule. 
403 Q. Describe the efforts of the parties to reach agreement on the scope 
404 of work during the facility study phase of the project? 
405 A. A key step in the facility study is to define the duties and obligations 
406 of each party during the construction phase of the project, which 
407 include design, procurement, and construction of key components of 
408 the interconnection. The first discussion regarding scope of work 
409 took place during a scoping workshop held on October 6, 2005. A 
410 first draft of the scope of work, which included PacifiCorp's 
411 configuration change and Desert Power's request to design and 
412 construct the three-way switch and corresponding structure, was sent 
Page 21 - Rebuttal Testimony of Kenneth T. Houston 
413 to Desert Power on January 18, 2006. On March 9, 2006 and March 
414 17, 2006, Desert Power requested additional scope revisions which 
415 transferred responsibility for the communications structure at the 
416 generating facility to Desert Power and transferred responsibility to 
417 design and procure revenue metering to PacifiCorp, with Desert 
418 power installing the revenue metering. As PacifiCorp witness Doug 
419 Bennion discusses in his testimony, subsequent scope changes, 
420 including temporary revenue metering and communications work-
421 arounds, were proposed to shorten the schedule. However, they were 
422 not pursued when Desert Power determined it would not meet its 
423 commercial operation date. 
424 Q. Has an interconnection agreement been signed? 
425 A. No. Under the OATT, there is a 60 day timeline, including an 
426 optional 30 day negotiation period, for the execution of an 
427 interconnection agreement. The process has taken longer with Desert 
428 Power. PacifiCorp provided Desert Power with a generic QF version 
429 of the Large Generation Interconnection Agreement ("LGIA") on 
430 December 12, 2005. A firsl draft of the LGIA, with Desert Power 
431 attachments, was sent to Desert Power on April 11, 2006. On May 
432 22, 2006, PacifiCorp sent a second draft and requested comments. On 
Page 22 - Rebuttal Testimony of Kenneth T. Houston 
433 June 28,2006, Desert Power sent a host of comments to PacifiCorp, 
434 including proposed new dates for commercial operation. On July 12, 
435 2006, PacifiCorp held a conference call with Desert Power to discuss 
436 Desert Power's comments. Desert Power filed its Emergency Petition 
437 while PacifiCorp was preparing written responses to those comments. 
438 Q. Do you have any concluding statements? 
439 A. PacifiCorp completed its work on behalf of Desert Power in an 
440 expedited manner, including deviating from the standard OATT 
441 process, and the results, including the time frame, were reasonable 
442 and foreseeable. While Messrs. Swenson and Darling both assert that 
443 the interconnection re-design of their facility was the sole cause of the 
444 Desert Power non-performance, in reality this re-design was required 
445 to ensure employee safety, reliability, and long term operational needs 
446 and resulted, at the most, in a one month delay in the project. The 
447 interconnection process for Desert Power included typical issues that 
448 are addressed as part of the normal interconnection process. It was 
449 Desert Power's own actions, not those of PacifiCorp, that caused the 
450 project delay. For example, Desert Power was responsible for nearly 
451 sixteen and one half months of delay in the project as a result of 
452 actions which include: 
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453 • A six month delay in application for interconnection service 
454 calculated from the date the PPA was signed, and nine months 
455 from when PPA negotiations began in earnest, to the actual 
456 date the interconnection request was made. 
457 • A three and one half month delay during the interconnection 
458 study process calculated from the date the interconnection 
459 application was submitted until the generator technical data 
460 was finally provided to PacifiCorp. 
461 • A four month delay during the interconnection study process 
462 calculated from the date PacifiCorp provided an executable 
463 interconnection agreement until the date comments were 
464 received back from Desert Power. 
465 The reason for the project delays was, in reality, Desert Power's 
466 failure to plan adequately for the requirements of the project, 
467 including signing a PPA without having, as Mr. Swenson states, the 
468 "critical information" on the steam turbine. 
469 Q. Does this conclude your testimony? 
470 A. Yes it does. 
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1 P R O C E E D I N G S 
2 COMMISSIONER CAMPBELL: Let's go on the 
3 record in Docket Number 04-035-04 In the Matter of 
4 the Petition of Desert Power, LP for Approval of the 
5 Contract for the Sale of Capacity and Energy from its 
6 QF Facility. 
7 Let's take appearances for the record, 
8 please. 
9 MR. MECHAM: Steve Mecham from the law 
10 firm of Callister, Nebeker & McCullough appearing for 
11 Desert Power, LP. 
12 MR. BROCKBANK: Dean Brockbank on behalf 
13 of PacifiCorp and David Elmont on behalf of 
14 PacifiCorp from Stoel Rives. 
15 MR. GINSBERG: Michael Ginsberg for the 
16 Division of Public Utilities. 
17 MR. PROCTOR: Cheryl Murray and Paul 
18 Proctor for the Utah Committee of Consumer Services,. 
19 MS. LARKIN BELL: Colleen Larkin Bell on 
20 behalf of Questar Gas Company for purposes of 
21 responding to a Subpoena request. 
22 COMMISSIONER CAMPBELL: All right. Thank 
23 you. 
24 Insofar as we intend to get through this 
25 hearing in a day, what we've decided is to allow an 
1 hour for each witness. We would hope that we — we 
2 have read the testimony so we do expect any summaries 
3 to be very brief and allow the maximum amount for 
4 cross-examination. 
5 With that, Mr. Mecham, let me turn to you. 
6 MR. MECHAM: Thank you, Mr. Chairman. Our 
7 first witness is Mr. Charles Darling. 
8 MR. ELMONT: Mr. Chairman, if I could 
9 interrupt, were we going to swear all witnesses at 
10 the same time? 
11 COMMISSIONER CAMPBELL: No. 
12 CHARLES DARLING, 
13 called as a witness, being first duly sworn, was 
14 examined and testified as follows: 
15 COMMISSIONER CAMPBELL: Thank you. Please 
16 be seated. Mr. Mecham? 
17 DIRECT EXAMINATION 
18 BY MR. MECHAM: 
19 Q. Mr. Darling, could you state your name and 
20 business address for the record, please. 
21 A. Yes. My name is Charles Darling. I am 
22 President and General Manager of Desert Power, LP, 
23 2603 Augusta Drive, Suite 880, Houston, Texas. 
24 Q. Thank you. 
25 You may want to pull that microphone just 
1 a little closer. 
2 A. Is that better? 
3 Q. Yes. And did you prepare Direct Testimony 
4 for this proceeding that consists of 16 pages with 14 
5 exhibits attached, all of that has been premarked, 
6 the testimony itself as Desert Power 1 with Desert 
7 Power 1.1 through 1.14 attached? 
8 A. Yes, I did. 
9 Q. Are there any corrections to that 
10 testimony? 
11 A. No, sir. 
12 Q. So if I were to ask you the questions that 
13 are in the testimony your responses would be the same 
14 today? 
15 A. Yes, they would. 
16 Q. Thank you. 
17 Do you have a brief summary of your 
18 testimony? 
19 A. Yes, I do. 
20 Q. Why don't you give it. 
21 A. On behalf of Desert Power, my testimony 
22 today seeks the extension of the contract, the 
23 currently existing contract, and the milestone dates 
24 therein through June 1, 2007 pursuant to an event of 
25 force majeure which we contend occurred with regard 
9 
1 to this contract. 
2 We have today some $70 million invested in 
3 a plant with $10 million more committed that we are 
4 endeavoring to complete to facilitate our performance 
5 under that contract. As a part of doing that, we 
6 have had to take our existing Interconnection 
7 Agreement which allows us to produce 78 megawatts 
8 into the PacifiCorp transmission system and pursuant 
9 to which we operated as a network resource in the 
10 past and amend it for another 30 megawatts. 
11 During the course of that amendment, 
12 fundamental changes were made m the design of the 
13 substation after a considerable period of time which 
14 made the achievement of the commercial operation date 
15 impracticable and, indeed, impossible. 
16 Pursuant to that, we filed a notice of 
17 force majeure because due to events beyond our 
18 control we were not able to meet the commercial 
19 operation date. That is the essence of what we are 
20 here about today. 
21 We met in an attempt to achieve a 
22 resolution. We were unable to do so. We have 
23 negotiated with PacifiCorp and thereafter we sought 
24 arbitration or mediation and we were unable to reach 
25 an agreement, during the course of which we believe 
10 
1 that extra contractual requirements were imposed upon 
2 us that it was impossible in the circumstances for us 
3 to fulfill. We offered to mitigate those 
4 circumstances, but that was not accepted. And so w£ 
5 present ourselves to the Commission today to have 
6 them review the merits of our force majeure claim, to 
7 hold, hopefully, that it was valid and to extend the 
8 contract. 
9 I would say that today, as we said during 
10 the Technical Conference, we have a Letter of Intent 
11 to sell this plant and we're in the final stages of a 
12 Purchase and Sale Agreement. However, moving forward 
13 on that is dependent upon the outcome of this 
14 proceeding because the contract is fundamental to the 
15 completion of that sale. 
16 Q. Does that complete your summary, Mr. 
17 Darling? 
18 A. That does. 
19 MR. MECHAM: Mr. Chairman, all three 
20 PacifiCorp witnesses rebutted Mr. Darling and Mr. 
21 Swenson and I would ask that he be given a chance to 
22 offer some surrebuttal. 
23 COMMISSIONER CAMPBELL: That is our 
24 practice. Would you like to at this time offer his 
25 Direct Testimony? 
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1 Thank you. 
2 Q. Does that conclude your Surrebuttal? 
3 A. It does. 
4 MR. MECHAM: Mr. Darling is available for 
5 cross-examination. 
6 COMMISSIONER CAMPBELL: Thank you. 
7 Mr. Elmont? 
8 MR. ELMONT: Thank you, Mr. Chairman. 
9 CROSS-EXAMINATION 
10 BY MR. ELMONT: 
11 Q. Good morning, Mr. Darling. 
12 A. Good morning, Mr. Elmont. 
13 Q. Mr. Darling, when did Desert Power first 
14 determine that it was going to become a qualifying 
15 facility? 
16 A. It filed a proceeding — I think we filed 
17 with the FERC in late 2003, as I recall. 
18 Q. And that would have been a self-
19 certification; is that what you're referring to? 
20 A. That would have been a self-certification. 
21 Q. And how long prior to that internally had 
22 Desert Power determined it was going to become a QF? 
23 A. We had examined options as to what we were 
24 what we needed to do probably in September and 
25 October of 2003. 
1 Q. And when you talk about examining options 
2 of what you need to do, are you referring there to 
3 what you need to do in order to qualify as a QF? 
4 A. Whether we were going to sell the plant, 
5 whether to apply for a QF, whether to abandon the 
6 project. Many options were examined during that 
7 period. 
8 Q. Understood. So in that process, as you 
9 were examining options and at the point that you 
10 determined to become a QF prior to your FERC filing 
11 in late ?03, did you look into the specific legal 
12 requirements of becoming a QF? 
13 A. Ifm sure our attorneys did. 
14 Q. And that would include things such as 
15 PURPA, that would include things such as the tariff 
16 requirements under PacifiCorp's Schedule 38, is that 
17 correct, things of that nature? 
18 A. We looked at, in terms with our 
19 self-certification, we worked with our Federal 
20 attorneys in Washington, D.C. looking at the PURPA 
21 requirements. 
22 Q. Okay. I actually want to call your 
23 attention — 
24 Mr. Chairman, I wasn't planning on 
25 introducing this as a marked exhibit. It's actually 
1 Q. And that experience was as an independent 
2 power producer when the plant was first built? Is 
3 that what you're referring to? 
4 A. That is correct. 
5 MR. ELMONT: I apologize for just one 
6 moment here, Mr. Chairman. 
7 I want to introduce something that 
8 actually I think we will mark as an exhibit, Mr. 
9 Chairman. 
10 COMMISSIONER CAMPBELL: All right. We'll 
11 mark it — 
12 MR. DARLING: Are we done with this for 
13 right now? 
14 MR. ELMONT: For right now, yes. Thank 
15 you. 
16 What we'll mark, I suppose, as PacifiCorp 
17 Cross 1. 
18 COMMISSIONER CAMPBELL: Let's just mark it 
19 Cross Exhibit 1 and we'll just go in sequential 
20 order. 
21 Q. (BY MR. ELMONT) I won't ask you if you 
22 recognize the document since it's not one of yours, 
23 Mr. Darling, but could you read the title for us? 
24 A. "Utah Power & Light Company, Electric 
25 Service Schedule Number 38, State of Utah, Qualifying 
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1 Facility Procedures filed July 23rd, 2005." 
2 Effective the same date. 
3 Q. Thank you. 
4 And I'm going to ask you to for the time 
5 being, and subject to check, rely on my 
6 representation that the language that we're going to -
7 review briefly would have been language that was in 
8 effect as of the time that Desert Power was 
9 considering becoming a QF. 
10 So based on that assumption, would you • 
11 turn to — I'm trying to see if we've got an actual 
12 page number here, I don't believe we do — but within 
13 the sections identified it's Roman Numeral II. So 
14 Section II of the tariff. 
15 A. On original sheet 385? 
16 Q. Yeah, you're right. And that is the page 
17 number. So page 5 in Schedule 38. Thank you. 
18 Could you read for us the two paragraphs 
19 underneath the heading of Section II, Process for 
20 Negotiating Interconnection Agreements? 
21 A. "In addition to negotiating a Power 
22 Purchase Agreement, QFs intending to make sales to 
23 the Company are also required to enter into an 
24- Interconnection Agreement that governs the physical 
25 interconnection of the project to the Company's 
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1 transmission or distribution system. The Company's 
2 obligation to make purchases from a QF is conditioned 
3 upon all necessary interconnection arrangements being 
4 consummated. It is recommended that the owner 
5 initiate its request for interconnection as early in 
6 the planning process as possible to ensure that 
7 necessary interconnection arrangements proceed in a 
8 timely manner on a parallel tract with negotiation of 
9 the Power Purchase Agreement." 
10 Q. And again, someone on behalf of Desert 
11 Power would have reviewed Schedule 38 prior to the 
12 time that Desert Power determined to become a QF or 
13 at least prior to the time it filed its application 
14 inside its Schedule 38? 
15 A. I'm sure it did. 
16 Q. Okay. Now, you mentioned in your live 
17 rebuttal this morning that you had a June of f04 
18 conversation with a Mr. Cory. Do you recall what his 
19 title was, Mr. Cory from PacifiCorp? 
20 A. It's on the letter that we provided in 
21 discovery. 
22 Q. Okay. In which you talked about amending 
23 the existing Interconnection Agreement? 
24 A. Yes. 
25 Q* Did you have any basis, as you understood 
1 the legal requirements for becoming a QF, for 
2 believing that an amendment to the existing 
3 Interconnection Agreement was acceptable? 
4 A. My Federal counsel. 
5 Q. So on advice of counsel an amendment was 
6 suggested? 
7 A. Yes. To preserve my place in the queue, 
8 that QFs throughout the country had amended. And in 
9 fact, that utilities change you over to a QF to deny 
10 you your place in the queue and so, therefore, an 
11 amendment was the preferred approach. 
12 Q. Did you discuss that issue with Mr. Cory 
13 at the time? 
14 A. No. Nothing was raised on that. 
15 Q; Thank you. 
16 I think you can put aside Schedule 38. 
17 A. Thank you. 
18 COMMISSIONER CAMPBELL: Do you want to 
19 move the admission? 
20 MR. ELMONT: Thank you, Mr. Chairman, yes. 
21 I move for the admission of Cross-Examination Exhibit 
22 Number 1, Utah Power & Light Company Electric Service 
23 Schedule 38. 
24 COMMISSIONER CAMPBELL: Any objections? 
25 MR. MECHAM: No. 
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1 MR. PROCTOR: No objection. 
2 COMMISSIONER CAMPBELL: All right. We111 
3 admit it. 
4 MR. ELMONT: Thank you. 
5 Q. (BY MR. ELMONT) When did Desert Power 
6 begin to negotiate a PPA with PacifiCorp? 
7 A. Sometime after the Stipulation approved by 
8 this Commission in June of 2004 was entered into or 
9 approved. Summer of 2004. 
10 Q. That's close enough. Thank you very much. 
11 At the time that Desert Power began to 
12 negotiate the PPA, did it seek to initiate a request 
13 for interconnection — and actually, you probably 
14 would want to refer back to Schedule 38 as I'm going 
15 to quote from it, that same Section II -- "on a 
16 parallel tract with negotiation of the Power Purchase 
17 Agreement"? 
18 A. No. We notified Mr. Cory, but we did not 
19 put the formal request in. 
20 Q. Thank you. 
21 And that request would have been in 
22 February of 2005; is that correct? 
23 A. That's the request we put in. 
24 Q. Thank you. 
25 Now, Desert Power did attach a proposed 
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1 PPA to its application in this matter; is that 
2 correct? 
3 A- If Y o u represent that I did, then I did. 
4 Q. Okay. But you don't recall any 
5 negotiations taking place based on a contract if it 
6 was attached to the application? 
7 &.: No. It was — I think, as I recall — the 
8 more you talk about it, Mr. Elmont, I think there's 
9 some requirement that you tender a contract or 
10 something else of the sort in the rate schedule and 
11 so we tendered one. 
12 Q. Thank you. 
13 And negotiations began sometime in the 
14 summer? 
15 A. About six months. I think around six 
16 months after we tendered it. 
17 Q. Thank you. 
18 At the time that Desert Power was in the 
19 process in this docket of seeking approval for 
20 becoming a qualifying facility, could you describe 
21 for us what, if any, plans it had in place for 
22 actually obtaining the online date by summer peak of 
23 2005 as was stated in the application? 
24 A. At that point in time we had identified 
25 surplus equipment that would allow us to do that. 
1 Because with the passage of time certain of the 
2 assets actually were scrapped and another of the 
3 assets was sold. 
4 Q. And are you referring specifically to 
5 steam turbine in that context? 
6 A. Steam turbine and HRSG. 
7 Q. Okay. So what steps had you taken to 
8 secure the steam turbine or to look into, I donft 
9 want to put words into your mouth, before you found 
10 out it was scrapped? 
11 A. This was a time when there was a lot of 
12 excess inventory on the market. The people who had 
13 the HRSGs had them in storage and they were 
14 requesting that we go ahead and purchase them without 
15 a contract. We didn't have the money to buy them. 
16 Without the money to buy them they did not — they 
17 got tired of waiting and decided that they would — 
18 wanted to get them out of storage and they scrapped 
19 them. As to the steam turbine, they then sold it to 
20 an alternative person. 
21 Q. Thank you. 
22 But you did identify, it sounds like 
23 fairly early in the process, and maybe you can tell 
24 us when, the need for that equipment if you were to 
25 become a QF? 
1 A. As soon as we looked, I mean, we knew that 
2 — my background is I'm an attorney. I've dealt with 
3 QFs a long time. 
4 Q.- So you knew you had to co-generate? 
5 A. I knew I had to co-generate. 
6 Q. So is it fair to say that would have been 
7 early in the process back in f03 as you were mulling 
8 this decision? 
9 A. Yes. We were talking at -- we were 
10 talking with US Magnesium or the predecessor or the 
11 people who were there at the time. 
12 Q. Understood. Thank you. 
13 What about potential other long lead time 
14 items aside from the steam turbine, had you 
15 identified any of those as of the time that you were 
16 submitting the application and hoping for a summer 
17 peak online date of ?05? 
18 A. We had — our operations and maintenance 
19 people were very involved in the market, and we went 
20 to them to attempt to identify what we would need. 
21 At that point in time, in 2003, early 2004, the 
22 market was fairly flooded, I might say, with 
23 available equipment. That condition has since 
24 changed, but at the time it was fairly fluid. 
25 Q. So the expectation the Company had based 
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1 on that variety of items was that they would be 
2 available when needed; is that a correct statement? 
3 A. We had ascertained availability of 
4 significant items that today are long lead time 
5 items. 
6 Q. Thank you. 
7 And ascertaining their availability meant 
8 seeing they were on the market as opposed to ordering 
9 or anything like that? 
10 A. We did not have the money to order. 
11 Q. Thank you. 
12 Could you remind us, Mr. Darling, when in 
13 the process or rather at what point in time you 
14 started the process of identifying the specific steam 
15 turbine? Was that late f 04? Am I recalling your 
16 testimony correctly? 
17 A. Once we had — once we had the contract 
18 secured, we gave -- we had people looking, but not 
19 inspecting. We were looking at availability. We. 
20 were not sending people out to actually inspect, kick 
21 the tires. Itfs not the local car lot, you have to 
22 fly people all over the country to look at various 
23 pieces of equipment and then evaluate what they've 
24 seen, often taking second and third trips. 
25 Q. So is it accurate to characterize that as 
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1 being the looking in earnest for the specs in the 
2 steam turbine that were necessary came after the 
3 entry of the signature to the PPA? Is that what 
4 you're testifying? 
5 A. Once -- once we knew the — once the 
6 Stipulation was approved, then our O&M contractor 
7 began to look for units and we began the preliminary 
8 analysis to try and figure out how we were going to 
9 do it. The process of actually sending people out 
10 was after we entered into the contract. 
11 Q. Thank you. 
12 And the downside of sending people out to 
13 kick the tires, as you put it, prior to that time 
14 would have been a cost issue; that's your testimony? 
15 A. Yes. 
16 Q. And you signed the — 
17 COMMISSIONER CAMPBELL: Mr. Elmont, as far 
18 as kicking, it did occur to me that the Commission is 
19 going to have questions of each witness as well so 
20 we're going to reserve ten minutes for our questions. 
21 So I guess you're looking at another ten minutes. 
22 MR. ELMONT: That's fine, Mr. Chairman. 
23 I'll do my best. I would note that much of our hour 
24 was spent on the rebuttal testimony rather than on 
25 cross-examination, but I will certainly — 
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1 COMMISSIONER CAMPBELL: I understand. 
2 MR. ELMONT: Thank you. 
3 Q. (BY MR. ELMONT) You signed a Stipulation 
4 agreeing to the Commission's Interim Pricing Method 
5 in Docket Number 03-035-14 in May of '04; is that 
6 right? 
7 A. That's correct. 
8 Q. You've testified that you began the 
9 process of requesting interconnection in February of 
10 '05. When did the parties enter the Study Agreement 
11 to begin the process of study following the request 
12 for interconnection? 
13 A. I'm sorry, I really didn't understand the 
14 question. 
15 Q. Let me help you out. And we'll introduce 
16 here Cross Exhibit 2. Do you recognize that 
17 document, Mr. Darling? 
18 A. Yes. 
19 Q. And when I refer to it as the Study 
20 Agreement, does that make sense? 
21 A. That's perfectly good. 
22 Q. Okay. So this is dated February 24th of 
23 2005, correct? 
24 A. That's correct. 
25 Q. And accepted by Desert Power on the second 
1 page on it looks like March 5th; is that right? 
2 A. Either 3rd or 5th, one of the two. 
3 Q. . I'm glad I'm not the only one who can't 
4 read my own writing. 
5 And do you recall when PacifiCorp first 
6 informed Desert Power of the need for technical data 
7 before the actual studies could begin? 
8 A. Personally I really don't. Our project 
9 manager at the time and others were the ones, and our 
10 engineering group, were the ones who were really 
11 coordinating that. So I really can't tell you. 
12 Q. Okay. Thank you. 
13 In the interest of time I'm going to make 
14 a representation to you subject to check and, that 
15 is, that by letter of March 1st of '05, PacifiCorp 
16 informed Desert Power of the need for technical data 
17 before studies could begin. Does that sound, subject 
18 to check, sort of a reasonable time frame? 
19 A. Probably. That would probably make 
20 sense. 
21 Q. And you've talked in your Rebuttal 
22 Testimony this morning about the fact that some of 
23 the data that was necessary was actually US 
24 Magnesium's data; is that correct? 
25 A. That is correct. 
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1 Q. Thank you. 
2 I would like to — I forgot to move for 
3 Exhibit 2, didn't I, admission, Mr. Chairman? 
4 COMMISSIONER CAMPBELL: Any objections? 
5 MR. MECHAM: No. 
6 COMMISSIONER CAMPBELL: All right, we'll 
7 admit it; 
8 MR. ELMONT: Thank you. 
9 Q. (BY MR. ELMONT) I would like to introduce 
10 Cross Exhibit 3. Do you recognize any of the senders 
11 or recipients from the e-mail string here? 
12 A. Well, I see that Ed Oleksy, I don't 
13 actually recognize -- I think I've heard his name. I 
14 wouldn't have been able to place him but for the 
15 e-mail address, but he's with Sega, who was our 
16 engineering firm. Rob Shephard was our project 
17 manager at the time. 
18 Q. So to cut things short, and I'm sorry to 
19 cut you- off but in the interest of time, this is an 
20 e-mail from Larry Soderquist who is PacifiCorp, 
21 correct? 
22 A, That's exactly right. 
23 Q. So it's addressed to at least, among 
24 others, Representatives of Desert Power? 
25 A. Right. 
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1 Q. I want to call your attention to the last 
2 full paragraph, which is actually the second e-mail 
3 on this page, but the last full paragraph on page 1 
4 where it identifies data that PacifiCorp is seeking 
5 at that point. And I guess paragraph is not the 
6 right term, but the last block beginning "Steam 
7 Turbine Governor System Block Model Diagram Data." 
8 Do you see where Ifm referring to? 
9 A. Yes, I do. 
10 Q. In the list within that paragraph, so to 
11 speak, do you see the bottom one is a US Magnesium 
12 Electrical System, Turbine Generator and — I don't 
13 even know how to say that. Can you help me? 
14 Intershe? 
15 A. Intertie. 
16 Q. Intertie. The preceding four items above 
17 the US Magnesium items, are those Desert Power items? 
18 A. They are. 
19 Q. And can you identify the date we're 
20 talking about here this would have been sent? 
21 A. May 4th. 
22 Q. Thank you. 
23 And the data was actually provided in June 
24 of f05, correct? Is that your understanding of the 
25 completion of the data as PacifiCorp required it to 
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1 begin the studies? 
2 A. That may well be. 
3 Q. So as of May of f05 there was still 
4 information required, not only from US Magnesium but 
5 also from Desert Power; is that correct? 
6 A. That's what this says. 
7 Q. Thank you. 
8 Ifm going to expedite things, Mr. 
9 Chairman. 
10 You've testified this morning, and it's 
11 also, I believe, something that you referenced in 
12 Technical Conference previously about the complete 
13 reworking that was effectuated by the October 
14 redesign. Is that correct, that the need for 
15 engineering, for example, and throwing things off in 
16 terms of the dates? 
17 A. Yes. 
18 Q. Were there no long lead items or other 
19 items that could have been identified as being within 
20 Desert Power's scope even at that time, even prior to 
21 the redesign, if that question makes sense? Let me 
22 put it differently. 
23 A. There were long lead time items, but none 
24 based on what we had located that I think exceeded 18 
25 weeks. So at that time. 
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1 Q. But in terms of the need for the 
2 engineering to be done and to be approved by 
3 PacifiCorp, were there items that you knew were going 
4 to be necessary regardless of what the engineering 
5 had to say, for example, transformers? 
6 A. We already had it. 
7 Q. What about, for example, control room 
8 materials? 
9 A. We had things going on with the control 
10 room and we had paid a premium so that our control 
11 room systems would be available. And by then the 
12 January 1 date had slipped, but so that they would be 
13 in place by March 15, 2006. 
14 Q. What about metering? 
15 A. Metering? Part of the metering was the 
16 responsibility of PacifiCorp under the contract. And 
17 it was only when the delay with the redesign came in 
18 that we even talked about seeing if we could assume 
19 control for metering. But when we went to the market 
20 we found out that we couldn't improve on PacifiCorpfs 
21 lead times. 
22 Q. Thank you. 
23 And I guess finally, although, Mr. 
24 Chairman, if we have time later on I do have more if 
25 we are able to cover the ground. 
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1 PacifiCorp data so that they could go through and 
2 complete their engineering design of our internal 
3 electrical design vis-a-vis the switch station and 
4 things like that. 
5 So that's where we get to this wasn't just 
6 a one-month delay. We were moving down with 
7 engineering design going on one set of assumptions as 
8 to how this whole interconnection would work that 
9 fundamentally changed once we understood it. 
10 Now, yes, we acceded to the demand that we 
11 agree to it because basically PacifiCorp said, "This 
12 is how we're going to do it, guys." We really didn't 
13 have a choice in the matter. So of course we went 
14 along with it because that was the condition on which 
15 we could get the additional interconnection. 
16 COMMISSIONER BOYER: Thank you. 
17 COMMISSIONER CAMPBELL: Mr. Elmont, I'll 
18 give you five more minutes. 
19 MR. ELMONT: Mr. Chairman, I think I would 
20 be counterproductive to go back into some of the more 
21 minutiae I was going to do at the time. So for now 
22 I'll withhold those. 
23 Thank you. 
24 COMMISSIONER CAMPBELL: Thank you. And I 
25 think that's a great observation if we can just get 
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1 to the point. 
2 MR. GINSBERG: Chairman Campbell, could I 
3 ask one or two? 
4 COMMISSIONER CAMPBELL: Ifm sorry. Yes, 
5 Mr. Ginsberg, go ahead. 
6 CROSS-EXAMINATION 
7 BY MR. GINSBERG: 
8 Q. I had just a couple of areas I wanted to 
9 ask you about. When I look at the time schedule and 
10 the events and the delays that were occurring, it 
11 appears that the project could have been, with the 
12 delays you've talked about, been online sometime this 
13 fall or this winter? 
14 A» Our original, with everything that was 
15 going along, Mr. Ginsberg, our timeline that we were 
16 working on with PacifiCorp in March was backfeed in 
17 early October, I think October 3rd. And so probably 
18 fully online about November 15th. 
19 Q. How did the November 15th date then turn 
20 into the June 1, '07 date? 
21 A. Once, as I set out in my testimony, once 
22 we had the concern about the contract, we encountered 
23 financing problems which ultimately led in May, on 
24 May 1 to our bridge lender refusing to advance any 
25 more funds until we had resolved the issue. And so 
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1 it required us to shutdown the project. 
2 Q. So because of the financing falling apart 
3 in basically that last spring that November date 
4 wasn't plausible any longer? 
5 A. That's right. At that point in time, once 
6 the shutdown occurred, we lost the summer that we 
7 would have been going full steam to bring this 
8 online. 
9 Q. The second thing I wanted to ask you 
10 about, do you have the contract up there with you? 
11 A. I have a contract over there. I can just 
12 reach over for it. Is it all right? 
13 Q. Sure. 
14 COMMISSIONER CAMPBELL: Go ahead. 
15 Q. (BY MR. GINSBERG) This goes somewhat, I 
16 guess, to really what you're asking here for the 
17 Commission to do. If you can go to paragraph 13. 
18 And you made reference in your summary to 
19 the "but not limited to" language and referred to Ms. 
20 Coon's testimony that that meant that you should 
21 evaluate the event, other events that are possible 
22 force majeure events besides the so-called acts of 
23 God type of events? 
24 A. That's correct. 
25 Q. Is that what you did? 
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1 A. Ifm sorry. 
2 Q. Is that what you think Ms. Coon did? 
3 A. My impression in reading her testimony was 
4 that she focused on the "by way of example" language 
5 and not the first sentence of the provision when it 
6 says on the "by way of example" which "but is not 
7 limited to" language. 
8 Q. So is it your view that the delay that 
9 occurred that you discussed with Mr. Elmont and was 
10 talked about in a variety of the testimonies dealing 
11 with not having the generator available to you at the 
12 time of the contract and the five-month delay 
13 requesting the interconnection is irrelevant? 
14 A. I would say that until we had the actual 
15 data so that they could undertake a meaningful study, 
16 since we were not getting an OEM generator, per se, 
17 that we could spec out, that yes, we would have to 
18 start all over again if the information we originally 
19 gave them was wrong. 
20 Q. But you are the ones who were able to pick 
21 the online date of June f06 and then have something 
22 completed within your discretion, and it was within 
23 your discretion not to have the generator available 
24 to you at the time you signed the contract. 
25 How are those not relevant factors in 
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1 determining whether itfs reasonable to have delayed 
2 five months in applying for an Interconnection 
3 Agreement? 
4 A. It is reasonable because we began the 
5 process. We had identified earlier equipment that 
6 became unavailable and so, therefore, we began the 
7 measures then with the stipulation to identify the 
8 equipment that would meet our requirements, and it 
9 took us some time to do that. 
10 Q. One final area then. A force majeure 
11 event seems to relieve you of performance of certain 
12 obligations that the force majeure affects, one of 
13 which could be the in-service date. 
14 Is it your view that the force majeure 
15 date also would extend the termination date of the 
16 contract or is it still a 20-year contract but that 
17 the commercial operation date may still get extended? 
18 The contract would expire 20 years from, as the 
19 contract defined, 18 months from the effective date 
20 of the agreement, which would be, I guess, sometime 
21 in 2026. 
22 A. I think it tolls the operation of the 
23 specified dates. How that works on contract 
24 expiration, I have not really analyzed, Mr. Ginsberg. 
25 COMMISSIONER CAMPBELL: Thank you, Mr. 
r2 
1 Ginsberg. 
2 Mr. Mecham, any redirect? 
3 MR. MECHAM: Just very quickly with 
4 respect to what Mr. Ginsberg was asking. 
5 COMMISSIONER CAMPBELL: Just a minute. 
6 Mr. Proctor do you have a question? 
7 MR. PROCTOR: Yeah, just one question. 
8 CROSS-EXAMINATION 
9 BY MR. PROCTOR: 
10 Q. And my purpose is to try to understand 
11 your force majeure claim. 
12 A. Sure. 
13 Q. In paragraph 13 of the force majeure 
14 section of the contract, it refers to any cause 
15 beyond the reasonable control of the seller or of 
16 PacifiCorp that, despite due diligence," and so on. 
17 Do you believe that the delay that you're 
18 complaining of was within the control of PacifiCorp? 
19 A. Yes, I do. 
20 Q. Now, there is no comma separating "seller 
21 or of PacifiCorp," is there? 
22 A. There is not. 
23 Q. And would that not be read as the beyond 
24 reasonable control must be beyond the control of the 
25 seller as well as PacifiCorp? 
75 
1 A. I have to take your word for it. If you 
2 want me to read that, I'll read it. 
3 Q. I read it earlier. It's on the last three 
4 lines of page 1. "Time to complete the study is 
5 dependent on the availability of PacifiCorp 
6 resources." Is that the time required? 
7 A. Certainly. 
8 Q. Okay, thank you. 
9 Do you believe that Desert Power bears any 
10 of the blame for its project's failure to be online 
11 on a timely basis by the scheduled operation date of 
12 May 9, 2006? 
13 A. Any of the blame. I don't know that I'm 
14 in a position to make that determination 
15 specifically. What I do know is what I believe could 
16 have happened if the redesign didn't occur. And I 
17 believe we were online and on timeline to make the 
18 commercial operation date until we had the redesign. 
19 Q. So your testimony is that PacifiCorp up 
20 until the redesign everything was going smoothly, 
21 Desert Power had done everything correct, had managed 
22 their facility, the construction, the contracting 
23 completely consistent with getting a project online 
24 by June 1 of 2006, and PacifiCorp is the sole cause 
25 for these problems, these delays? 
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1 A. I believe up until October 6 everything 
2 was moving along swimmingly, everything was going 
3 along as though we could make this date, and in 
4 October things changed in the schedule. 
5 Q. Swimmingly, I like that term. 
6 Let's refer to Cross-Examination Exhibit 
7 1, Schedule 38. You're familiar with Schedule 38? 
8 A. Yes. I have read Schedule 38 a few times. 
9 Q. Mr. Elmont will provide you a copy that's 
10 already been admitted into evidence and the other 
11 parties should have a copy of that. 
12 Again, I would just turn you, Mr. Swenson, 
13 to the last -- to original sheet number 38.5. And 
14 I'm not going to take time to read this because we've 
15 already read it. But I'm referring to the language 
16 where the tariff recommends on original sheet 38.5, 
17 the last block on that page at the bottom where the 
18 tariff recommends that the owner of a qualifying 
19 facility initiate its interconnection request as 
20 early in the planning process as possible. 
21 Did Desert Power initiate its 
22 interconnection request as early in the planning 
23 process as possible, in your view? 
24 A. It did it as early as possible with 
25 information that was applicable to what it was 
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1 actually going to install. To have provided 
2 information prior to that would have given us 
3 meaningless results that would have wasted your 
4 Company's resources and time. And I could tell how 
5 busy your Company's resources are and I would rather 
6 not waste their time. 
7 Q. Do you believe that Desert Power and 
8 PacifiCorp began negotiating the Power Purchase 
9 Agreement in earnest in June of 2004? 
10 A. Yes, I believe that's correct. 
11 Q. Thank you. 
12 All things being equal, if Desert Power 
13 would have made its request for transmission service 
14 back when it began negotiating with PacifiCorp on the 
15 Power Purchase Agreement, isn't it true that right 
16 now instead of being in September 2006, under these 
17 same sets of circumstances we would be facing these 
18 same circumstances in January of 2006? 
19 A. I'm not sure I get your timelines exactly. 
20 Q. Approximately? 
21 A. Well, I suspect that if we would have 
22 given the interconnection request and made up 
23 information, that I would have had Mr. Houston 
24 telling me that I didn't give him good information 
25 until June 21st of 2005 anyway, which started the 
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1 process. And until we had good information you 
2 didnft want to start the process anyway. 
3 Q. Okay. Was it within Desert Power's 
4 reasonable control to wait until February 22, 2005 to 
5 make its interconnection request? 
6 A. Yes. 
7 Q. Having made the February 22nd request, was 
8 it within Desert Power's reasonable control to wait 
9 until June 10th to submit the necessary technical 
10 data to make its study application complete? 
11 A. Again, I'm not sure what "reasonable 
12 control" is. I assume that the project engineer and 
13 the electrical engineers that were working on getting 
14 information had a basis for digging that data up and 
15 it took them that long. 
16 Q. Thank you. 
17 When did Desert Power finally take 
18 possession of its steam turbine? 
19 A. That I don't know. 
20 Q. Subject to check, would you agree that 
21 Mr. Darling stated in the Technical Conference that 
22 possession was achieved by Desert Power in September 
23 or October of 2005? 
24 A. Subject to check. But it's not something 
25 I have direct knowledge of. 
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1 Q. Okay. It!s page 65 of the transcript, 
2 lines 7 through 12, just for the record, so Mr. 
3 Mecham could review that if he would like. 
4 Was it within Desert Power's control to 
5 wait clear until August of 2005 to purchase and 
6 October 2005 to take possession of the steam turbine? 
7 A. I think Mr. Darling has testified to all 
8 of those matters and I don't know what more you want 
9 me to say about it. 
10 Q. I just would like to know whether you 
11 think it was within Desert Power's control? 
12 A. I think he testified that's when they 
13 obtained the equipment so it was in his control. 
14 MR. MECHAM: If you would like him to 
15 elaborate he can do that under the rules of the game. 
16 MR. BROCKBANK: Thank you. I appreciate 
17 that. I think we're okay. 
18 Q. (BY MR. BROCKBANK) Are you aware of 
19 whether the turbine is available for use right now? 
20 Is the refurbishment done and complete? 
21 A. I'm not aware of what you mean by "the 
22 turbine." The steam turbine? 
23 Q. The steam turbine. 
24 A. I do not know — 
25 Q. You do not know? 
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1 A. — the status of it. 
2 MR. BROCKBANK: Let's see here. Mr. 
3 Chairman, if you'll bear with me for a minute. In 
4 the interest of expedition, I'm going to get out of 
5 the weeds a little and move up to the clouds a little 
6 more. 
7 Q. (BY MR. BROCKBANK) When did Desert Power 
8 and Questar Gas first exchange an agreement for the 
9 compressor station or do you know that? Or I can — 
10 A. I don't know that specifically. I believe 
11 it was back in 2001, but I'm — 
12 MR. MECHAM: Are you referring 
13 specifically to anyplace in his testimony? 
14 MR. BROCKBANK: Not right now, I'm not 
15 referring to any particular line in his testimony, 
16 Mr. Mecham. 
17 Q. (BY MR. BROCKBANK) You provided a copy, a 
18 draft of a Desert Power Facilities Agreement and I 
19 don't need to jump into that. I just wanted to point 
20 out, and I'm happy to provide you a copy if you would 
21 like, but I just want to point out that the date of 
22 that agreement is October of 2004. 
23 Would you like to see that or — I'm not 
24 necessarily planning on submitting it into evidence, 
25 but it's a document that Desert Power provided. 
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1 A. And I!m still in the clouds, so to speak, 
2 over what document you're referring to. Is it 
3 dealing with Questar, is it dealing with PacifiCorp? 
4 What is it? 
5 Q. No. This is a Desert Power Facilities 
6 Agreement between Questar Gas and Desert Power and 
7 it's dated — it's a draft and it's dated October 
8 2004. 
9 A. Yes. 
10 Q. Okay. At the Technical Conference -- let 
11 me strike that. You said -- yes, at the Technical 
12 Conference — you said you didn't feel comfortable, I 
13 believe was the word, until November 9th, 2004 or the 
14 effective date that you were going to have a project. 
15 Is that your testimony? 
16 A. That's my testimony. I would like to note 
17 that no one has appealed it and we're moving forward. 
18 Q. Okay. So with your experience with 
19 US Magnesium, with Pioneer Ridge, and any other 
20 qualifying facilities that you're familiar with, has 
21 anybody ever appealed an order approving a QF 
22 contract that you're familiar with? 
23 A. No. 
24 Q. Okay. Yet you didn't feel comfortable 
25 that you had a deal until November of '04? 
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1 A. That's what I stated. You know, I don't 
2 mean have a deal. What we don't know, we have an 
3 effective contract that's something that can be taken 
4 to a bank to acquire equipment. 
5 Q. I understand, sure. 
6 And that's not the question. The question 
7 is, when did you feel reasonably comfortable that 
8 Desert Power's project was going to fly? 
9 And as a pretext I'll mention that Mr. 
10 Darling testified this morning that he had sent Mr. 
11 Cory at PacifiCorp Transmission a letter in June of 
12 2004 stating that they were going to seek, I believe 
13 he used an amendment of the transmission arrangement 
14 or the Transmission Agreement, Interconnection 
15 Agreement. And it just appears to me that Mr. 
16 Darling was comfortable that things were moving along 
17 in June of '04 and you're saying that you didn't feel 
18 comfortable until November; is that correct? 
19 A. I've been through this process enough to 
20 know that there can be delays and there can be 
21 frustrations. I have had a lot of other projects 
22 that have taken a lot longer to get through the 
23 negotiating phases and through the approval processes 
24 than the four or five months you're talking about 
25 right there. 
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1 Q. Why did you then begin negotiating with 
2 PacifiCorp prior to the effective date if you didn't 
3 know you had a project? 
4 A. We were just always interested in 
5 understanding what the costs of that would be for 
6 commercial decision making. 
7 Q. Okay. After two years, approximately, 
8 just under two years of this draft Desert Power 
9 Facilities Agreement with Questar, has Desert Power 
10 executed a contract with Questar for the compressor 
11 station? 
12 A. And I would have to defer that question 
13 maybe to Mr. Darling. I think we've done some 
14 agreements associated with financing studies and 
15 we've studied and studied and studied and looked for 
16 timelines and we're waiting for engineering 
17 information back from the last agreement that was for 
18 a study at this time. So we've continued to try to 
19 pin down what the costs and the timing would be for 
20 that installation. 
21 Q. Is that a no, no contract yet? 
22 A, I believe we have a contract for — 
23 Q. You have a contract? 
24 A. — for studying the cost of this. 
25 Q. Do you have a contract with Questar Gas 
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1 for the installation of a compression facility? 
2 A. No. Just to study the cost and the timing 
3 of it right now. 
4 MR. MECHAM: I thought the rules of the 
5 game were if the witness deferred a question to 
6 someone who was here at the table that if he had 
7 anything additional to say it would go to him. 
8 MR. BROCKBANK: I'm sorry. I thought Mr. 
9 Swenson's testimony talked about the Questar Gas 
10 relationship. 
11 MR. MECHAM: He said he didn't know and he 
12 would defer to Dr. Darling. 
13 MR. SWENSON: And I assumed you were 
14 referring to the agreement associated with the 
15 Engineering Study. 
16 Q. (BY MR. BROCKBANK) No. I was referring 
17 to the actual Compression Agreement. Are you 
18 familiar with that or should that be directed to 
19 Mr. — 
20 A. There is no Compression Agreement. 
21 There's only an agreement to do the study. 
22 Q. That was my question. Thank you. It 
23 looks like you did know the answer. I appreciate 
24 that clarification. 
25 A. I just needed to get to what you were 
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•1 asking. Sorry. 
2 Q. I apologize if I was unclear. 
3 Is the fact that Desert Power has not 
4 executed a contract with Questar for a compression 
5 station within Desert Power's control or does that 
6 blame primarily lie with Questar? 
7 A. Itfs within Desert Power's control, I 
8 assume. We've been working on it for many, many 
9 months. Many years I think I would say. 
10 MR. MECHAM: I would also object on the 
11 grounds that that assumes certain things that just, 
12 frankly, aren't at issue because that assumes that we 
13 have a firm Transportation Agreement in our contract. 
14 That's a matter in dispute, I suppose, but they 
15 themselves will show in a matter of minutes, 
16 acknowledge there is no firm Transportation 
17 Agreement. So the relevance of a contract with 
18 Questar in this proceeding is irrelevant. 
19 MR. BROCKBANK: I completely disagree, 
20 Mr. Chairman. Mr. Swenson's testimony has made the 
21 firmness of their fuel supply front and center in 
22 this proceeding. 
23 COMMISSIONER CAMPBELL: I'm going to 
24 overrule the objection. You can continue with your 
25 question. 
1 MR. BROCKBANK: Thank you. 
2 Q. (BY MR. BROCKBANK) Mr. Swenson, do you 
3 know when Desert Power executed its EPC contract? 
4 A. No, I do not. 
5 Q. Subject to check, I'll state that it was 
6 on August 14, 2005. Would you agree subject to 
7 check? 
8 A. I guess. I don't know how I cannot agree 
9 with that. 
10 Q« I'll represent that it does. 
11 A. Okay. 
12 Q. And I don't plan on introducing that. 
13 That is 11 months later than the date of the Power 
14 Purchase Agreement; isn't that correct? 
15 A. That's the timing in my mind, subject to 
16 check. 
17 Q. Okay. Thank you. 
18 Let's look at the transcript again. This 
19 is on page 49, line 7. Are you there on page 49, Mr. 
20 Swenson? 
21 A. Yes. 
22 Q. Line 7. Ms. Coon asked you, or asked Mr. 
23 Darling, "Why did Desert Power take four months to 
24 fill out the specific information about its equipment 
25 once it made its request?" 
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1 Mr. Darling on line 12, "My impression" — 
2 well, let!s see. Mr. Darling on line 10, "We had 
3 engineers and a project manager on this. Mr. Swenson 
4 was working on this. My impression was that they 
5 were in communications and discussions on submissions 
6 of materials and that we were back and forth on 
7 them." 
8 Now down to line 17, "MR. SWENSON: And my 
9 understanding of what people were waiting for, but I 
10 wasn't the one who was getting the information back 
11 and forth, was the maximum generation capabilities of 
12 the equipment." 
13 Do you see that? 
14 A. Yes. 
15 Q. It appears -- and I want to ask you about 
16 this. It sounds like you and Mr. Darling thought 
17 that the other person was taking care of providing 
18 this data to PacifiCorp Transmission. Does that 
19 sound like that to you? 
20 A. There was a project manager and then 
21 electrical engineering firm that were working 
22 directly obtaining the information and I got copied 
23 on e-mails, and I happened to be the owner's rep at 
24 some of these meetings. 
25 Q. He said that he thought you were in charge 
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1 and you say it wasn't you; is that correct? 
2 A. Well, I think you've got to ask Mr. 
3 Darling what he meant by that. I don't know that he 
4 was suggesting I was in charge. 
5 Q. Okay. 
6 COMMISSIONER CAMPBELL: Do you want to ask 
7 Mr. Darling that question? 
8 MR. BROCKBANK: No. Thank you, Mr. 
9 Chairman. 
10 Q. (BY MR. BROCKBANK) Mr. Swenson, is 
11 Desert Power a qualifying facility under the PURPA 
12 regulations? 
13 A. To my knowledge, yes. 
14 Q. Okay. And you are their consultant for 
15 these matters or not for the Federal matters? 
16 A. I think he's got attorneys associated with 
17 Federal matters, but I think I can help with some 
18 questions. 
19 Q. Okay. Who is Desert Power's steam host? 
20 A. US Magnesium. And I believe he's got an 
21 alternative steam use, but I'm not positive of that. 
22 Q. Okay. 
23 A. There are a couple of entities out there 
24 at the site that can utilize steam. 
25 Q. When did Desert Power and US Magnesium 
1 sign the Steam Supply Agreement? 
2 A. I think I would have to defer that to Mr. 
3 Darling. I!m just not positive of any of the dates 
4 or the status of that. 
5 MR. BROCKBANK: Mr. Chairman, I would like 
6 to move for the admission of — well, let me see. 
7 What are we on, Cross Exhibit 2, Cross 3 or 4? 
8 COMMISSIONER CAMPBELL: You want to mark 
9 something as Cross Exhibit 4? 
10 MR. BROCKBANK: Yes. Thank you. And I 
11 want to note, Mr. Chairman, that this is a 
12 Confidential exhibit provided by Desert Power, it's 
13 provided in yellow. We would like to give Mr. Mecham 
14 the opportunity to look at it before we pass it 
15 around to see how he would like us to handle this. 
16 MR. MECHAM: Well, it is confidential. So 
17 if people haven't signed Exhibit A to the Protective 
18 Order --
19 MR. BROCKBANK: Perhaps I can make it 
20 easy. Mr. Chairman, I don't plan on referring to 
21 anything in this agreement other than the date of it 
22 and the fact that it is not executed. 
23 COMMISSIONER CAMPBELL: That isn't 
24 confidential, is it, the date? 
25 MR. MECHAM: No. 
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1 COMMISSIONER CAMPBELL: Or the fact it 
2 hasn?t been signed. All right, go ahead. 
3 MR. BROCKBANK: Thank you, Mr. Chairman. 
4 COMMISSIONER CAMPBELL: Can I give you a 
5 heads up? Youfve got about ten more minutes. 
6 MR. ELMONT: Can I interrupt just for a 
7 second? 
8 MR. GINSBERG: Just describe what the 
9 agreement is. 
10 MR. BROCKBANK: I will. Thank you, I will 
11 do that. 
12 Q. (BY MR. BROCKBANK) Mr. Swenson, can you 
13 please read what this agreement is? 
14 A. It's a Steam and Water Supply Agreement by 
15 and between US Magnesium and the Rowley Thermal 
16 Energy and Desert Power, LP. 
17 Q. Can you tell me what the date is on the 
18 first and second line of this draft agreement? 
19 A. It says dated the blank day of August, 
20 2006. 
21 Q. When was Desert Power going to get around 
22 to executing its steam contract with the steam host? 
23 A. I believe Mr. Darling has been in 
24 negotiations in earnest for quite some time with 
25 US Magnesium. They have had a Letter of Intent in 
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1 place, is my understanding, for these transactions. 
2 And I think as soon as he can get US Magnesium to sit 
3 down to the table and Mr. Darling has time they'll 
4 work this out. 
5 Q. Wouldn't it be prudent for a qualifying 
6 facility to have its relationship with the steam host 
7 lined up before the scheduled commercial operation 
8 date? 
9 A. Mr. Darling, I think, expects that itfs in 
10 US Magnesium's interest to enter into this agreement 
11 to help reduce its usage of natural gas and will 
12 save, I expect, more than a million dollars a year 
13 for the facility. So why wouldn't US Magnesium want 
14 to enter into this? And as I said earlier, I believe 
15 that Mr. Darling has an alternative steam utilization 
16 in his plans, but I'm not sure he wants to use that 
17 if he's got this alternative with US Magnesium that 
18 will be economic for both parties. 
19 Q. Thank you. 
20 MR. MECHAM: Mr. Chairman, there again, 
21 Mr. Darling is right here and he can answer the 
22 question if that will help. 
2 3 MR. BROCKBANK: That's fine. I'm just 
24 trying to establish, Mr. Chairman, that there are 
25 other issues that are causing delays with Desert 
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1 Power's project besides PacifiCorp Transmission. The 
2 substance of this is not as relevant as the fact that 
3 itfs not executed. 
4 COMMISSIONER CAMPBELL: I don't want to 
5 take this away from your time, but let me ask Mr. 
6 Darling why the agreement is dated — I didn't hear 
7 the answer to Mr. Brockbankfs question from Mr. 
8 Swenson there. And the basic question was is why is 
9 this agreement dated after the commercial operation 
10 date in the contract? 
11 MR. DARLING: Because we haven't had an 
12 agreement in principle since about January of 2006 
13 that are reflected in the terms of this contract. 
14 Certain things about metering equipment and placement 
15 has been up in the air as we've — a lot of the 
16 things were underway to get specified in this thing 
17 when we came to the shutdown. And it was --
18 US Magnesium wanted to get everything worked out 
19 before they signed it. 
20 But the economic terms of this agreement 
21 have not changed for a year now. And it's just 
22 getting now to the interconnection points and 
23 assuring the interconnection points and the metering 
24 that will be installed on site with the related 
25 engineering that has, at this point in time, that has 
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1 the conditions that we've had at site, it has not 
2 been an urgent matter between US Magnesium and us 
3 having worked out the commercial terms of the deal. 
4 COMMISSIONER CAMPBELL: Thank you. 
5 Mr. Brockbank? 
6 MR. BROCKBANK: Thank you, Mr. Chairman. 
7 COMMISSIONER CAMPBELL: Before you move 
8 on, do you want to move the admission? 
9 MR. BROCKBANK: Thank you. PacifiCorp 
10 moves for the admission of Confidential Cross 
11 Exhibit Number 4. 
12 COMMISSIONER CAMPBELL: Any objection? 
13 MR. PROCTOR: No objection. 
14 MR. MECHAM: .No. 
15 COMMISSIONER CAMPBELL: All right, we'll 
16 admit it. 
17 MR. BROCKBANK: Mr. Chairman, I would like 
18 to introduce Cross Exhibit 5 and would like to --
19 Q. (BY MR. BROCKBANK) Mr. Swenson, this is 
20 Cross Exhibit 5. It's an e-mail from you to Charles 
21 Darling dated November 9, 2004. I'm going to read --
22 well, I'm going to read it because I think I'll read 
23 faster in the interest of time. So I'll address it 
24 in a moment. 
25 "Charles, do you have a quantity of 
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1 distilled water that the plant will produce, gallons 
2 per hour? I have a few ideas on other potential 
3 thermal uses. There is another product that we can 
4 distill that may work in a batching kind of mode with 
5 your dispatchability. What I am thinking is ethanol. 
6 Ethanol is produced from fermentation of sugars and 
7 that product of fermentation, approximately 15 
8 percent needs to be distilled to about 95 percent 
9 purity." And then I'm not going to read any more in 
10 the interests of time. 
11 Mr. Swenson, isnft it true that when 
12 Desert Power signed the Power Purchase Agreement — 
13 and this I would note is on the effective date, the 
14 date of your e-mail is the date of this e-mail --
15 Desert Power didnft know how it was going to be 
16 qualified as a qualifying facility? It hadn't 
17 decided how it was going to make those 
18 determinations, had it? 
19 A. Sure. It was expected that it was going 
20 to use US Magnesium, its neighbor, which is the ideal 
21 circumstance, but we wanted to have alternatives 
22 because we're a commercially reasonable entity and 
23 it's a negotiation process versus the economics of 
24 that transaction over the fence. And it's never a 
25 good alternative to walk into a negotiation and not 
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1 have any other alternatives. 
2 Q. Is Desert Power — and I don't mean this 
3 pejoratively at all. There's a term that is used in 
4 the industry called a PURPA machine, which generally 
5 refers to a power plant that is looking for a way to 
6 qualify as a — to sell its power and looking for a 
7 way to sell its power through cogeneration. Is 
8 Desert Power a PURPA machine? 
9 A. I wouldn't suggest that Desert Power is 
10 a PURPA machine. Desert Power has an exceedingly 
11 good use for that thermal energy that will make 
12 US Magnesium healthier and reduce natural gas usage 
13 that we seem to be talking about a lot lately. 
14 MR. BROCKBANK; Mr. Chairman, PacifiCorp 
15 would move'for the entry -- what's the word? 
16 COMMISSIONER CAMPBELL: Admission. 
17 MR. BROCKBANK: — admission, thank you, 
18 of Cross Exhibit 5. 
19 COMMISSIONER CAMPBELL: Any objections? 
20 MR. PROCTOR: No objection. 
21 MR. MECHAM: No objection. 
22 COMMISSIONER CAMPBELL: All right, we'll 
23 admit it. 
24 Q. (BY MR. BROCKBANK) And I'm going to skip 
25 a couple of lines of questioning here, Mr. Chairman, 
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1 in the interests of time, but one I believe is 
2 critical and then I'll just have some brief summary 
3 comments. 
4 I would like to introduce Cross Exhibit 6. 
5 And I'm not going to look at all of this exhibit, Mr. 
6 Swenson. Cross Exhibit 6 is a series of e-mail 
7 correspondence, and the parties can review this in 
8 more detail at their leisure, but I'm going to look 
9 at a few of these. And I want to mention, this 
10 relates to Desert Power's Gas Supply Contract with 
11 BPIGI. 
12 The first couple of e-mails are 
13 correspondence between you and PacifiCorp folks 
14 inquiring about where the copy of the Gas Supply 
15 Agreement is. 
16 Under the Gas Purchase Agreement -- or 
17 under the Power Purchase Agreement Desert Power is 
18 required to provide a copy of that. Are you familiar 
19 with that obligation. 
20 A. Yes. 
21 Q. Let's see. I believe Desert Power was 
22 obligated under the agreement to provide PacifiCorp 
23 with a copy of that contract by January 9, 2006. 
24 Does that sound right to you? 
25 A. I think that sounds right subject to 
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1 turbines could have been run that summer we would 
2 have been able to start taking gas any time. 
3 COMMISSIONER CAMPBELL: Would you like to 
4 move the admission of Cross Exhibit 6? 
5 MR. BROCKBANK: Yes. Thank you, Mr. 
6 Chairman. PacifiCorp moves for the admission of 
7 Cross Exhibit 6. 
8 COMMISSIONER CAMPBELL: Are there any 
9 objections? 
10 MR. MECHAM: No objections. 
11 MR. PROCTOR: No. 
12 COMMISSIONER CAMPBELL: All right. Thank 
13 you, it is admitted. 
14 Ifm going to go to Mr. Ginsberg and if 
15 therefs time remaining we'll come back to you. 
16 MR. BROCKBANK: Mr. Chairman, can I ask 
17 one more question with one more document, it's 
18 critical, and then I'll skip everything else? 
19 COMMISSIONER CAMPBELL: Okay. I'll make 
20 sure we add that onto Mr. Mecham's time. 
21 MR. BROCKBANK: I appreciate the parties' 
22 and the Commission's forbearance on this. We would 
23 like to introduce Cross Exhibit 7, Mr. Chairman. 
24 This is an e-mail dated March 24, 2006 from Roger 
25 Swenson to Charles Darling. 
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1 Q. (BY MR. BROCKBANK) And I would like to 
2 ask Mr. Swenson to please read this e-mail in its 
3 entirety for the record. 
4 A. You want me to read the date and 
5 everything into the record? 
6 Q. Well, I introduced the date. Just 
7 "Charles, at this point," and then read the text. 
8 A. "Charles. At this point I do not believe 
9 it makes sense not to just immediately turn around 
10 and give them the money. If you hold out for 
11 something like a breakdown of costs to date and a 
12 more specific scope they may be able to say that we 
13 are the cause of delay. (Although I will ask Shannon 
14 Mahar for this breakdown to date and a forward 
15 projection!) Since we are using them as the cause of 
16 the delay in the project, I do not want to give them 
17 a chance to turn it around on us." 
18 Q. Mr. Swenson, isn't this force majeure just 
19 a scapegoat for Desert Power to blame all of its 
20 problems on? 
21 A. No. 
22 Q. Hasn't —' 
23 A. What I understood — do you want me to 
24 finish? 
.25 Q. Please. 
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1 A. What I understood was there was a force 
2 majeure in effect because there were delays. And 
3 when the Engineering and Procurement Agreement comes 
4 with a request for money, what I suggested to Mr. 
5 Darling is you just better turn this around and let's 
6 not be picky and ask for even an accounting. Let's 
7 just pay the money and sign it and move on. 
• 8 . Q. Isn't this claim of force majeure just a 
9 mechanism that Desert Power is using to blame all of 
10 its problems on PacifiCorp? 
11 Ay No. 
12 COMMISSIONER CAMPBELL: Okay. Thank you. 
13 MR. BROCKBANK: Thank you, Mr. Chairman. 
14 COMMISSIONER CAMPBELL: Would you like to 
15 move the admission of Cross Exhibit 7? 
16 MR. BROCKBANK: Yes, I would. 
17 COMMISSIONER CAMPBELL: Any objections? 
18 MR. PROCTOR: No. 
19 MR. MECHAM: No. 
20 COMMISSIONER CAMPBELL: All right, it's 
21 admitted. 
22 Mr. Ginsberg, any questions? 
23 MR. GINSBERG: I had one area I wanted to 
24 ask about. Maybe it will end up being answered by 
25 Mr. Darling too. - • 
1 CROSS-EXAMINATION 
2 BY MR. GINSBERG: 
3 Q. When I read Mr. Darling's testimony, also 
4 you're asking that all the terms be extended to June 
5 1, '07. Mr. Darling says if we don't make it on June 
6 1, '07 we'll come back to the Commission. 
7 What would you come back to the Commission 
8 for if you don't make it to address what would happen 
9 if you don't make the June 1, '07 date? 
10 A. And perhaps it's better addressed by Mr. 
11 Darling because I'm just going to have to assume it's 
12 to address what would happen after that date. I'm 
13 still not sure what happens after that date. 
14 COMMISSIONER CAMPBELL: Would you like Mr. 
15 Darling to answer your question? 
16 MR. GINSBERG: Yes. 
17 MR. DARLING: I mean, it would be — as 
18 long as we can get this project off the ground 
19 quickly and moving, we believe we can make June 1. 
20 However, if that were not to be the case and we were 
21 in substantial completion and we were going forward 
22 we would have to come back before this Commission, 
23 and we recognize that. At the present time, however, 
24 we with ourself, with our purchaser, believe we can 
25 make that June 1 date as long as we can get going 
1 look at just in the interest of time. So there's 
2 more here than we're going to look at. The parties 
3 are certainly free to look at them. 
4 A. That's fine. 
5 Q. Please look at the second sheet of this 
6 document. It's a letter dated September 8, 2005 to 
7 Mr. Darling of Desert Power from you. Are you 
8 familiar with this letter? 
9 A. Yes, I am. 
10 Q. Please note that you say in the — I just 
11 lost it. You say that "Time is of the essence," in 
12 the first paragraph. Do you see that, three lines 
13 from the bottom, "Time is of the essence"? 
14 A. Yes, I do. 
15 Q. "No agreement has been signed and now time 
16 is of the essence." Why did you say that? 
17 A. Well, basically with just the inherent 
18 lead times that are necessary on projects like this. 
19 We were aware of the slimmer of 2006 date that was 
20 being requested. And in looking at that we felt like 
21 with the lead time required for the engineering 
22 studies, as well as procurement of equipment, that 
23 time definitely was of the essence to get an 
24 agreement with them. 
25 Q. Was it possible to get something online by 
1 May 9, 2006 as of September 8, 2005? Does that make 
2 sense? 
3 A. Well, we felt like if we started right 
4 then and had it going that that would be possible. 
5 Now, it depends again on the equipment procurement, 
6 on the timing for permits, the timing for engineering 
7 studies, agreements being signed. We were up to the 
8 deadline at that point. That's why the letter. 
9 Q. Thank you. 
10 Does Desert Power currently have firm 
11 transportation on Questar's line leading out to the 
12 Desert Power facility? 
13 A. No, they do not. 
14 Q. Does that mean that Desert Power's gas 
15 supply could be interrupted? 
16 A. It could. It's an interruptible contract. 
17 Q. Okay. Let's move back to the original 
18 request in 2001. Could you — and there's not a 
19 particular document I'm referring to, I'm just in the 
20 timeline. Desert Power first approached Questar Gas 
21 about building a compressor station in 2001? 
22 A. Yes. It was during the early part of the 
23 year, probably February/March time frame, that we had 
24 some initial discussions. 
25 Q. Can you characterize those discussions as 
1 far as Desert Power's requested timing? For example, 
2 were they in a hurry, that type of thing? 
3 .A. To the best of my knowledge, it was an 
4 issue of coming up with what would be the options. 
5 Needing to get engineering studies done at that time 
6 it seemed like it certainly was something that we 
7 needed to get started with. Two separate bids were 
8 procured during that time, during the early part of 
9 2001. 
10 Q. Thank you. 
11 Did Desert Power act in a way to assist 
12 Questar in fast tracking this process or expediting 
13 it? 
14 A. Yes, I believe so. I think that we got 
15 the information we needed and got it to the 
16 engineering companies that did the studies. 
17 Q. Did Questar seek expedited treatment? Are 
18 you aware of whether they sought expedited treatment 
19 from the Department of Air Quality in obtaining an 
20 air permit for the site? 
21 A. Yes, we did. 
22 Q. So would it be fair so say everybody was 
23 scampering to get things done quickly? 
24 A. Yes, I think so. 
25 Q. Then what happened after the 2001 process 
1 began, then what happened? 
2 A. Essentially we received the initial bid 
3 from Mountain West Fabrications for what the project 
4 cost would be. As per the request from Desert Power, 
5 we did a follow-up bid request from CEntry and 
6 received those costs. That information was delivered 
7 to Desert Power. And I believe it was in July of 
8 2001 we received an e-mail from Desert Power 
9 requesting us to discontinue the project at that 
10 point. 
11 Q. Thank you. 
12 And then a couple of years later they came 
13 back and said, "We're ready to continue." Can you 
14 explain sort of how things started up again? 
15 A- I donft have detail of that. But again, 
16 during I believe the 2003 time frame, I believe there 
17 were discussions with our marketing people as well as 
18 potentially our engineering people. Nothing formally 
19 took place until the 2005 time frame. 
20 Q. Thank you. 
21 Were they in a hurry again? 
22 A. In 2005? 
23 Q. Yes. 
24 A. I believe so, yes. 
25 Q. And did they respond timely in a way to 
1 move things along quickly? 
2 A. Yeah. I think that there was a good 
3 exchange of information, at least. As far as 
4 agreements, we were concerned about the timeliness of 
5 agreements being signed. But as far as information, 
6 there was information flow. 
7 Q. Was there an estimated cost for this 
8 project? 
9 A. There were several. In the 2001 time 
10 frame there were two different estimates given. I 
11 don't know if that's the time frame or the 2005 
12 estimates, but there were also two different options 
13 looked at in 2005. That through the engineering 
14 - study at Wilbro's Engineering we had two options that 
15 were being considered, and that information was 
16 available in I believe it was December of 2005. 
17 Q. I can't find --
18 A. I can give you those approximate amounts 
19 for those different options. 
20 Q. If you would, please. I was trying to 
21 find one of my notes that had some of that on it, but 
22 if you could tell us. 
23 A. The 2005 estimates, one was for a gas 
24 turbine and the other was for an electric-driven 
25 engine. The gas engine estimate I believe was in the 
1 range of $5.7 million. That was — had some other 
2 issues associated with it as far as credits that were 
3 being offered, but the amount was around 5.7. I 
4 believe the Option 2, which was the electric driven 
5 with the requirements by Wilbrofs of upgrades would 
6 have been around $6.4 million. 
7 Q. How did Desert Power react to 'the 
8 approximately $6 million estimate? 
9 A. It was a fairly substantial increase from 
10 the 2001 estimate and they were certainly concerned 
11 about that cost, and we were working on ways to see 
12 if there were other alternatives that would lower 
13 that cost. 
14 Q. This might be a silly question, but 
15 $6 million is a lot of money and that could have a 
16 material impact on Desert Power's ability to move 
17 forward with the firming process? 
18 A. It's a little hard for me to answer that 
19 based on not knowing what Desert Power's situation 
20 is. 
21 Q. That's understandable. 
22 I just would like to look at another 
23 exhibit here. And this one, there's two documents 
24 that -- Mr. Chairman, if I may, just to the 
25 Commission, I had a different line of questioning for 
1 Mr. Swenson to address PacifiCorpfs position of the 
2 need for a firm gas supply and in the interest of 
3 time was not able to pursue that. So some of these 
4 questions may not make as much sense as they would 
5 have. If there is additional time at the end of the 
6 day, in the unlikely event, I would like to take a 
7 few minutes to ask some of those questions. 
8 This we will call Cross Exhibit 8. 
9 COMMISSIONER CAMPBELL: We already have 
10 Cross Exhibit 8. 
11 MR. BROCKBANK: Or 9, I'm sorry. 
12 COMMISSIONER CAMPBELL: Did you want to 
13 move the admission of Cross Exhibit 8 at this time? 
14 MR. BROCKBANK: Yes, please. Thank you, 
15 Mr. Chairman. 
16 COMMISSIONER CAMPBELL: Any objections? 
17 MR. PROCTOR: No. 
18 MR. MECHAM: No. 
19 COMMISSIONER CAMPBELL: All right, we'll 
20 admit it. 
21 Q. (BY MR. BROCKBANK) Mr. Jibson, I?m going 
22 to really only look at one document in this pile. 
23 It?s the third to last document on this pile. Itfs 
24 an e-mail from Mr. Swenson to Bruce Rickenbock, I 
25 believe, who is also a Questar employee? 
1 A. Yes, that's correct. 
2 Q. I'm going to just — you can take a minute 
3 to read through that and Ifm going to read parts of 
4 it for the record. "Bruce. One issue that Lee Brown 
5 wants me to make sure we deal with is the hierarchy 
6 of gas usage in the future on the gas line. If 
7 Desert Power makes the improvements at the compressor 
8 and you let Desert Power contract for 17 or 18,000 
9 decatherms per day of firm supplies, what happens 
10 when the load on the line gets tight? He needs to be 
11 able to see in writing what will go on on those days 
12 when the lines begin to get maxed out." 
13 And then I would like to read the 
14 handwritten notes. I believe Mr. Rickenbach is not 
15 here to authenticate this, Mr. Chairman, but I am 
16 told from Questar's attorney and paralegal -- I 
17 should say Questarfs paralegal, I think I spoke to 
18 the paralegal on this — that these are indeed Mr. 
19 Rickenbachfs handwritten note's. 
20 "Talked with Roger regarding the issue of 
21 hierarchy and gas usage on the MagCorp line. They 
22 told Roger that any additional firm usage," 
23 underlined, "would only be approved in the case that 
24 additional compression was supplied." 
.25 It looks to me, and I know you're not Mr. 
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1 Rickenbach, but you're the only one we have from 
2 Questar, 
3 A. That's okay. 
4 Q. It looks to me like there was a concern if 
5 US Magnesium increased its capacity demands that that 
6 would cause more likely interruption on the part of 
7 Desert Power. Is that how you read this? I111 let 
8 you read this and give your interpretation. 
9 A. The best, again, without knowing the full 
10 discussion, the way I would interpret that would be 
11 that that line is, for the most part, the firm 
12 capacity is gone on that particular feeder line of 
13 our system. The only way to get the additional firm 
14 that would be required for additional compression 
15 that would be required by Desert Power would be to 
16 add a compressor. 
17 In other words, we couldn't sign up 
18 additional firm customers of any magnitude. There 
19 may be minimal amounts, but any magnitude would not 
20 be there and the magnitude that would be required 
21 here. So that I think what Mr. Rickenbach is 
22 indicating is that it would require additional 
23 compression to be supplied in order to get that firm 
24 transportation of that magnitude of 17 to 18 
25 decatherms. 
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1 Q. Thank you, Mr. Jibson. 
2 COMMISSIONER CAMPBELL: Mr. Brockbank, how 
3 much longer do you want to go on this line? 
4 MR. BROCKBANK: About one minute. Ifm 
5 just about done, Mr. Chairman. 
6 Q. (BY MR. BROCKBANK) How long, if Desert 
7 Power and Questar Gas were to execute a contract 
8 today, the best case scenario, the shortest possible 
9 firming compression alternative, how long would that 
10 take? How many months, approximately? 
11 A. Again, that's contingent on a lot of 
12 issues, but I think that if we were to execute an 
13 agreement immediately on the electric-driven engines, 
14 which would be the shortest time frame, and I know 
15 this is a range, but we would be looking at 
16 approximately 10 to 16 months for that. 
17 Q. So sometime June to October of 2007, 
18 roughly? 
19 A. That would be my best guess. 
20 Q. Thank you. 
21 MR. BROCKBANK: No further questions, Mr. 
22 Chairman. 
23 COMMISSIONER CAMPBELL: Mr. Mecham? 
24 MR. MECHAM: Mr. Chairman, it seems that 
25 some of this is relatively new, at least to the 
1 oath the same questions that were asked in your 
2 testimony, would you provide the same answers? 
3 A. Yes, I would. 
4 Q. Thank you. 
5 Mr. Chairman, I move for the admission of 
6 Mr. Houston's Prefiled Testimony as PacifiCorp 
7 Exhibit 1. 
8 COMMISSIONER CAMPBELL: All right. Are 
9 there any objections? 
10 MR. MECHAM: No. 
11 MR. PROCTOR: No objections. 
12 COMMISSIONER CAMPBELL: All right. We 
13 will admit PacifiCorp Exhibit 1. 
14 Q. (BY MR. ELMONT) Mr. Houston, do you have 
15 a summary of your testimony you would like to provide 
16 us? 
17 A. Yes, I do. 
18 I would just like to say that PacifiCorp 
19 completed the interconnection studies on behalf of 
20 Desert Power using our very best efforts. PacifiCorp 
21 deviated from our normal mode open access 
22 transmission procedures for interconnection studies 
23 from the outset because as soon as PacifiCorp became 
24 aware of the 11-month requirement for in-service 
25 imposed by Desert Power, we knew that the normal OATT 
1 procedures would not work. 
2 PacifiCorp agreed to combine the System 
3 Impact and Facility Study and to use commercially 
4 reasonable efforts subject to employee availability 
5 to complete the study within 120 days. PacifiCorp 
6 knew when Desert Power applied in February 2005 that 
7 the study process and the requirements subsequent to 
8 the completion of studies for design, procurement of 
9 materials and construction would not be completed 
10 until sometime in 2007 using the OATT procedures. 
11 Desert Power asserts that the 
12 interconnection redesign created a force majeure 
13 event. When, in reality, the redesign was 
14 identified, Desert Power was notified in October 
15 2005, the parties agreed to the final changes on 
16 November 15th, 2005, and the normal Facility Study 
17 proceeded at that point. This is a one-month delay. 
18 The redesign was required to ensure employee safety 
19 and to ensure network reliability in the area for the 
20 other customers that were impacted. 
21 I will note that Desert Power's own 
22 actions created 16 months of delays in the project. 
23 Ifll summarize these in three parts. First there's a 
24 six-month delay from the date a PPA was signed to the 
25 Application for Interconnection. That was preceded 
1 by a three-month delay related to the initial 
2 negotiations initiated by Desert Power for a PPA 
3 prior to signing. 
4 Secondly, there was a three and-a-half 
5 month delay subsequent to the interconnection 
6 application until generator and transformer technical 
7 data was supplied in an acceptable fashion for 
8 PacifiCorp to start studies. In filing there was a 
9 four-month delay from the date the Interconnection 
10 Agreement was first provided to PacifiCorp until 
11 comments were initially received. Desert Power's own 
12 self-imposed study schedule and their own action led 
13 to the missed service dates. 
14 Q. Thank you, Mr. Houston. 
15 Do you have any Rebuttal Testimony you 
16 would like to offer based on either the submission of 
17 Ms. Coon's testimony or the comments from the 
18 Committee of Consumer Services? 
19 A* I do have two comments on Witness Coon's 
20 testimony I would like to mention. On line 190 to 
21 194 of her testimony she mentions that PacifiCorp 
22 lost Desert Power's comments on an EMP agreement. 
23 Subsequent to reading that testimony I discussed the 
24 issue with the PacifiCorp employee involved, Larry 
25 Soderquist, and we did indeed ask Desert Power to 
1 resend those comments. However, we could find no 
2 record the original comments were received. We don't 
3 know if there was an e-mail filter issue or what the 
4 problem was related to that. 
5 And secondly, on line 202 through 205 of 
6 her testimony she states that PacifiCorp should not 
7 have entered into a 120-day study without being 
8 relatively certain the schedule could be met. And I 
9 would just add a comment to that, that when the 
10 Desert Power requirements became known to us in 
11 February, the 120-day combined study was proposed 
12 again because we knew an extremely expedited study 
13 process was essential to allow time for the design of 
14 the installation, procurement of the materials and 
15 construction to take place to allow the in-service 
16 date to be met. The 120-day study was not a 
17 contractual obligation on our part, but instead was 
18 our commitment to try to use commercially reasonable 
19 efforts to accomplish the study. 
20 We agreed to this expedited study in an 
21 effort to meet the customer's requirements. In 
22 February of 2005 when we made that agreement we were 
23 not aware of the safety and reliability issues that 
24 the study bore out, nor were we aware of the voltage 
25 issues and the additional study that would be 
1 And finally, both Witness Darling and 
2 Swenson note that the interconnection application was 
3 not made early when the PPA was being negotiated or 
4 when it was signed due to the need for precise 
5 transformer turbine generator data and to avoid a 
6 complete start over of the studies and waste of 
7 PacifiCorpfs time. We certainly appreciate the 
8 concern on our time. 
9 However, I will note that a lot of 
10 developers do choose to enter the interconnection 
11 process using typical data with their initial 
12 application. Again, the application process is 
13 designed to give them the interconnection 
14 requirements, a schedule, cost and other information 
15 that they can use for themselves to determine if they 
16 want to move forward with their application. 
17 When other developers give us typical 
18 data, if actual data later differs when the turbines 
19 are purchased, restudy can be required. However, it 
20 isn!t all the time required. Only if the actual 
21 purchase data differs significantly from the typical 
22 data do restudy — is a restudy required. And also, 
23 not the — the whole process does not have to start 
24 over, only certain parts of the technical load flow, 
25 stability studies and other portions of the studies. 
1 Had Desert Power made their application 
2 when the PPA was being negotiated nine months earlier 
3 in this case, itfs clear that the interconnection 
4 configuration requirements and many other factors 
5 that have held things up could have been discovered 
6 much earlier. 
7 In fact, when I was writing this I was 
8 looking through a specific e-mail written in December 
9 12, 2005 from the Desert Power's engineering firm, 
10 and if you would permit me I would like to read a 
11 couple of excerpts from this e-mail. 
12 The first was from Joseph Bonbank with 
13 Sega Incorporated to a Mr. Rod Shephard, who is I 
14 believe the project manager. And in it he's saying, 
15 "Rod. For your use, please find attached an updated 
16 PacifiCorp Interconnection Application form, again 
17 providing the generator data, with typical CTG, 
18 combustion turbine generator, data inserted in the 
19 blanks and the GE Prolosec STGGSU data filled in." 
20 That would be the transformer, generator step-up 
21 transformer data. "These new sheets are updates to 
22 the original document that was submitted to 
23 PacifiCorp. The previous application had a mixture 
24 of combustion turbine generator name plate data and 
25 copied information from the previous interconnection 
1 agreement and GSU information from a transformer that 
2 was being considered at the time." 
3 And what that's telling me is even as late 
4 as December, Desert Power is giving us typical data 
5 and has at that point changed their generator step-up 
6 transformer purchase and updated the entire data 
7 sheet. So it's not clear to me at all why this 
8 couldn't have been provided much, much earlier if 
9 typical data was being provided even as late as 
10 December. 
11 That's all I have. 
12 Q. Thank you. 
13 Mr. Houston is available for 
14 cross-examination, Mr. Chairman. 
15 COMMISSIONER CAMPBELL: All right. Thank 
16 you. 
17 Mr. Mecham. 
18 MR. MECHAM: Thank you. 
19 CROSS-EXAMINATION 
2 0 BY MR. MECHAM: 
21 Q. Good afternoon -- or good morning, Mr. 
22 Houston. Just a moment ago in your summary you 
23 talked about knowing in October of '05 that the 
24 schedule was not achievable. Did I misunderstand 
25 you? 
1 A. Yes. 
2 Q. Where is the backup data for that? I'm 
3 not sure we have any information that indicates that. 
4 If you do, would you point it to me? 
5 A. It is specifically stated in the closing 
6 of Larry Soderquistfs notes for the scoping meeting, 
7 his handwritten notes. 
8 Q. And did you inform Desert Power of that? 
9 A. Well, Ifm assuming that the Desert Power 
10 people were in the scoping meeting. I was not in 
11 that meeting. 
12 Q. Nor was I. 
13 Mr. Chairman, I forgot to ask. When does 
14 my time expire, approximately? 
15 COMMISSIONER CAMPBELL: About ten after. 
16 Actually, it would be a quarter after. 
17 MR. MECHAM: Thank you. 
18 Q. (BY MR. MECHAM) Also a point of 
19 clarification. Earlier in your testimony when you're 
20 summarizing the alleged delays, you talk about six 
21 months from the time that Desert Power applied for an 
22 Interconnection Agreement, that is, that they waited 
23 six months. 
24 How do you count that? I mean, the 
25 contract was signed September 24th and the 
1 Q. Which then sets in motion engineering, 
2 procurement and construction? 
3 A. Correct. 
4 Q. So on average, how long does the 
5 engineering take after the Interconnection Agreement 
6 is signed? 
7 A. That would be project specific and heavily 
8 dependent on the upgrade requirements, one switch or 
9 two, if there's a line required. It!s hard to say. 
10 I think I have — we've looked at several projects 
11 that we have completed in our queue and the typical 
12 time, using the OATT procedures, from application to 
13 completion, is about 630 some odd days. 
14 Q. 633, according to your testimony, as I 
15 understand it. Am I correct? 
16 A. Yes. 
17 Q. So again, if the interconnection request 
18 were made on the date that the contract was signed, 
19 September 24th of f04, that 633 days would still take 
20 you beyond the online date, beyond the June 1, f06 
21 date, and clearly beyond the May 9, f06 date, 
22 correct? 
23 A. Yes. Might I speak to that just for 
24. another second? 
25 Q. Go ahead. 
1 A. Again, that's why it was clear to us in 
2 February that this was a train wreck already. And 
3 also — 
4 Q. And that's an interesting statement. Go 
5 ahead, I cut you off. 
6 A. Also, I'll just mention that a lot of 
7 developers come into our queue and apply for an 
8 interconnection before they sign a PPA. In fact, a 
9 lot of them feel like they get useful information out 
10 of our studies that help them negotiate their PPA 
11 price. 
12 Q. Well, you indicated, as a matter of fact, 
13 that at any one time you have 25 to 30 people in the 
14 queue; is that right? 
15 A. Yes. 
16 Q. How would you characterize those people 
17 generally? What are the majority of them? 
18 A. Right at the present time they're wind 
19 developers, a lot of people who are intending to hook 
20 into PacifiCorp's integrated resource plan request 
21 for proposals. 
22 Q. And how many of them actually interconnect 
23 with the PacifiCorp system? 
24 A. It just depends. Generally one out of 
25 three. 
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1 MR. MECHAM: Ifm sorry. I wasn!t looking 
2 at testimony. I must have been hoping. 
3 MR. ELMONT: Thank you. I apologize for 
4 the interruption. 
5 Q. (BY MR. MECHAM) Now, again on the 
6 Division's timeline, and perhaps this is in one of 
7 the cross-examination exhibits, but I'm going to ask 
8 anyway. On the timeline of April 4, 2005 it states 
9 that Desert Power sent initial information that 
10 PacifiCorp Transmission deemed insufficient. What 
11 was missing? 
12 A. I'm not sure I can answer that question if 
13 we start talking about subsynchronous reactions or 
14 anything, I'm not sure that's my expertise. I don't 
15 know. 
16 Q. Was there anything unique about this 
17 interconnection? 
18 A. I think if you would read the study 
19 results, the first eight or ten pages, it's pretty 
20 clear that there's a lot that's very unique. This is 
21 five generators located on the end of a radial line 
22 with a large load. There's a very, very clear 
23 interrelationship between the generators and how 
24 they're going to behave operationally. So yes, very 
25 unique. 
1 Q. And did any of that have anything to do 
2 with the information that was rejected by PacifiCorp 
3 Transmission? 
4 A. I don't know that we rejected any 
5 information. 
6 Q. Well, I'm sorry. 
7 A. We've asked for additional information. 
8 Q. All right. But under the circumstances, 
9 you've described it both last Thursday as well as 
10 now, kind of as a unique situation where US Magnesium 
11 and Desert Power are there together. And did that 
12 require information that was atypical or more 
13 complex, more burdensome? 
14 A. Not to my knowledge, no. 
15 Q. You also indicate on line 45 of your 
16 testimony — I'm switching here. At line 45 you talk 
17 about the Generation and Interconnection Agreement 
18 and you said that there had been a delay because — 
19 well, I've forgotten the exact number of days. But 
20 in any event, that you had supplied an executable 
21 LGIA, or Large Generation Interconnection Agreement. 
22 Which one are you referring to? Are you referring to 
23 April 11th or some other time? April 11, I'll tell 
24 you, comes from line 431 of your testimony. 
25 You can't stall off the clock. 
1 and shared with other departments. That's when that 
2 particular operations manager got the document and 
3 raised the issue. Up until that time he was not 
4 aware of the project. 
5 Q. Maybe I'm not clear. As I understand it, 
6 Pacific Trans sort of operates as sort of a separate 
7 entity; is that right? 
8 A. That's a tough question. My group does, 
9 yes. Primarily because we're dealing with tariff 
10 compliance and other customers applying for service 
11 to the PacifiCorp Transmission system. The other 
12 Transmission employs people who do the maintenance, 
13 who do the design engineering, who do the planning 
14 studies are not in our group. So they're more 
15 integrated with the utility. They're shared, so to 
16 speak. If we need them for something, we borrow 
17 them. Otherwise, they're doing the business of the 
18 retail customer. 
19 Q. So the study was done by this other group 
20 that we're referring to? 
21 A. A component of the study, yes. 
22 Q# Thank you. 
23 COMMISSIONER CAMPBELL: Any questions, Mr. 
24 Proctor? 
25 MR. PROCTOR: Yes. Thank you, Mr. 
1 Chairman. 
2 CROSS-EXAMINATION 
3 BY MR. PROCTOR: 
4 Q. Mr. Houston, you had mentioned in your 
5 testimony and your summary a number of specific 
6 events where there was a delay, for example, six 
7 months between the PPA to request an interconnection 
8 study, a three-month delay in negotiating the PPA. 
9 Do you consider those to be examples of 
10 Desert Power's failure to perform its contractual 
11 obligations? 
12 A. Again, I would hate to talk about 
13 contractual obligations. My point was they were 
14 fully in control of when they made the application 
15 for interconnection which drove the in-service date 
16 requirements. That date was their date as well. 
17 Q. So the delay would be the responsibility 
18 of Desert Power? 
19 A. What I was trying to represent was had 
20 they made an earlier request, we would have had a 
21 much better chance of delivering a result on their 
22 timeline. 
23 Q. So their delay then caused delay later in 
24 the completion of your work; is that correct? 
25 A, Right. The sooner you start a two-year 
1 project, the sooner you finish a two-year project. 
2 Q. So the answer would be yes? 
3 A. Yes. 
4 Q. Novf, in some correspondence between 
5 counsel there was a reference to a -- I believe it's 
6 a March 9, 2006 draft Facilities Impact Study that 
7 stated that PacifiCorp, who would be responsible for 
8 the metering equipment, would not have those meters 
9 available before September 2006. 
10 Do you recall that portion of the Impact 
11 Study? 
12 A. I believe you're referring to a draft 
13 study. I do recall that there were several long lead 
14 time pieces of equipment, and the Desert Power people 
15 were not -- felt like they could expedite those 
16 deliveries faster than we could do them. There was a 
17 lot of give and take about changing the scope 
18 responsibilities for various equipment, the pole, 
19 interconnection pole and switches. I believe the 
20 metering was one of those items. 
21 Q. At that point when the draft Impact Study 
22 was presented, was responsibility for acquiring 
23 metering equipment PacifiCorpfs? 
24 A. I believe when we first accomplished the 
25 scoping meeting in October the responsibility was 
1 PacifiCorp1s. 
2 Q. Would that be also true in March of 2006 
3 when you presented this draft study? 
4 A. At that point in time I can't say. It 
5 sounds like that was the time that the discussion was 
6 taking place where that responsibility would shift. 
7 Q. Up to that point, however, that was 
8 something that PacifiCorp was in control of, was it 
9 not? 
10 A. I believe that's correct. 
11 MR. PROCTOR: Thank you, Mr. Houston. 
12 COMMISSIONER CAMPBELL: Thank you. Any 
13 redirect? 
14 MR. ELMONT: A little bit, Mr. Chairman. 
15 REDIRECT EXAMINATION 
16 BY MR. ELMONT: 
17 Q. Mr. Houston, initially Mr. Mecham asked 
18 you about the location of notes from Mr. Soderquist 
19 with regard to the scoping meeting from October of 
20 2005. You referred to those notes from the meeting. 
21 Have you spoken with Mr. Soderquist with 
22 regard to his recollection of any representations he 
23 made to Desert Power during that meeting? 
24 A. Yes. And he believes that at the end of 
25 the meeting, at the close of the meeting, he 
1 specifically pointed out that due to the work 
2 requirements in front of us, we could not meet the 
3 January -- at that time the January in-service date 
4 was the date PacifiCorp had targeted, January 8, 
5 2006. 
6 MR. MECHAM: Mr. Chairman, I have a hard 
7 time cross-examining Mr. Soderquist. 
8 MR. ELMONT: I donft believe there's a 
9 Commission prohibition on hearsay, Mr. Chairman. 
10 MR. MECHAM: I didnft say there was a 
11 prohibition, I said it was a little hard. 
12 COMMISSIONER CAMPBELL: All I know is I 
13 want to be done by 12:30. 
14 MR^ ELMONT: I'll be brief here. 
15 Q. (BY MR. ELMONT) You discussed with Mr. 
16 Mecham the issue of how many QFs are like Desert 
17 Power, I believe is the way counsel characterized it. 
18 Are you allowed to distinguish in the types of QFs in 
19 handling the queue? 
20 A. No; 
21 Q. So how does the queue work, I guess, just 
22 a little bit in terms of how the ordering? 
23 A. First in, first served. And you handle, 
24 if you've got a System Impact Study for queue number 
25 one, you're supposed to finish it before you finish 
1 the System Impact Study for queue number 2 or number 
2 3, et cetera 
3 Q. Thank you. 
4 With regard to the effect of the redesign 
5 and the engineering that had to be done by Desert 
6 Power and then approved by PacifiCorp, would Desert 
7 Power have had responsibility for some scope that 
8 would have required engineering and approval by 
9 PacifiCorp even aside from the redesign? 
10 A. The approval by PacifiCorp was unique to 
11 the components of the interconnection that we would 
12 ultimately own and would — 
13 Q. And is that something that came about only 
14 by virtue of the redesign? 
15 A. I don't know what the original scope was, 
16 if Desert Power was going to take responsibility for 
17 procuring or installing any of the equipment we would 
18 own at that time or not. I just don't know. 
19 Q. Okay. Aside from the approval aspect, 
20 though, the engineering would have been required and 
21 Desert Power would have had some portion of it prior 
22 to the redesign? 
23 A. Yes. 
24 Q. Mr. Mecham talked with you about Desert 
25 Power volunteering to take on additional work within 
1 its scope to try to expedite things. 
2 Did PacifiCorp do anything reciprocal? 
3 Did it take on work that was originally within Desert 
4 Power's scope, to your knowledge? 
5 A. Not to my knowledge, no. 
6 Q. That may be something that's for Mr. 
7 Bennion as well. 
8 A. Ifm sorry, you're correct. Because we did 
9 try at the last minute to find surplus materials that 
10 was within their scope. 
11 Q. Great. Can you sort of clarify for us 
12 what the advantage would be of providing typical data 
13 early in the process? It got a little muddled for me 
14 as you were discussing that with Mr. Mecham. So just 
15 in your own words, what would the advantage be of 
16 having that particular data? 
17 A. If we have projects that have gone through 
18 our queue completely and have signed an 
19 Interconnection Agreement using typical data, they 
20 don't have a PPA signed yet, therefore, they haven't 
21 purchased their turbines or a lot of their major 
22 equipment. And the caveat is that if you do 
23 something different you have to go back and restudy 
24 and potentially resign an updated agreement. But 
25 what it does give a developer is basically they're 
1 ready to go. If they can get a signed agreement, all 
2 they have to do is build it. They donft have to 
3 wait. They get the cost data, they know what their 
4 responsibility is to construct certain equipment, 
5 what the schedule is to get the build completed. 
6 They have all that information in their pocket. 
7 Q. Whereas, in this case that would have 
8 taken place with the scoping meeting in October of 
9 2005; is that right? 
10 A. Well, actually, you know, using typical 
11 data you can get all the way through the process. 
12 Q. So in other words, that scoping sort of 
13 layout responsibility wouldn't have had to wait — 
14 A. Correct. 
15 Q. — as long in the process, it could have 
16 been done earlier? 
17 A. Correct. 
18 Q. You talked about with Mr. Mecham the issue 
19 of this interconnection being unique and the five 
20 generators located on end of the radial line. Isn't 
21 that the very kind of stuff you would discover in the 
22 study process? 
23 A. Yes. 
24 Q. So at the outset when you're doing your 
25 best to make commercially reasonable efforts to 
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1 complete a study within 120 days, if you find that 
2 kind of unique information, would you say that that 
3 would be expected to delay that process? 
4 A. Absolutely. 
5 Q. Thank you. 
6 MRI ELMONT: I donft think I have anything 
7 further, Mr. Chairman. 
8 COMMISSIONER CAMPBELL: Thank you, Mr. 
9 Houston. We'll adjourn until 1:30. 
10 (Noon recess taken.) 
11 —ooOoo— 
12 1:37 p.m. September 8, 2006 
13 COMMISSIONER CAMPBELL: Let's go back on 
14 the record. 
15 While we were at lunch we discussed 
16 closing argument, and I think what we decided is 
17 we're going to allow each party ten minutes to make 
18 that. I think we originally, I think, allotted like 
19 20 minutes, but we have about 15 minutes of legal 
20 questions we want to ask the attorneys. So just so 
21 that you have time to plan in your mind what your key 
22 points are. 
2 3 All right. We are back now to the next 
24 PacifiCorp witness. 
25 MR. BROCKBANK: Mr. Chairman, PacifiCorp 
1 would like to call Mr. Bruce Griswold as its next 
2 witness. 
3 BRUCE GRISWOLD, 
4 called as a witness, being first duly sworn, was 
5 examined and testified as follows: 
6 COMMISSIONER CAMPBELL: Mr. Brockbank. 
7 DIRECT EXAMINATION 
8 BY MR. BROCKBANK: 
9 Q. Mr. Griswold, could you please state your 
10 full name and address for the record? 
11 A. Bruce W. Griswold. I work for PacifiCorp 
12 at 825 Northeast Multnomah, Portland, Oregon, 94232. 
13 Q. And what is your title? 
14 A. Manager in Origination. 
15 Q. Are you the same Bruce Griswold that filed 
16 testimony and three exhibits in this case? 
17 A. Yes, I am. 
18 Q. Do you have any corrections to make in 
19 your testimony? 
20 A. Yes, I do. My first correction — I have 
21 two corrections. My first correction is on page 9 of 
22 my testimony in lines 169 and 171. I'll wait until 
23 people get there. On those lines I have a date there 
24 of June 1, 2006 as the commercial online date. And 
25 the official date is May 9, 2006. So that the 
1 corrected date to be put into that line 169 to 171 is 
2 May 9, 2006. 
3 The second correction I have is to make a 
4 correction to Exhibit BWG-3 and replace the two 
5 tables that are included in there. Both tables are 
6 labeled Table 1, unfortunately, but itfs the DPU data 
7 request 2.3A and 2.3B. 
8 Q. Okay. Mr. Griswold, thank you. 
9 Could you please explain the reason for 
10 changing out these exhibits? 
11 A. We][l, the first -- oh, the exhibits, sure. 
12 Folks who do the modeling for -- according to the 
13 avoided cost methodology as approved for QFs greater 
14 than 3 and less than 99 discovered a couple of 
15 modeling errors in their model as they were going 
16 back through it. If you recall, the data requests 
17 had a five-day turnaround and it didn't allow them 
18 sufficient time to, you know, really do a thorough 
19 review of it. So these are just corrected with those 
20 corrections made. 
21 Q. Thank you. 
22 If you were asked all of the questions in 
23 your testimony today, would you give the same answers 
24 as you did in your written testimony? 
25 A. Yes |. 
1 MR. BROCKBANK: Mr. Chairman, PacifiCorp 
2 moves for the admission of PacifiCorp 2, Mr. 
3 Griswold's testimony. 
4 COMMISSIONER CAMPBELL: Are there any 
5 objections? 
6 MR. PROCTOR: No objections. 
7 COMMISSIONER CAMPBELL: All right, we'll 
8 admit it. 
9 MR. BROCKBANK: Together with all of the 
10 exhibits? 
11 COMMISSIONER CAMPBELL: Right, 2.1 through 
12 2.3. 
13 MR. ELMONT: Mr. Chairman, do we want to 
14 number separately the corrected exhibit or just keep 
15 it as part of 2? Itfs replacing the one thatfs 
16 already in 2. 
17 COMMISSIONER CAMPBELL: I've just replaced 
18 it. 
19 MR. ELMONT: Okay. Thank you. 
20 Q. (BY MR. BROCKBANK) Mr. Griswold, do you 
21 have a summary of your testimony, a brief summary? 
22 A. Yes, I do. 
23 Q. Could you please provide that? 
24 A. Desert Power and PacifiCorp have a 
25 Purchase Power Agreement dated September 24, 2004 
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1 with an effective date of November 9, 2004, and are 
2 in disputes over delays in their 95-megawatt QF 
3 project. 
4 Desert Power argues that an event of force 
5 majeure has occurred with respect to PacifiCorp?s 
6 efforts to interconnect the facility to PacifiCorp?s 
7 system. PacifiCorp disputes Desert Power's claim of 
8 force majeure. Desert Power believes that the event 
9 of force majeure suspends and otherwise relieves them 
10 of any further obligations under the term of the 
11 agreement. 
12 PacifiCorp believes that, even assuming 
13 for the sake of argument there is an event of force 
14 majeure, that the event does not alleviate Desert 
15 Power from its obligations under the agreement, 
16 including its obligations to post default security 
17 and provide additional adequate assurances under the 
18 agreement. 
19 In an effort to resolve the dispute, 
20 PacifiCorp and Desert Power attempted to negotiate a 
21 term sheet as a precursor to an amendment modifying 
22 the terms of the agreement. The most significant 
23 term of the proposed term sheet was a new scheduled 
24 commercial operation date of June 1, 2007 for the 
25 facility as opposed to the May 9, 2006 date in the 
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1 original agreement. 
2 During the negotiation of the term sheet, 
3 PacifiCorp learned of three events; a work stoppage 
4 at the facility, additional liens imposed on the 
5 facility, and Desert Power's inability to secure firm 
6 gas transportation service from Questar to serve the 
7 facility. These events, plus questions surrounding 
8 Desert Power's financial situation, constitute a 
9 material adverse change as contemplated by the terms 
10 of the agreement. 
11 Today, PacifiCorp specifically is 
12 requesting that the Commission make a straightforward 
13 determination that no force majeure had occurred and 
14 according to the terms — and accordingly, the terms 
15 of the agreement stand, including the requirement 
16 that Desert Power post default security and provide 
17 PacifiCorp the additional requested adequate 
18 assurances. 
19 Alternatively, if the Commission does find 
20 that a force majeure event has occurred, PacifiCorp 
21 requests the Commission make a ruling on the scope 
22 and duration of the event of force majeure pursuant 
23 to Section 13.2 of the agreement. 
24 Further, PacifiCorp requests the 
25 Commission make a determination as to whether the 
1 scope and the duration of that force majeure excuse 
2 Desert Power's performance with regard to default 
3 security and a requirement to provide PacifiCorp 
4 adequate, additional adequate assurances. And if 
5 not, that Desert Power be required to meet such terms 
6 immediately. 
7 Finally, PacifiCorp requests that the 
8 Commission find that if the parties execute an 
9 agreement, an amendment to the agreement, any such 
10 amendment must have a provision calling for refreshed 
11 avoided cost pricing per the current avoided cost 
12 methodology for a QF greater than 3 megawatts or less 
13 than 99 megawatts that would be effective if the 
14 facility has not achieved commercial operations on or 
15 before June 1, 2007 to ensure that the Stipulation is 
16 enforced and ratepayer neutrality is met. 
17 Q. Thank you, Mr. Griswold. 
18 Mr. Chairman, Mr. Griswold would like to 
19 provide a response to some of what's been said 
20 earlier this morning. Could he take a few minutes to 
21 do that? 
22 COMMISSIONER CAMPBELL: Yes. 
23 Q. (BY MR. BROCKBANK) Mr. Griswold, please 
24 provide whatever response you need to to what has 
25 been said this morning. 
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1 A. I want to specifically respond to a number 
2 of comments from Mr. Swenson, and specifically I want 
3 to address the gas delivery issue. The gas delivery 
4 is really not at the heart of the force majeure that 
5 we're sitting here to make a decision on. And it's 
6 just one of three major events that I referenced 
7 earlier that led us to seek additional assurances as 
8 we're allowed to under the agreement. 
9 The fact is that Desert Power is working 
10 on trying to develop and put in a system to provide 
11 for getting their gas supply firm in order to meet 
12 our scheduled deliveries. And I believe that's a 
13 recognition on their part that, in fact, firm gas 
14 delivery is required. 
15 That's my comment. 
16 Q. That's it. Thank you, Mr. Griswold. 
17 MR. BROCKBANK: Mr. Chairman, PacifiCorp 
18 offers up Mr. Griswold for cross-examination. 
19 COMMISSIONER CAMPBELL: All right. 
2 0 Mr. Mecham? 
21 MR. MECHAM: Thank you, Mr. Chairman. 
22 CROSS-EX/yyilNATION 
23 BY MR. MECHAM: 
24 Q. Why don't we start right where you left 
25 off, Mr. Griswold. It is true that the firm 
1 transportation requirement is one of three issues 
2 that you say is the reason that this all fell apart. 
3 You maintain in your testimony, do you not, that 
4 there is a firm transportation agreement in the 
5 contract? 
6 A. I do not, no. My testimony says that in 
7 order to meet scheduled deliveries that there should 
8 be a firm gas supply. If we dispatch the plant, then 
9 gas, firm gas is required to be there. And per the 
10 Stipulation, if you actually do look at the 
11 Stipulation, it requires payment by PacifiCorp for 
12 firm gas under Questarfs firm gas tariff. 
13 Q. In your testimony, my recollection of your 
14 testimony is, is that the firm gas issue is your 
15 issue, and in fact — well, here on line 241 it says, 
16 "Mr. Swenson's testimony contends that the agreement 
17 does not require firm gas transportation service. Do 
18 you agree? No." 
19 A. That's correct. You asked me if it was 
20 written into the agreement that there was -- well, I 
21 would have to maybe repeat the question back. 
22 Q. So is your answer, Mr. Griswold, that the 
23 contract does not require firm gas — or firm 
24 transportation of the gas? 
25 MR. BROCKBANK: I think Mr. Griswold asked 
1 for the question to be repeated. 
2 MR. MECHAM: I think that was it. 
3 MR. BROCKBANK: Oh, you said your answer 
4 was. 
5 MR. MECHAM: If I did I misspoke. 
6 COMMISSIONER CAMPBELL: It sounded to me 
7 like Mr. Mecham just repeated his question. 
8 MR. BROCKBANK: Okay. 
9 MR. MECHAM: Thank you, Mr. Chairman. 
10 MR. GRISWOLD: Okay. Under the agreement 
11 our position is that it does require firm gas 
12 transportation to meet the obligations, the power 
13 delivery obligations that we've scheduled. 
14 MR. MECHAM: Mr. Chairman, may I 
15 distribute a Cross Exhibit? 
16 COMMISSIONER CAMPBELL: Yes. We111 mark 
17 this Cross Exhibit 10. 
18 Q. (BY MR. MECHAM) Mr. Griswold, as you can 
19 see, this is PacifiCorp's response to Desert Power 
20 Data Request 1.7. The question, of course, is: 
21 "Does the agreement state that firm transportation is 
22 required?" 
23 The answer, after getting beyond all the 
24 objections is "No." "The answer is no," it says. 
25 And then it goes on to explain, "The PPA between 
1 Q. I know what the Stipulation says. Ifm 
2 asking you if it's of any value to the Company and 
3 there's any public interest consideration on June 2nd 
4 to have that plant operating? 
5 A. If you — well, from a physical 
6 perspective, you know, having a resource in the 
7 middle of the summer, yes, there is. But 
8 economically, what you're sitting there is a plant 
9 that did not meet the Stipulation. You now have an 
10 approved methodology within — for the project 
11 between 3 and 99 megawatts. And as you can see from 
12 my -- the data responses that we did for the DPU, 
13 there is a significant difference in the prices that 
14 would be paid on avoided cost for a project that came 
15 online under the Stipulation and a project that came 
16 online if they didnft meet the Stipulation. That's a 
17 significant amount of dollars. If you looked at it 
18 from a ratepayer standpoint and you did a net present 
19 value of the difference over that 20-year deal, it's 
20 anywhere from 150 to $200 million. I believe that's 
21 significant. 
22 Q. So -- well, I won't keep going there. 
23 COMMISSIONER CAMPBELL: Did you mean to 
24 offer Cross Exhibit 12 and 13? 
25 MR. MECHAM: I did, I'll offer them. 
1 COMMISSIONER CAMPBELL: Any objection? 
2 MR. BROCKBANK: No objection. 
3 COMMISSIONER CAMPBELL: All right. We111 
4 admit them. 
5 Q. (BY MR. MECHAM) Let me ask you, going 
6 back to the gas issue for just a minute, you talked 
7 about the Company's right to run the plant 24 hours a 
8 day, seven days a week, 365 days a year. How 
9 probable is that? 
10 A. I really couldn't answer that without, you 
11 know, knowing the situation that we would be under. 
12 Hypothetically, if we had a huge amount of power 
13 plants go off-line for some reason, for a year, yeah, 
14 you could ask them to run all the time. 
15 Q. When was the last time that happened? 
16 A. You asked me if there was a situation and 
17 I believe I responded. So yes, there is a situation. 
18 Is it probable? Not. But we've been through some 
19 situations where on a shorter duration than a year we 
20 would run them 24/7. 
21 Q. I found an interesting article in Power 
22 Magazine about the Currant Creek Plant. And I don't 
23 know if you've seen it or not, but it's actually a 
24 feather in PacifiCorp's cap, as far as I can tell. 
25 But it indicates that Currant Creek is run on a 12 to 
1 Practically speaking, why, in your view — 
2 or does it, in your view, require that Desert Power 
3 provide firm transportation notwithstanding a 
4 specific reference to that in the contract? 
5 A. You know, I think from a general 
6 perspective, and I could show you where the — in 
7 different sections in the agreement, but there's a 
8 number of things. First and foremost, in one of the 
9 sections, in one of the operational sections we say 
10 that the plant shall be operated according to prudent 
11 electrical practices. 
12 If you go look at how you would be 
13 providing gas service for meeting a firm power 
14 obligation, and our own folks are good examples of 
15 that, you know, we buy firm transportation in 
16 addition to day-ahead non-firm to meet our gas need's 
17 at our plant with one exception, and that is the 
18 exception where the plant is on a lateral. And in 
19 those cases we buy firm transportation specifically 
20 to that plant to meet a firm power delivery. 
21 Q. Thank you. 
22 Remember when Mr. Mecham was asking you 
23 about the assurances that PacifiCorp had requested 
24 and the material adverse change discussion? 
25 A. Yes. 
1 Q. He indicated that those assurances that 
2 PacifiCorp were requesting, I believe his words were 
3 "easily addressed." Have they been addressed to this 
4 point? 
5 A. No, not to my knowledge. 
6 Q. Letfs look at the July 14th letter — 
7 MR. MECHAM: Mr. Chairman, I didn't say 
8 that. The thing I said was easily addressed was the 
9 work stoppage, the liens and the firm gas 
10 transportation. 
11 COMMISSIONER CAMPBELL: Does that clarify 
12 it for you, Mr. Brockbank? 
13 MR. BROCKBANK: Sure. That's why I said I 
14 thought he had said that it was — that the 
15 assurances were easily addressed. Notwithstanding, 
16 and if I mischaracterized you, Mr. Mecham, please 
17 accept my apology. 
18 MR. MECHAM: Accepted. 
19 Q. (BY MR. BROCKBANK) Mr. Griswold, do you 
20 remember what the assurances were that PacifiCorp 
21 asked Desert Power? 
22 A. I would like to look at the July 14th 
23 letter so I could be accurate. 
24 Q. I don't think that's been introduced at 
25 all. 
1 your title? 
2 A. Ifm employed by PacifiCorp and my title is 
3 Managing Director of Network Reliability and 
4 Investment Delivery. 
5 Q. Are you the same Douglas Bennion that 
6 filed testimony in these proceedings? 
7 A. Yes, I am. 
8 Q. Do you have any corrections to your 
9 testimony? 
10 A. No, I do not. 
11 Q. If you were asked the same questions today 
12 that you were asked in your written testimony, would 
13 you have the same answers? 
14 A. Yes, I would. 
15 MR. BROCKBANK: Mr. Chairman, PacifiCorp 
16 moves for the admission of Mr. Bennion1s testimony as 
17 PacifiCorp Exhibit 3. 
18 COMMISSIONER CAMPBELL: Are there any 
19 objections? 
20 MR. PROCTOR: No objections. 
21 MR. MECHAM: No. 
22 COMMISSIONER CAMPBELL: All right. We'll 
23 admit it. 
24 MR. BROCKBANK: Again, Mr. Chairman, Mr. 
25 Bennion would have a brief summary. Could he provide 
1 a brief summary and then a brief response to some of 
2 what hefs heard today? 
3 COMMISSIONER CAMPBELL: Yes. 
4 Q. (BY MR. BROCKBANK) Please provide your 
5 summary, Mr. Bennion. 
6 A. Okay. In my summary what I would like to 
7 do is, once Desert Power executed their agreements 
8 with payment to PacifiCorp to complete the 
9 engineering design, procurement of materials and 
10 constructing the pieces at the interconnection point 
11 for the PacifiCorp construction services team, we 
12 immediately assigned resources to put in place 
13 multiple options to meet their requested customer 
14 in-service date. Additionally, but not required, the 
15 Company was cooperative to work with Desert Power to 
16 locate the long lead material items that Desert Power 
17 was responsible to procure in the scope of work. 
18 Regrettably, PacifiCorp did not have 
19 excess inventory in all cases to meet Desert Power's 
20 request. The schedule put forward by Desert Power 
21 created unnecessary challenges for PacifiCorp. 
22 However, in the end, PacifiCorp was ready in May of 
23 !06 to install our material portion as listed into 
24 the agreed scope of work. 
25 That's kind of the summary. What I would 
1 like to do also is kind of touch on four items I 
2 think I heard earlier in various statements. Two of 
3 those would be comments that were made by Mr. 
4 Darling. I think he focused on, one, the 
5 communication path that we had looked at from US Mag 
6 offices out there, and I111 touch on that. 
7 The secondary would be long lead items 
8 that were talked about in October of !05 and what did 
9 we do about that going forward. And then I!ll move 
10 into Mr. Swenson's comments about metering. Then 
11 last is about the safety. And I think I can maybe 
12 clear up a few things in that area. 
13 I think earlier this morning when Mr. 
14 Darling made a comment about one of our options to 
15 get the microwave path out to the Rowley subsite, he 
16 indicated somebody at US Mag, one of their vice 
17 presidents, would not allow that to occur. 
18 What I would like to point out is that we 
19 are working with Bruce Searle, who is a US Mag 
20 employee, and he provided the approval. In fact, in 
21 the early part of May we did test that particular 
22 path, it was a four-wire analog channel that was used 
23 previously when PacifiCorp owned the substation out 
24 there. That was going to be a temporary solution 
25 that we had in place and to test it. 
1 The second thing that he wanted to talk 
2 about or indicated is in October of f05, that we did 
3 not have our long lead items in stock, and that is a 
4 true statement. At that point in the period the 
5 statement of work would have sorted out who owns what 
6 or who would have done that work and we would not 
7 have ordered any of that material until we had it 
8 available. 
9 And later in the testimony, I think Mr. 
10 Swenson's, he also pointed out that PacifiCorp would 
11 not buy material until they provided us the money, 
12 which at that time came in March of f06, and shortly 
13 thereafter we placed those orders. 
14 In Mr. Swenson's testimony, I think he 
15 directed it at me, is in March of '06 Desert Power 
16 also had requested PacifiCorp to take back the 
17 responsibility to buy the metering. Once they found 
18 out the vendor couldnft accelerate it any sooner than 
19 we could get it, it made sense for us to go ahead and 
20 order it, which we did at that point in time. But as 
21 we found out later, we also had other options with 
22 metering and whatnot we pursued with the Order, but 
23 we found other options that we could do in the short 
24 time for their schedule. 
25 I think the last comment I would like to 
1 asked to accelerate your work on the October 2005 
2 design? 
3 A. That would have been, yes. 
4 MR. PROCTOR: Thank you, Mr. Bennion. 
5 COMMISSIONER CAMPBELL: Mr. Mecham, did 
6 you mean to move for the admission of Cross Exhibit 
7 16? 
8 MR. MECHAM: I certainly do, and I would 
9 move it now. 
10 COMMISSIONER CAMPBELL: Any objections? 
11 MR. PROCTOR: No objection. 
12 MR. ELMONT: No objection. 
13 COMMISSIONER CAMPBELL: Wefll admit it. 
14 Do you have any redirect? 
15 MR. BROCKBANK: Just one question. 
16 REDIRECT EXAMINATION 
17 BY MR. BROCKBANK: 
18 Q. Mr. Bennion, is it a true statement or is 
19 it fair to say that PacifiCorp did everything within 
20 its power, within reason, to try to assist Desert 
21 Power in accelerating the project to procure 
22 equipment and such? 
23 A. Yes. 
24 MR. BROCKBANK: That's all, Mr. Chairman. 
25 COMMISSIONER CAMPBELL: Thank you, Mr. 
1 Bennion. 
2 Mr. Ginsberg? 
3 MR. GINSBERG: Ms. Coon. 
4 ANDREA COON, 
5 called as a witness, being first duly sworn, was 
6 examined and testified as follows: 
7 COMMISSIONER CAMPBELL: Thank you. 
8 Mr. Ginsberg? 
9 DIRECT EXAMINATION 
10 BY MR. GINSBERG: 
11 Q. Would you state your name for the record? 
12 A. Yes. My name is Andrea Coon. 
13 Q. And you were lead in the responsibility 
14 for this case? 
15 A. Yes, I am. 
16 Q. You prepared testimony that has been 
17 marked DPU Exhibit 1 with two exhibits; is that 
18 correct? 
19 A. Yes. 
20 Q. DPU Exhibit 2.1 is the timeline that was 
21 handed out at the Technical Conference and it has 
22 additions to it since then; is that right? 
23 A. Yeah. That's actually Exhibit 1.1, it is 
24 the timeline and it has been updated since it was 
25 handed out at the Technical Conference to include 
1 comments from Mr. Mecham. 
2 Q. And do you have any corrections to make in 
3 your testimony? 
4 A. I do not. 
5 Q. So if those questions were asked you those 
6 would be the answers you would give? 
7 A. Yes. 
8 Q. And do you have a brief summary and any 
9 additional comments you wish to provide? 
10 A. I do. And in the interest of time, Mr. 
11 Chairman, I will keep it very brief. 
12 COMMISSIONER CAMPBELL: Thank you. 
13 MS. COON: The Division has three main 
14 points that we covered in the testimony, the first of 
15 which is that we feel, outside a force majeure event, 
16 extension of the contract should not be made due to 
17 issues over changed avoided costs. 
18 The second is that if the Commission does 
19 find that a force majeure event did occur, the 
20 Division believes that an extension of the online 
21 date may be appropriate, but the contract does not 
22 provide for an end date extension for any reason. 
23 And the third point is that the Division 
24 did not find sufficient evidence to support finding 
25 of force majeure. 
1 And the one additional thing that I would 
2 like to point out, earlier this morning Mr. Darling 
3 addressed my testimony and seemed to point to a lack 
4 of emphasis on the phrase "of not limited to." The 
5 Division would direct the Commission and the parties 
6 to DPU Exhibit 1, lines 71 through 73 and lines 105 
7 through 177, all of which directly relates to a 
8 possible use of "not limited to" for a force majeure 
9 determination. 
10 Thank you, Mr. Chairman. 
11 MR. GINSBERG: With that I ask for Exhibit 
12 DPU 1, 1.1 and 1.2 to be admitted. 
13 COMMISSIONER CAMPBELL: Are there any 
14 objections? 
15 MR. PROCTOR: No objections. 
16 MR. BROCKBANK: No objection. 
17 COMMISSIONER CAMPBELL: All right. We'll 
18 admit it. 
19 MR. GINSBERG: She's available for 
20 cross-examination. 
21 COMMISSIONER CAMPBELL: Mr. Mecham, shall 
22 we go to you first? 
23 MR. MECHAM: Sure. 
24 CROSS-EXAMINATION 
25 BY MR. MECHAM: 
1 COMMISSIONER CAMPBELL: At the most? 
2 MR. PROCTOR: At the most. 
3 COMMISSIONER CAMPBELL: All right. Let's 
4 break until 10 after. 
5 (Recess taken.) 
6 COMMISSIONER CAMPBELL: Let's go back on 
7 the record. 
8 After Commissioner Boyer asks some legal 
9 questions, I think we'll just go to concluding 
10 statements. I'm going to start with the Committee, 
11 then the Division, then the Utility and then Desert 
12 Power. 
13 Commissioner Boyer? 
14 COMMISSIONER BOYER: Thank you, Mr. Chair. 
15 And I guess I'm going to address this 
16 first question, I'm going to give a little background 
17 and address it to Mr. Mecham, but I would appreciate 
18 hearing from the other lawyers in the house if they 
19 choose to respond. 
20 Just cutting to the chase, I'm having 
21 trouble understanding the applicability of the force 
22 majeure provision in this case. Based on my 
23 experience, this is a fairly typical force majeure 
24 provision, defining force majeure as a cause beyond 
25 the reasonable control of the seller or PacifiCorp, 
1 that is, either party, and then it parades out the 
2 horribles, the examples such as wars, storms and 
3 floods and those sorts of things. Never does it 
4 mention the action or inaction of any party to the 
5 contract. 
6 And all of the testimony we've been 
7 hearing all day long deals with what PacifiCorp did 
8 or didn't do or should have done or Desert Power did 
9 or didn't do or should have done. For example, 
10 whether PacifiCorp should have changed the design of 
11 the interconnection or not? Or it should have done 
12 it at that point in time? Whether or not PacifiCorp 
13 should have used the 120-day timeline rather than 
14 something longer? Whether Desert Power should have 
15 applied for interconnection at the time they were 
16 negotiating their PPA? Whether Desert Power should 
17 have secured their equipment sooner, firmed up their 
18 financing sooner, firmed up natural gas service 
19 requirements? 
20 All these things are volitional acts 
21 within the control of each party. You know, there 
22 may be some other contractual concepts that might 
23 work in this case, such as anticipatory breach, which 
24 might under some circumstances excuse subsequent 
25 behavior or performance. You might have a mutual 
1 mistake issue. You might have an impossibility of 
2 performance issue, something like that. But I just 
3 don't understand how force majeure applies to this 
4 case, this contract and these facts that we've been 
5 discussing. 
6 Mr. Mecham, enlighten me. 
7 MR. MECHAM: Well, the first part of 13.1 
8 indicates that anything that is beyond the reasonable 
9 control of the seller or PacifiCorp essentially 
10 establishes an event of force majeure. And to read 
11 it in a way that somehow narrows that when you're 
12 using examples negates that whole portion of that 
13 part of the provision. 
14 And when you talk about the facts in this 
15 case --
16 COMMISSIONER BOYER: Just a moment, Mr. 
17 Mecham. Aren't those examples illustrative of the 
18 types of things? I mean, it didn't list tsunami. 
19 That would also perhaps be a force majeure. 
20 MR. MECHAM: When it says "includes but is 
21 not limited to" or "by way of example," I mean you 
22 don't — 
23 COMMISSIONER BOYER: Well, I've just given 
24 you an example of something that's not listed there 
25 but is of the same nature. It's an act beyond the 
1 control of the parties. Parties can't start 
2 tsunamis. 
3 MR. MECHAM: Clearly acts of God have been 
4 events of force majeure forever. But the fact of the 
5 matter is, if you look at the facts of this case, 
6 there are events that are beyond the control perhaps 
7 of both parties, and certainly Desert Power following 
8 redesign. So you don't -- acts of God are not the 
9 only things that are force majeure, forces majeure. 
10 They can be humanly caused. To do otherwise -- well, 
11 as I say, you basically negate that whole provision. 
12 And you typically would take the facts of 
13 the case and apply those facts to a situation like --
14 well, to this provision and determine whether or not 
15 a party could control that. Can a party control the 
16 lead time of a pole? Our whole purpose here -- well, 
17 and PacifiCorp's whole purpose is to show that 
18 somehow there were delays that Desert Power caused by 
19 not submitting an application for interconnection 
20 that, okay, everything gets laid at their feet for 
21 that. 
22 But when the facts continue and you can 
23 still come online and then something else occurs, 
24 like this redesign that has long lead times, when you 
25 apply those facts to the force majeure language here, 
1 Desert Power can't control — they couldn't control 
2 the redesign, they couldn't control the lead times, 
3 and yet up to that point they could have made the 
4 June 1st, !06 online time. 
5 So if what you're saying is that somehow 
6 this provision only applies in cases that are given 
7 by way of example, which are by way of example and 
8 are not limited to those examples, it negates the 
9 whole purpose of that provision. 
10 And my recollection of the negotiation of 
11 this contract is, I don't know what the start point 
12 is for PacifiCorp's contract. I couldn't tell you 
13 each word that was changed, but I remember that we 
14 actually did negotiate different words, at least I 
15 believe we did. That's my recollection. And the 
16 common law may have focused hard on acts of God as 
17 the only way to evoke the force majeure language, but 
18 this isn't the common law. There are cases, 
19 subsequent cases that indicate that contract language 
20 can control, facts of situations can control where 
21 events get beyond a party. I just — I frankly don't 
22 — well, obviously I don't share your concern because 
23 I believe this fits squarely within the provision 13. 
24 COMMISSIONER BOYER: Thank you. Would 
25 anyone else like to discuss my — 
1 MR. ELMONT: I would, Commissioner Boyer. 
2 I don't want to step on anyone elsefs toes. 
3 MR. PROCTOR: Go ahead. 
4 MR. ELMONT: I view it exactly as you do. 
5 COMMISSIONER BOYER: Well, Ifm not stating 
6 a view here, Ifm asking. 
7 MR. ELMONT: I apologize. 
8 COMMISSIONER BOYER: It may have looked 
9 like I was advocating, but I was really just asking 
10 my questions. 
11 MR. ELMONT: I put it ineloquently. The 
12 question that you raised I would answer as saying, 
13 yes, this is not a force majeure event. 
14 Mr. Darling referenced something earlier 
15 on the stand that I actually want to give a little 
16 bit of sympathy to and, that is, talking to some 
17 Federal litigation, and I'm not sure, I think he was 
18 talking about FERC cases maybe. But I do think it 
19 matters. 
20 It does take you a little bit out of the 
21 normal common law regime when you say "include but 
22 not be limited to." I think if you don't say "not 
23 limited to," if you only say "include," then you are 
24 very squarely in the ejusdem generis doctrine where 
25 in the context of giving a list the general words are 
1 controlled by the specific examples and they very 
2 clearly have to be right exactly that same type. 
3 I think you would find cases, frankly, 
4 that would say when you throw in "is not limited to" 
5 you do get a little bit more flexibility. But it 
6 doesn't open up the entire horizon and we're not 
7 talking about merely acts of God. I mean, that is 
8 really a non sequitur to the issue here. 
9 We've got examples of civil strife and 
10 strikes and labor disturbances. Those are clearly 
11 human issues. The real question is, can a force 
12 majeure event be one caused by another party. This 
13 case, to me, looks like, feels like, smells like, and 
14 when you listen to the testimony of Desert Power, 
15 they're doing everything short of calling it a 
16 breach. That's where they're heading here. They're 
17 saying PacifiCorp caused the problem and it should 
18 excuse them for their performance. 
19 But if you look through the remainder of 
20 the contract, the force majeure section here, and you 
21 do have to read the contract as a whole, you have to 
22 give effect to all provisions, you have to read it 
23 reasonably and not make any meaning less as a matter 
24 of law . You have some stuff as you go down into 
25 Section 13.2, for example, "if either party is unable 
1 to perform by virtue of the force majeure event, both 
2 parties shall be excused." 
3 They want to read the contract as saying 
4 the party that foists on the other the inability to 
5 perform also gets off the hook. If you read 13.2.1 
6 it says, "The nonperforming party will give notice to 
7 the other of the force majeure event." They're going 
8 to say this is what you did to me? You're going to 
9 give them written notice describing the particulars 
10 of the occurrence, how you, as the other party to the 
11 contract, caused me to not be able to perform it? 
12 That seems like a meaningless provision if it was 
13 caused by the other party. 
14 13.5, "PacifiCorp gets to terminate the 
15 agreement if seller fails to remedy the inability to 
16 perform due to the force majeure event." PacifiCorp 
17 gets to cause the force majeure and then escape any 
18 consequences thereby by terminating the contract 
19 after a period of time if it can't be cured? That 
20 just doesn't jive. That kind of language is not 
21 consistent with the force majeure being caused by one 
22 of the other parties, nor is it within the realm of 
23 any force majeure provision that I'm aware of to say 
24 that it can be caused by the other party. 
25 So take it outside the normal acts of God 
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1 kind of stuff, maybe give some more flexibility in 
2 terms of the list and what it means for something to 
3 be not limited to that specific list, fine. But you 
4 can't go all the way to say it's caused by the other 
5 party. 
6 Because here's the problem that that 
7 brings. It allows the ability of Desert Power to be 
8 excused from its performance without proving the 
9 breach, without proving that there is a 
10 responsibility by PacifiCorp. It takes away a 
11 threshold responsibility on their part to demonstrate 
12 that they deserve to be let off the hook by virtue of 
13 us. They just say, "Hey, it was out of our control." 
14 I think we're mixing concepts here and this is 
15 clearly not a force majeure case. 
16 COMMISSIONER BOYER: Mr. Proctor or Mr. 
17 Ginsberg, would you like to add something? 
18 MR. PROCTOR: I will try, Commissioner 
19 Boyer. 
20 And you have to understand that the 
21 Committee of Consumer Services is in an odd position 
22 in this particular case because we're concerned about 
23 the end result of your resolution and the contract 
24 itself as they go online and provide energy. But let 
25 me tell you the way that we analyzed this particular 
1 dispute. 
2 One, we don't believe it is a force 
3 majeure issue. And for that matter, we don't believe 
4 it's a breach issue either. It's not a force majeure 
5 because the plain terms of the contract, 
6 notwithstanding Counselor Coon's assessment, in order 
7 to have a force majeure under the terms of this 
8 agreement, both the seller and the buyer, PacifiCorp, 
9 it must be beyond their both reasonable control. The 
10 balance of the contract of that section talks in 
11 terms of it has to be an event, the exercise of — 
12 with the exercise of due diligence, the party is 
13 unable to overcome. 
14 No force majeure provision, no contract 
15 requires that Desert Power, for example, exercise due 
16 diligence to overcome another party's breach. So 
17 that would say that it has to be outside of the 
18 control of both parties. 
19 In Section 13.2 it says, "If the party is 
20 rendered wholly or in part -- if a party is rendered 
21 wholly or in part unable to perform its obligation 
22 because of a force majeure, both parties shall be 
23 excused from whatever performance is affected by the 
24 event of force majeure." 
25 So again, if it's within the control of 
1 PacifiCorp, for example, that provision doesn't apply 
2 because they're in breach. 
3 13.2.1 through 3 has equal language that 
4 discusses nonperforming parties, suspension of 
5 performance, and it's no longer and no greater scope 
6 than is reasonably required to buy the force majeure. 
7 And that certainly would not be applicable when one 
8 party has acted or failed to act in a manner that has 
9 caused a failure to perform. 
10 And finally, 13.3 speaks about "no 
11 obligations of either party which arose before the 
12 force majeure causing suspension of performance shall 
13 be excused." In this case prior breaches are not 
14 excused. 
15 So if there was a prior breach, for 
16 example, on the part of both parties that goes back 
17 to early 2005, either Desert Power's failure to 
18 request an Interconnection Study in a timely manner 
19 or PacifiCorp's conclusion that the study was 
20 unrealistic and not achievable, but never saying 
21 anything about it, two opposing breaches. Neither of 
22 those are excused by the force majeure. So based 
23 upon a plain reading, the plain language of the 
24 Section 13 of the contract it's not a force majeure 
25 case. 
1 You've got two parties claiming a breach. 
2 The question in my judgment is not whether or not 
3 it's a force majeure or a breach because I think if 
4 the Commission were to do that then you raise the 
5 question of whether or not this Commission has the 
6 jurisdiction to make such a finding. 
7 I think the way that the Commission can 
8 review this dispute is in terms of this is a Power 
9 Purchase Agreement entered into by two parties in a 
10 regulated utility environment. The terms of the 
11 contract itself require these parties to continue to 
12 work toward an online commercial operation date. It 
13 has provision both in Section 8.1 to cover the events 
14 where they couldn't come online in a timely way that 
15 compensates PacifiCorp in this case for that event, 
16 and ultimately has a date by which there has to be 
17 momentum progress towards completion or the contract 
18 is over. 
19 Section 8.2 provides for nonperformance 
20 after they're online, by its plain terms it does. It 
21 doesn't apply at this point in time. And then the 
22 contract, the parties agree to submit these types of 
23 concerns to the Commission. And that is, there has 
24 been some mistakes made mutually. There are 
25 allegations about control over particular elements of 
1 performance and delays in performance, but those can 
2 be resolved in this jurisdiction. 
3 A plain force majeure dispute, in my 
4 judgment, and based upon some decisions from the Utah 
5 Supreme Court, Garkane Power Association being the 
6 most obvious, would belong in District Court. Just 
7 because this is a utility doesn't mean that it is an 
8 issue related to the Commission's jurisdiction. But 
9 this contract, as far as these types of construction 
10 delays, and I would call them mistakes of 
11 communication more than anything, those plainly do 
12 belong here. 
13 So in the judgment of the Committee, it is 
14 not a force majeure, it is not a breach, it is an 
15 issue that the Commission must take into account and 
16 resolve in order to perform its obligation to provide 
17 sufficient, safe, reliable, properly priced electric 
18 service to customers, our constituents. 
19 COMMISSIONER BOYER: Thank you. 
20 Mr. Ginsberg, did you want to add anything 
21 to the discussion? 
22 MR. GINSBERG: No, I don't think so. 
23 COMMISSIONER BOYER: Okay. I have another 
24 question now. 
25 MR. MECHAM: Commissioner Boyer, may I 
1 respond to two things, one that Mr. Proctor said? 
2 COMMISSIONER BOYER: Go ahead, Mr. Mecham. 
3 MR. MECHAM: I disagree with Mr. Proctor 
4 with respect to the meaning of the second line of 
5 13.1 where he says itfs both seller and PacifiCorp. 
6 It clearly says "seller or PacifiCorp." "Control of 
7 the seller or." I mean, it can be one or the other, 
8 it's not both together. 
9 And I guess the other thing I would remind 
10 the Commission of, Mr. Elmont talked about giving 
11 notice, giving notice to the other party of something 
12 they already know. But don't lose sight of the fact 
13 that PacifiCorp m this instance, it's at least three 
14 entities, but two that we were dealing with, 
15 PacifiCorp Transmission and PacifiCorp Merchant. And 
16 I don't know all that goes on between them, but I 
17 know there's supposed to be a Chinese wall, at least 
18 as to some issues. 
19 And I don't believe, I could be wrong, but 
20 I don't believe that PacifiCorp Merchant was aware of 
21 what was happening at PacifiCorp Transmission. So 
22 for us to follow the notice provisions of this 
23 contract by giving notice to PacifiCorp Merchant in 
24 Oregon, I think that they were alerted to things, I 
25 guess they can speak for themselves. But again, I 
1 would say we're talking about two entities and I 
2 don't see anything inconsistent with the notice 
3 provision of provision 13 and our take, our position 
4 on events being beyond our control. 
5 COMMISSIONER BOYER: Thank you, Mr. 
6 Mecham. 
7 The last question I have, I suppose if you 
8 wish you can discuss it in your closing arguments 
9 because we are running out of time. But my question 
10 is, what are the range of alternative solutions we 
11 have in our quiver here as a Commission in the event 
12 we find that an event of force majeure exists or it 
13 doesn't? The parties have asked for different kinds 
14 of relief. 
15 We've all heard the evidence now with the 
16 discussion and I would like some advice on that. Do 
17 we void the contract? Do we amend the contract? Do 
18 we do nothing? You know, those sorts of things. 
19 MR. BROCKBANK: Commissioner Boyer, I can 
20 kick that off from the Company's perspective. 
21 We've been very clear from the very 
22 beginning what we would be seeking. And first of 
23 all, that would be a finding that there has not been 
24 a force majeure, in which case Desert Power would 
25 clearly be in breach. PacifiCorp issued a demand 
1 letter in July of this year seeking assurances for 
2 certain items. If there is no force majeure, Desert 
3 Power has failed to provide those assurances and 
4 PacifiCorp would hold Desert Power in breach and 
5 would terminate the contract. 
6 If the Commission finds that there were 
7 some kind of a force majeure, PacifiCorp would ask 
8 the Commission to define the scope of it so that we 
9 would be able to address whether it's still going, 
10 whether it?s ongoing, if it was a three or four-month 
11 event of force majeure. 
12 And lastly, PacifiCorp would like a 
13 finding, as we've requested, and we believe that the 
14 Commission can do this. In some degree it!s a moot 
15 point if the Commission decides that there is not a 
16 force majeure, but the Company would like to know and 
17 have this Commission decide that if there were an 
18 amendment, if the Company and Desert Power executed 
19 an amendment and brought it before the Commission, 
20 whereby the scheduled commercial operation date would 
21 be accelerated or pushed forward to June 1 of f07, 
22 the Company would request the Commission to find that 
23 the Stipulation avoided costs go away if the project 
24 is not in line on January 21, 2007. That's what the 
25 Company is looking for. 
1 COMMISSIONER BOYER: Thank you. 
2 MR. MECHAM: Well, first of all, as Mr. 
3 Darling pointed out this morning, Desert Power, 
4 indeed, does want the Commission to find an event of 
5 force majeure. These events have been, certainly as 
6 of the redesign, the events have been out of their 
7 control and they have cascaded to a point where the 
8 project has ground to a halt. And there is no other 
9 way to revive this project than with a quick solution 
10 in favor of Desert Power in this matter. 
11 And in favor of Desert Power means that 
12 the Commission would extend the online date to June 
13 1st of f07. And I think it's been amply clear, both 
14 from Mr. Darling, Mr. Swenson and Mr. Miller of MMC 
15 that if the Stipulation pricing can't hold beyond 
16 June 1st, in the event — and it is possible. I 
17 mean, there's still a great deal of hope that this 
18 project can be online by June 1st of f07. But if 
19 it's not, it is completely uneconomic to take the 
20 type of rates that Mr. Griswold has presented as the 
21 avoided cost post June 1st. So if there is 
22 substantial completion, whatever it may be, but there 
23 has to be some sort of assurance or there is no 
24 project. 
25 So it's an extension of the online date, 
1 no cliff as of the 2nd of June, with the 
2 understanding that there still is a possibility of 
3 getting the thing online by then, but also 
4 understanding you've seen the evidence in this case 
5 with a term sheet of June 21st. If we had been able 
6 to resolve it then two and-a-half months ago we 
7 wouldn't have our backs up against the wall with this 
8 June 1, but that's where we are. And then an 
9 extension of the contract for an additional year. 
10 Well, and you know, actually I forgot to 
11 say, if the Commission concludes, wrongly, in my 
12 opinion, that there is no force majeure, this 
13 Commission has general powers and jurisdiction; 
14 public interest, public convenience and necessity. I 
15 think there are public interest considerations that 
16 the Commission can take to conclude that this plant 
17 still is in the public interest. 
18 It's factored already in the future of 
19 requirements of PacifiCorp. It's well on its way. 
20 It has already provided power in this state. It 
21 provides at least some smidgin of diversity of 
22 resources in this state which we don't really have. 
23 It presents the possibility of maybe a little bit of 
24 competition. It is, from an economic development 
25 standpoint, I think quite important, and it's located 
1 geographically well at the end of a radial line, as 
2 everyone has already said, next to US Magnesium that 
3 has a big load, next to a titanium plant thatfs about 
4 to be built there, and in a corridor that the county 
5 of Tooele wants to push forward. 
6 So I think there are public interest 
7 considerations beyond the finding of force majeure 
8 that the Commission could use in order to enable this 
9 contract to go forward. 
10 MR. GINSBERG: Can I make our suggestion? 
11 Our suggestion is that the Commission follow the 
12 terms of the contract. If that means there was no 
13 force majeure then that's what it means. If it means 
14 that it is, then to consider what the contract would 
15 require as a result of that. 
16 And one thing I think we brought up to 
17 keep in mind when you're deciding what to do in this 
18 contract is that we don't see where a force majeure 
19 event changes the terms of the contract at all, but 
20 the end date would remain the same end date that 
21 originally was agreed to in the contract. It is a 
22 19-year contract. It doesn't change the term of the 
23 contract at all. The force majeure, if it did occur, 
24 could affect the online date. 
25 MR. PROCTOR: Mr. Chairman, this will be 
1 my closing argument. 
2 Section 21 of the Power Purchase 
3 Agreement, in calling for mediation or this 
4 Commission's action, permits this Commission to 
5 interpret or enforce, and/or enforce provisions of 
6 this agreement. Itfs in the middle of that section. 
7 Both of these parties have requested that you do just 
8 that. 
9 I think PacifiCorp's conclusion that if 
10 there's no force majeure then that translates into a 
11 breach by Desert Power, which means that the contract 
12 may be terminated, just simply doesn't follow from 
13 the evidence that has been presented. Whether or not 
14 there's a force majeure and whether or not there's a 
15 breach, this Commission has been asked to interpret 
16 and/or enforce provisions of the agreement. 
17 I don't believe that you even have to get 
18 to this cliff date of June 2nd, 2007 in order to do 
19 that. That's not an issue before the Commission. If 
20 this contract is dead, the contract, not the project, 
21 but the contract is dead, then you have to determine 
22 what would be the appropriate avoided cost. Does the 
23 Stipulation carry on and apply to a new agreement or 
24 is it the calculated avoided cost according to this 
25 Commission 's October 2005 Order? 
1 But this contract is not dead because 
2 they've placed it before you for interpretation and 
3 enforcement. I think what this Commission can do 
4 would be to issue an order that will amend the 
5 contract to the extent necessary to provide 
6 resolution to the delays. And that's delays on 
7 PacifiCorp's part as well as Desert Power because 
8 they are mutually responsible for many of the 
9 problems that have come — that we're now facing and 
10 about which evidence has been presented. 
11 This Commission could then craft an 
12 appropriate schedule that the parties are expected to 
13 comply with. Now, you do have to pay attention to 
14 the fact that there are certain claims that delays 
15 caused the project to stop and the Commission can 
16 determine whether or not the duration of that 
17 stoppage is appropriate. But I don't believe that 
18 you need to get to an ultimate issue of if there's a 
19 breach and PacifiCorp may terminate the contract at 
20 this point. In fact, I don't think that would be 
21 appropriate. 
22 This is the Committee of Consumer's 
23 concern. We represent residential and small 
24 commercial consumers. It is our view that as to this 
25 dispute, the contract dispute, however resolved, the 
1 ratepayers should be held harmless from any costs or 
2 expenses for the legal proceedings and for any 
3 consequences from the delays to whomever the 
4 Commission may assign responsibility for that delay 
5 or attribute the delay, and held harmless from any 
6 remedy that the Commission may order these parties to 
7 provide in order to complete the project. 
8 The Committee of Consumer Services on 
9 behalf of the consumers, the ratepayers, agreed with 
10 the Stipulation that covered the original megawatt 
11 limit and provided a certain price. The Committee 
12 also stipulated to the appropriateness of this 
13 particular contract. That set a price. That set a 
14 terms and conditions when the consumers were expected 
15 to receive generation and also to pay for it. The 
16 consumers should be assured of the benefit of their 
17 bargain. 
18 So what we are asking is if in the event 
19 there are additional costs over and above those that 
20 the contract now places on the ratepayers, those 
21 should be borne by the responsible party. That could 
22 be Desert Power, that could be PacifiCorp. 
23 That is the position of the Committee of 
24 Consumer Services. That's why we1re here. I hope 
25 we've been helpful as to the other issues, but this 
1 is our primary reason for being here. 
2 COMMISSIONER CAMPBELL: Thank you for that 
3 statement. 
4 Mr. Ginsberg, do you have a final 
5 statement? 
6 I think in the spirit of what Mr. Proctor 
7 has made, hopefully this discussion has shortened our 
8 final statements. I think no is okay. 
9 MR. GINSBERG: No. 
10 MR. ELMONT: If I could, Mr. Chairman? In 
11 fact, I think if I could just respond briefly to one 
12 thing Mr. Proctor said and one thing that Mr. Mecham 
13 said, that would eliminate my portion of our close 
14 and Mr. Brockbank can do it, and I will act very 
15 quickly. 
16 I'm not sure I fully gathered everything 
17 that Mr. Proctor said, but one thing that I did 
18 gather, I believe, is that even in the absence of 
19 finding of force majeure and short of finding a 
20 breach, you can still somehow determine 
21 responsibility for delay. And that absolutely is 
22 inconsistent with the Company's view of this case. 
23 It has specific provisions within Schedule 
24 38, within its OATT procedures, and it has 
25 contractual responsibilities within this case. The 
1 only one of those that could even remotely apply m 
2 this case is from the Study Agreement wherein the 
3 Company made the commitment that it would use 
4 commercially reasonable efforts to try to complete 
5 the studies. It didn't say what would happen after 
6 the studies and it didn't promise it would complete 
7 the studies within 120 days, it said it would use 
8 commercially reasonable efforts subject to the 
9 availability of its resources. 
10 When Desert Power's witnesses were on the 
11 stand they were given the opportunity to state that 
12 PacifiCorp had failed to use commercially reasonable 
13 efforts or that it had failed m other respects under 
14 some contract provision and they didn't do so with 
15 the specific opportunity to do so. That is the end 
16 of the story as far as the Company is concerned under 
17 its obligations for any soit of timing. There's no 
18 nebulous timing thing that exists outside the law, 
19 the tariffs, the contract. 
20 And I gathered, at least, that Mr. Proctor 
21 was saying somehow the Commission could sort of 
22 ascribe responsibility for delays. They don't — 
23 there's no duty outside the scope of those 
24 provisions. So that's one point. 
25 The second one is to Mr. Mecham, and 
1 that's the notion of even if the Commission 
2 determines not to address or doesn't find force 
3 majeure, that it still could find the public interest 
4 being served by allowing the project to go forward, 
5 extending the date, and not making a pricing 
6 determination as to what happens in the very 
7 reasonable circumstance, the very reasonable 
8 contingency at this late hour that that plant is not 
9 in commercial operation as of June 1 of '07. 
10 Public interest determinations by the 
11 Commission necessarily have to include pricing. I 
12 mean, really, if you don't include the pricing 
13 aspects, what they're saying is is they want you to 
14 find it's in the public interest to have this power 
15 at any cost. If they're not saying that, if the 
16 Commission is not willing to do that, then it has to 
17 consider pricing. 
18 And what I see is the insistence on not 
19 having a Commission Order now as to what would happen 
20 in the very real prospect of the thing not being 
21 ready on June 1, '07, if it weren't real the lenders 
22 wouldn't consider it a big enough risk to not give 
23 them the financing, frankly. What I see is an 
24 attempt by Desert Power to shift the risk to the 
25 Company and the ratepayers in a circumstance where 
1 there was no force majeure, in a circumstance where 
2 there is no indication by other witnesses that the 
3 Company was in breach. 
4 Nonetheless, don't answer that now, leave 
5 open the prospect that they still might get 
6 Stipulation pricing after the expiration of the 
7 Stipulation date. We just don't believe that's 
8 appropriate, we don't believe that's acceptable, and 
9 we don't think that the extension should take place 
10 in the absence of a force majeure finding. But even 
11 if the extension takes place, we think it's important 
12 that the Commission address as part of that public 
13 interest what the pricing ought to be. 
14 Thank you. That's all I have for my part 
15 of the closing. 
16 COMMISSIONER CAMPBELL: Mr. Brockbank? 
17 MR. BROCKBANK: I would like to take just 
18 a few minutes. I will be very brief. 
19 COMMISSIONER CAMPBELL: You've got, at 
20 maximum, five. 
21 MR. BROCKBANK: Okay. Thank you. 
22 I'm going to speak from over here. I'll 
23 try and speak loud. I just want to -- Mr. Elmont is 
24 passing out a demonstrative exhibit that shows a 
25 timeline here. And I'm just going to refer to the 
1 timeline very briefly and show where we believe 
2 Desert Power has asked us to bring this 
3 interconnection process in. 
4 Here is, right here on June of !04, and 
5 this is being demarcated by my green line, this is 
6 where the commercial negotiations begin on the Power 
7 Purchase Agreement. March of '07 is 633 days after 
8 Desert Power made its initial interconnection 
9 request. That is the average amount of time 
10 currently in PacifiCorp's queue for how long it 
11 takes. 
12 In an effort to assist Desert Power, and 
13 bending over backwards to help them come online under 
14 their expedited schedule, PacifiCorp received a 
15 request in June of f05 that became -- that the 
16 request became finalized. That's when the data was 
17 sufficient in their application for interconnection, 
18 and they had a requested online date of January of 
19 '06. 
20 The green numbers here, and I don't know 
21 if everybody can see this, the green numbers are 
22 basically — the green lines demonstrate what the 
23 Open Access Tariff Provision allows for and the blue 
24 is what Desert Power asked us to do. 
25 And this is a situation where PacifiCorp 
1 tried, they tried to meet Desert Power's requests, 
2 they tried to meet Desert Power's demands, but this 
3 is a process of give and take. It's a process of 
4 exchanging drafts. It's a process of studies and 
5 restudies. It's a process of designs and redesigns. 
6 And to hold PacifiCorp accountable because they 
7 weren't able to meet that narrow timeline that Desert 
8 Power prescribed is not fair and it's beyond the 
9 scope of the agreement and it's certainly not force 
10 majeure. 
11 Desert Power failed to appreciate the 
12 magnitude of this process. There was mismanagement, 
13 there was underestimation. They've waited nine 
14 months to make their interconnection request. 
15 They've waited a year to buy their turbine. They 
16 waited a year to sign their EPC contract. They still 
17 don't have a steam contract with their steam host and 
18 they were late in providing data, their gas contract, 
19 and they were late in providing evidence of 
20 financing, they were late in providing evidence of 
21 construction permits. 
22 Desert Power is its own worst enemy in 
23 this process and PacifiCorp has tried to bend over 
24 backwards to help their project work, and 
25 unfortunately Desert Power has not been able to make 
1 that happen. 
2 Thank you. 
3 COMMISSIONER CAMPBELL: Thank you. 
4 Mr. Mecham? 
5 MR. MECHAM: Thank you, Mr. Chairman. 
6 You know, I have to say that really almost 
7 every action that I have observed since June 21st, 
8 for whatever reason, seems to be an inaction on the 
9 part of PacifiCorp to simply snuff out this project. 
10 They impose assurances that they know Desert Power 
11 can't provide. Desert Power told them so. And I 
12 can't ascribe it to one thing or the other, I don't 
13 know what their motives are. 
14 As I stated before, this is a project that 
15 scratched and clawed to get itself built in 2001. 
16 It's been a viable project. It's got a $70 million 
17 investment price tag, plus commitments of $10 million 
18 beyond that. The conversion process from 65 
19 megawatts to 95 megawatts was the result of having 
20 gained a contract September 24th of '04. You know, I 
21 don't think — Desert Power didn't come in here 
22 necessarily pointing fingers, but they have had a few 
23 fingers pointed at them. 
24 And in fact, as I listened to even the 
25 closing arguments and the number of months just jumps 
1 around, it's five months, itfs six months, it's nine 
2 months. Well, you know, you can make any — the 
3 worst case you can, I suppose, and that's all part of 
4 advocacy, but the fallacy of all that is to say, 
5 okay, they didn't apply for an Interconnection 
6 Agreement until February 22nd. 
7 Well, you know, that's like having a 
8 fender-bender on February 22nd and you go down the 
9 highway further and you're driving in October and on 
10 October 20th you total your car. Suddenly the 
11 fender-bender doesn't matter so much anymore. 
12 Mr. Houston referred to the scheduling and 
13 the averages and the schedule that this project was 
14 on. Maybe not so much the schedule that this was on, 
15 but my recollection is that he said even the schedule 
16 this was on was like a train wreck or could be a 
17 train wreck - not achievable. 
18 To say that these are events -- yeah, I 
19 mean, could Desert Power control certain things? 
20 Yes. But could they control the redesign? No. And 
21 could they control the lead times? No. And that's 
22 what it boiled down to here, was the redesign in 
23 October of '05, and the engineering, procurement lead 
24 times for things that still aren't in. 
25 So to say that somehow the force majeure 
1 that according to PacifiCorp didn't occur, but 
2 according to us it did, it's still ongoing. We don't 
3 have a fourth pole there yet. And that change 
4 cascaded into a series of events, as I've said 
5 before, that resulted in no financing, which of 
6 course resulted in no ability to provide assurances, 
7 and now you've got a situation where you've got 
8 someone interested in buying the plant and someone 
9 negotiating right now even as we speak to buy the 
10 plant and finish it up, and PacifiCorp doesn't want 
11 that. You'll have to ask them as to why. 
12 Because in the end if this Commission 
13 approves such a thing and allows that deal to go 
14 forward by ensuring that — by at least not deciding 
15 that there's a cliff on June 2nd, preferably ensuring 
16 that the PPA can be held in place, you've got a 
17 viable project. And without it, taking their 
18 position means that this issue will have to be 
19 resolved elsewhere. Because if, indeed, it's a 
20 breach and there are damages, there are other 
21 jurisdictions that take care of that. But I can tell 
22 you that's a bad result because that takes years to 
23 resolve and leaves a pile of rust sitting out in 
24 Tooele County. That's not a good outcome. 
25 I believe that the Commission can solve 
1 this today or at least shortly. And as I said, there 
2 are public interest considerations with or without 
3 the force majeure claim which we stand by that would 
4 justify keeping this project viable and allowing it 
5 to provide power to the people of Utah. It's needed. 
6 Thank you. 
7 COMMISSIONER CAMPBELL: All right. We 
8 would like to thank all the parties for your 
9 participation. We'll take the matter under 
0 advisement and adjourn. 
1 (The taking of the deposition was 
2 concluded at 4:55 p.m.) 
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